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APPENDIX I 

 
SECTOR: Security and Law Enforcement  
 
In the last quarter, Iraqi Security Forces (ISF) continued to make progress.  They shoulder more 
responsibility for Iraq’s security, and have stood firm in the face of numerous attacks in recent 
months.  Iraqi Security Forces are leading more operations, and are beginning to operate more 
independently, while continuing to train and equip new military and police forces.  The ITG 
expects to complete building their planned force structure in 2006. 
 
Improvements in ISF capabilities can be seen in Operation Lightning that began in late May and 
involved about 40,000 ISF personnel with Coalition Forces in Baghdad.  With ISF performing a 
key role, this operation had a significant effect on enemy activity.  In Operation Lightening, the 
ISF displayed its ability to conduct independent coordinated Ministry of Defence 
(MoD)/Ministry of Interior (MoI) operations for the first time without assistance from Multi-
National Force, Iraq (MNF-I).  Here, MoD and MoI were working together better than ever 
before.  From coordinated ground operations to combined press conferences, we see definite 
improvements.  During Operation Lightening, Iraqi citizens regularly provided information to 
the ISF.  In one area of Baghdad alone, tips provided to the ISF resulted in the detention of 108 
suspected insurgents.  This was the largest combined operation with ISF to date, and the ISF 
proved effective in executing their assigned missions.    
 
Increasingly, Iraq is training its own forces.  The number of Iraqi instructors at the Police 
Academies in Baghdad and Jordan has increased significantly, with over 180 Iraqi instructors 
integrated into the Academies in recent months.  During this last quarter, the MoI trained, 
equipped, and deployed the 3rd and 4th Public Order Brigades, and raised and equipped the 4th 
Police Commando Brigade. 
 
The Iraqi Army now has three Iraqi Training Battalions fully staffed and led with Iraqi 
instructors and leadership.  The Iraqi Army is also developing Iraqi-led mobile training teams for 
the conduct of basic training to help generate the 7th Division and for the conduct of non-
commissioned officer training.   The MoD has started the process to raise and equip the 7th Army 
Division, which will be based in Al Anbar Province by early 2006.  The first Brigade of the 
Army’s Mechanized Division has completed fielding its first mechanized battalion and first tank 
battalion as well.  Both of these units are now conducting security operations in conjunction with 
Coalition forces.   As of June, on any given day, the ISF was conducting an average of 5 
independent operations and 30 operations in cooperation with MNF-I.  This is a major 
improvement over six months ago. 
 
While these successes show promise for the ISF, events in the last quarter highlighted where 
continuing challenges remain, specifically in the area of ISF logistics and command and control, 
and in ministry capacity to sustain forces.  Initiatives are now under way to address these 
shortcomings.  The MoD, with the help of the Multi National Security Transition Command-Iraq 
(MNSTC-I), has started to generate an organic logistical capability at the battalion level with a 
focus on transportation, medical, maintenance, and supply elements.  The third of nine planned 
Motorized Transport Regiments (battalions) has nearly completed its training.  When the 
transportation regiments are all fielded, there will be one per Iraqi Army division, adding 
considerable mobility and sustainment capability to each division.  The first two battalions are 
already conducting operations on a daily basis, relieving some pressure on Coalition forces.  The 
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MoD has also started to take complete control of its base support units, also relieving pressure on 
Coalition logistical requirements.  Iraqis are now meeting almost all requirements at three bases 
with more scheduled for transition later this year.  
 
Iraq’s military and police leadership, with the assistance of Multi-National Force-Iraq (MNF-I), 
has taken steps to improve coordination and planning for Iraqi-led operations.  Several new 
national-level military and police planning groups have been established, and the Iraqi Army has 
established an operational headquarters co-located with Multi-National Corps – Iraq (MNC-I).  
All of these measures are improving Iraqi coordination and planning capabilities.     
 
As part of the FY 2005 Supplemental signed by the President in May, $5.391 billion is 
earmarked for the Iraq Security Forces Fund. This Fund will provide the resources for necessary 
equipment, supplies, services, training, and facility repair and construction for Iraqi Security 
Forces.  This funding will be used to augment current frontline security and police forces, 
develop support capabilities, and enhance institutional training capabilities.   
 
With continued assistance, the Iraqi Army will increasingly be able to conduct independent 
counterinsurgency operations, and the Iraqi police will gain the capability to operate in a 
counterinsurgency environment.  Building this Iraqi security capability is an essential element in 
the overall strategy of transition of greater responsibility for security tasks to Iraqi forces. 
 
Ministry of Interior Forces Summary  
 
Police training capacity continues to increase – this quarter 10,624 recruits complete the eight-
week Academy program, and 276 recruits graduated from the three-week Transition Integration 
Program (TIP).  As of June 4, 35,324 recruits have been trained in Academy programs, and 
35,802 have been trained under the TIP.  Sixty members of the Iraqi Police completed the train-
the-trainer course at the Baghdad Police College. The MoI has shifted emphasis to send existing 
police officers with no prior training to the eight-week basic class, while new police candidates 
will continue to be recruited in areas where police forces are being reconstituted.     
 
Sustainment and Integration training programs were introduced to the curriculum during the 
quarter.  Sustainment training consists of three days of intense instruction focused on weapons 
qualification and policing skills for trained police already serving on the force.  The two-week 
Integration training program augments the eight-week Academy program and emphasizes 
combat survival and police skills while building teamwork and unit cohesiveness.  The program 
includes station defense, survival skills, and additional weapons training.     
 
Special Police Forces continue to develop their capabilities.   The 3rd Public Order Brigade and 
4th Public Order Brigade were trained, equipped and deployed during the period of this report, 
and the 4th Police Commando Brigade was trained and equipped as well.  Special Police units 
continue to successfully conduct counter-insurgency operations in Baghdad, Fallujah, Samarra, 
and Mosul.  In addition, two battalions of a new mechanized police brigade, consisting of 
wheeled and armored vehicles, are currently conducting operations in Baghdad helping to secure 
the route to Baghdad International Airport.  The Emergency Response Unit (ERU-a highly 
trained hostage rescue unit) now has over 200 operators, and over the last quarter, has conducted 
successful operations in Baghdad, Fallujah, and Mosul.  Finally, the Iraq Special Border Force 
continues to conduct operations in Al Anbar Province.      
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The MoI’s Qualifying Committee (QC) continues its data collection efforts, which support the 
separation of unqualified Iraqi Police.  To date, the QC has collected 113,823 police profiles, and 
is expected to complete initial collection in 13 of the 18 provinces soon.  In addition, production 
of a new identification card and collection of biometric data from all MoI employees is under 
way.  Iraqi Police Service (IPS) Identification Card began in early March, and over 8,500 cards 
have been produced to date.  Profiles collected by the QC will be linked to human resources and 
pay, increasing efficiency, adding credibility to the employee vetting process, and facilitating 
better financial accountability.  Efforts to identify officers for separation continue.  Initial 
recommendations for employee separation will be based upon those who did not provide 
biometric data, and those who are medically unqualified.  Additional police officer evaluations 
will focus more keenly on whether the officers meet established standards of literacy, training, 
physical fitness, and job performance.  Planning for collection efforts in Anbar and Ninawa 
Provinces is proceeding.  Data collection teams started deploying into these provinces in July, 
and collections are underway at MoI headquarters in Baghdad.   
 
Coalition Special Police Transition Teams (SPTTs) completed training in Kuwait and Taji, Iraq 
in April.  Twenty-three teams then deployed to assist their counterpart Iraqi Special Police Units.  
The teams’ focus is to mentor and train the Iraqi units while providing access to Coalition 
capabilities and facilitating planning and coordination between Iraqi and Coalition units at the 
operational level. Two additional SPTTs deployed in mid-May with another two teams 
deploying in mid-June.  To date the SPTTs have setup working sites at their respective bases and 
established positive working relationships with both the local Coalition unit and their counterpart 
Iraqi Special Police Unit.  Over 200 independent and coordinated operations are conducted each 
month.  Joint operations with Coalition forces were conducted in June during Operation Al 
Barkh (Lightning) in Multi-National Division, Baghdad (MND-B) and Operation Veteran’s 
Forward in Multi-National Division, North West (MND-NW), as well as in Fallujah, Ramadi, 
Samarra, and Salman Pak. 
 
In the next quarter, counterinsurgency operations will continue at a high intensity.  For the 
Special Police, there will be closer ties for planning and coordination of MoI operations with 
both the MoD and with Coalition Forces.  Special Police units will lead the efforts in more of 
these operations with Coalition forces providing necessary backup. At the unit level, focus will 
be on leadership development for the Non-Commissioned Officer (NCO) ranks, logistics system 
development and implementation and individual policeman training proficiency. 
 
Ministry of Defence Forces Summary 
 
Since the last report the Iraqi Regular Army, Intervention Forces and the Iraq National Guard 
(ING) have merged into the Iraqi Armed Forces (IAF) and partnered with Coalition units.  
Through this ongoing transition initiative, all divisions will continue to evolve in capability as 
relationships between Iraqi and Coalition forces are strengthened through partnering.  Division 
structure will also become standardized throughout the IAF thus helping to bring all units to the 
same level of capability.  The IAF continues to successfully conduct aggressive 
counterinsurgency operations with and in conjunction with Coalition forces.  The ability to 
conduct independent operations at lower echelons has been steadily improved. 
 
The MoD continues to generate additional military forces.  The 7th Division is projected to be 
trained by the early part of 2006.  The first brigade of the Mechanized Division now has its first 
mechanized battalion and first tank battalion.  The remaining mechanized battalion in the first 
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brigade will become fully operational in July.  The Mechanized Division’s second mechanized 
brigade will begin to form in July.  
  
The 1st Engineer Training Battalion formed in Taji in February.  Eighty-five officers and 
soldiers attended two months of engineer training sponsored by Germany in the United Arab 
Emirates (UAE) The Bomb Disposal Training School is now fully operational, with three 65-
soldier units currently in training.  The school is currently scheduled to train 10 companies over a 
one-year period.  
 
Two Iraqi Motor Transport Regiments (MTRs) are conducting logistical support missions and 
are making an impact on a daily basis as they move personnel and materiel in support of the 
Corps Support Command.  The third MTR will have initial operational capability by mid-July 
and will subsequently commence multi-echelon combat service support training.  By December, 
MNSTC-I anticipates that the Iraqi Army will have four operational MTRs that will be fully 
manned and equipped.  
 
Iraqi and Coalition planners have received approval to generate four Strategic Infrastructure 
Battalions, whose mission will be to protect Iraq’s critical linear infrastructure, including the oil 
pipelines and associated production facilities, and electrical transmission lines and nodes.  At 
present, MNC-I and the ITG are finalizing plans to execute the training and equipping of these 
battalions.   
  
Phase one of the Defense Private Network (DPN) network is complete, and provides cellular 
serve to 13 IAFDPN. Phase two will expand this service to four additional bases.  The expansion 
will provide voice service to all Army divisions, all Air Force squadrons, the Army, Navy and 
Air Force headquarters, and the Ministry of Defence.  The system can be a key building block 
for the Iraqi Defense Network (IDN), which will provide data capability.  These initiatives are 
expected to provide a robust strategic network, with voice and data capability, as well as much-
needed interoperability with Coalition forces. 
 
As manning and equipping of the Iraqi Army continues to mature, so does their logistical 
sustainment capability.  Training for supervisors in Combat Support and Combat Service 
Support units has started at Taji.  The Iraqi Service and Supply Institute is training officers and 
NCOs from all ten Iraqi Army Divisions in the specialty skills related to the transportation, 
ordinance, and quartermaster.  In addition, this quarter, two officer basic schools graduated and 
inducted into the Iraqi Army 97 cadet graduates from the Zakho Military Academy and 107 
cadet graduates from the Qualachulon Military Academy.   

  
The primary leadership development for NCOs in the Iraqi Army has begun at three locations. 
Referred to as the Squad Leader Course this school teaches basic Sergeant and Leadership skills 
to new and existing Iraqi Sergeants.  Basic training requirements for the growing Iraqi military 
require expansion of the Iraqi Training Battalion into two geographic locations enabling Iraqi 
forces to expand properly, and this growth will continue in the months ahead.   
 
A significant element in the Coalition transition effort has been the turn over of Iraqi bases to 
Iraqi control.  Umm Qasr was the first Base Support Unit (BSU) transitioned to the Ministry of 
Defence on March 17, followed by An Numaniyah on May 5 and Kirkush on June 1.  The 
Coalition continues to monitor the performance of life support assumed by the Iraqis, and will 
continue to transition BSUs at a sustainable pace throughout the next quarter. 
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The Iraqi Navy and the Iraqi Marine Regiment continue to conduct offshore oil platform security 
operations, in coordination with Coalition maritime forces.  All five patrol boats have completed 
challenging operational assessments and have been validated for operations.  Additional marine 
forces currently in training will bring the Regiment to over 100% strength of 351 by July.   
 
 
LAW ENFORCEMENT 
 
Police Training and Technical Assistance 
Project Code: 10000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 1,040 849 -74 - - 1,815 1,367 573
Change from April - - - -7 - -7- +269 +456
July 2005 1,040 849 -74 -7 - 1,806 1,636 1,029

NOTE: Obligation and Outlay Data is current as of June 28, 2005.   
 
Responsible U.S. Government Agency:  Department of Defense, Department of State, with 
some funds transferred to Department of Justice. 
 
Changes from the April Report:  This report notifies Congress of the Administration’s intent to 
reallocate $6.9 million to Judicial Security and Facilities (P/C 09000) for Central Criminal 
Courts of Iraq and OPDAT  
 
Accomplishments since the April Report: 
 
• Graduated 1,218 Public Order Battalions recruits from An Numaniyah.  
 
• Graduated 120 Emergency Response Unit operators from the advanced training course. 
 
• Opened a temporary Iraqi Highway Patrol (IHP) Academy at Camp Taji.  Two classes have 

been conducted, graduating 443 students.  
 
• Started construction of the standard 250-person police station in Fallujah.  ($1 million)   
 
• Began construction on the new IHP Headquarters in Baghdad.  ($2.3 million) 
 
• Began construction on six IHP stations; completed 81 police stations.  ($112 million) 
 
• Initiated construction on six of ten sites for Special Police Commando units.  ($24 million) 
 
• Began construction on five Public Order Battalion locations.  ($5 million)   
 
• Delivered 186 vehicles to IHP; delivered over 100,000 rounds of ammunition to IHP stations. 
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Accomplishments anticipated in next quarter:  
 
• Complete construction and equipping of Public Order Brigade Headquarters. 
 
• Continue specialized training for IPS at facilities in Baghdad.   
 
• Construct and equip IHP Headquarters in Baghdad. 
 
• Award $35 million in Iraqi Police station contracts in MND-N.   
 
• Award contract in July for 1,800 SUVs, 1,830 trucks, and 100 sedans to equip the IPS.  
 
Border Enforcement 
Project Code: 11000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 260 190 -9 - - 441 276 55
Change from April - - - -4 - -4 +69 +96
July 2005 260 190 -9 -4 - 437 345 151

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from the April Report:  This report notifies Congress of the Administration’s intent to 
decrease funding by $4.3 for Border Enforcement. $1.3 million will be reallocated to Judicial 
Security and Facilities (P/C 09000) for Central Criminal Courts of Iraq and OPDAT and $3 
million will be reallocated to Democracy-Building Activities (P/C 06000) for IRI/NDI 
continuing support to the elections and campaign skills. 
   
Accomplishments since the April Report: 
 
• Shifted training from Jordan International Police Training Center (JIPTC) to regional 

academies; continued emphasis on Iraqis conducting classroom training.   
 
• Expanded the Special Border Force presence on the Syrian border, increasing the number of 

occupied and operating forts. 
 
• Completed 27 border forts; 190 border forts currently under construction.  ($10 million)  
 
• Began construction on Joint Customs/River Police HQ.  ($4 million) 
 
• Began construction on Basrah and Al Kut Department of Border Enforcement (DBE) 

Regional HQs.  ($5 million) 
 
• Began construction on Suse Prison Fort.  ($8 million) 
 
• Completed four Ports of Entry (POE); started construction on four more.  ($20 million)   
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Accomplishments anticipated in next quarter:   
 
• Expand and equip DBE forces along the northern Syrian border. 
 
• Complete 194 border forts.   
 
• Complete construction at Kirkush, Sulaymaniyah, Basrah and Al Kut DBE Academies.  
 
• Renovate National DBE HQ, one regional HQ and four Brigade HQs.   
 
• Complete all six POEs currently under construction.  
 
• Expect to award contract in July for 200 trucks.    
 
Facilities Protection Service (FPS) 
Project Code: 12000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April2005 53 - - - - 53 29 11
Change from April - - - - - - +11 +11
July 2005 53 - - - - 53 40 22

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from the April Report:  This report maintains the $53 million allocation for the 
Facilities Protection Service (FPS). 
 
Accomplishments since the April Report: 
 
• Increased the Basic Course to three weeks, from two weeks, with the capability to train 

between 250–300 guards at the Baghdad Police College.  
 
• Graduated 20 FPS personnel from the First Line Supervisor’s Course and 15 from the Train-

The-Trainer Course at the Baghdad Police College.  
 
• Began construction on the FPS Headquarters and Academy in Baghdad.  ($6.9 million) 
 
• Awarded contract for purchase of 2,400 portable UHF radios.  ($3 million)  
 
• Distributed 35 sedans and 20 medium SUVs; distributed 24,000 sets of uniforms. 
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Accomplishments anticipated in next quarter:   
 
• Expand training to 400 per month from 300 per month with completion of the new FPS 

training facility at the Baghdad Police College    
 
• Expect to award contract in July for 65 SUVs and 65 sedans 
 
NATIONAL SECURITY- IRAQI ARMED FORCES 
 
Iraqi Armed Forces Facilities 
Project Code: 20000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 602 89 40 - - 731 646 480
Change from April - - - - - - +46 +64
July 2005 602 89 40 - - 731 692 544

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from April Report:  This report maintains the $731 million allocation for Iraqi Armed 
Forces (IAF) Facilities.   
 
Accomplishments since the April Report:  
 
• Completed brigade (plus) installations at Kirkuk and Talil ($213 million)  
 
• Completed temporary facilities for Combat Service Support school at Taji ($2 million) 
 
• Completed basing for motor transport regiment at An Numaniyah ($5 million) 
 
• Completed renovation project at Zahko Military Academy ($5 million) 
 
• Complete five of 11 medical clinics at IAF installations ($10 million) 
 
Accomplishments anticipated in next quarter:   

• Complete C-130 and VIP helicopter base at West BIAP 
 
• Complete 8th Mechanized Special Police basing at Taji 
 
• Complete construction of installations at Habbaniyah and Al Haswah  
 
• Complete construction on three additional base support units  
 
• Complete remaining six of eleven medical clinics    
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• Complete Basrah and Kirkuk airfields 
 
Iraqi Armed Forces Equipment 
Project Code: 21000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 606 35 -9 - - 632 497 194
Change from April - - - -3 - -3 +66 +152
July 2005 606 35 -9 -3 - 629 563 346

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from the April Report:  This report notifies Congress of the Administration’s intent to 
re-allocate $3.1 million reallocation to Judicial Security and Facilities (P/C 09000) for Central 
Criminal Courts of Iraq,  
 
Accomplishments since the April Report: 
 
• Began initial force generation for the first brigade of the 7th Division.  Continued to generate 

the first brigade of the Mechanized Division 
 
• Purchased and refurbished assortment of BMP infantry fighting vehicles for the first 

mechanized battalion in the Mechanized Division ($9.9 million)   
 
• Purchased Night Vision Devices for the Iraqi Special Operations Forces ($6 million) 
 
• Completed Defense Private Network sites at Habbaniyah and Talil so that network now 

includes 13 Iraqi installations.    
 
Accomplishments anticipated in next quarter:   
 
• Prepare to receive previously ordered essential equipment for expansion units, which should 

arrive into theater by August.   
 
Iraqi Armed Forces Training and Operations 
Project Code: 22000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 394 39 - - - 433 273 200
Change from April - - - -4 - -4 +75 +102
July 2005 394 39 - -4 - 429 348 302

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
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Changes from the April Report:  This report notifies Congress of the Administration’s intent to 
reallocate $3.6 million to Judicial Security and Facilities (P/C 09000) for Central Criminal 
Courts of Iraq.  
 
Accomplishments since the April Report: 

• Began forming the third transportation regiment in April 
 
• Conducted specialized engineer training for the Engineer Brigade in UAE 
 
• Graduated nearly 100 soldiers from the 12-week Iraqi Special Operations class 
 
• Awarded initial portion of National Military Maintenance Contract ($11.5 million) 
 
• Transitioned Base Support Unit (BSU) life support responsibilities to the Ministry of 

Defence and the ITG budget at An Numaniyah; prepare to transfer life support 
responsibilities at Talil, Kirkuk, and Kirkush   

 
• Awarded six-month life support contract at the Iraqi military installation at Habbaniyah 

($13.6 million) 
 
Accomplishments anticipated in next quarter:   
 
• Fully generate third transportation regiment; begin operational missions 
 
• Conduct additional 12-week Iraqi Special Operations class  
 
• Continue to transition life support responsibilities to the Ministry of Defence and ITG 

budget; focus on transitioning the Base Support Unit at Ar Rustamiyah, Kirkuk and Kirkush 
 

Iraqi National Guard Operations and Personnel 
Project Code: 23000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total 
Obligate

d Outlayed
April 2005 159 73 -7 - - 225 167 102
Change from April - - - - - - +36 +36
July 2005 159 73 -7 - - 225 203 138

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from the April Report:  This report maintains the $225 million allocation for Iraqi 
National Guard (ING) Operations and Personnel.   
 
Accomplishments since the April Report: 
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• Transferred over 50% of life support responsibilities from USG to the Ministry of Defence 
ITG’S BUDGET; Continue to transfer life support requirements at MND-W, MND-SE, and 
MND-CS   

 
• Begin initial transfer of life support at remaining MND-W, MND-SE, and MND-CS   
 
• Provided Multi-National Corps-Iraq (MNC-I) with additional $6 million to continue life 

support transition to Iraqi funding. These funds will enable Iraq to sustain its current forces 
while it builds its own sustainment and logistics capability.   

 
Accomplishments anticipated in the next quarter:   
 
• Transfer remaining requirements at MNB-NW, MND-B, and MND-NC and transfer 50% of 

life support responsibilities at MND-W, MND-SE, and MND-CS 
 
Iraqi National Guard Equipment 
Project Code: 24000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total 
Obligate

d Outlayed
April 2005 81 11 - - - 92 82 62
Change from April - - - - - - +5 +12
July 2005 81 11 - - - 92 87 74

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from the April Report:  This report maintains the $92 million allocation for Iraqi 
National Guard (ING) Equipment.    
 
Accomplishments since the April Report: 
 
• Final deliveries of uniforms, Kevlar helmets, boots, body armor, and some vehicles arrived.   
 
Accomplishments anticipated in the next quarter:    
 
• Former ING units are now part of the Iraqi Army and will continue to take some IRRF-

funded equipment deliveries; accomplishments resulting from limited remaining IRRF 
funding will be negligible. 

 
 
 
 
 
 
 
 
 



 12

Iraqi National Guard Facilities 
Project Code: 27000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 - 359 - - - 359 291 26
Change from April - - - - - - +19 +70
July 2005 - 359 - - - 359 310 96

NOTE: Obligation and Outlay Data is current as of June 28, 2005 
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from April Report:  This report maintains the $359 million allocation for Iraqi 
National Guard (ING) Facilities.   
 
Accomplishments since the April Report:   
 
• Completed battalion (plus) sized facilities at Hammam Al Alil, Suwayrah, and Al Kut ($19 

million) 
 
• Completed 10th Division Headquarters at Basrah ($2 million)  
 
• Completed 50% of construction of 8th Division HQ at Diwaniyah ($4 million) 
 
• Initiated repairs to three brigade bases for the 6th Division ($3 million) 
 
Anticipated accomplishments in the next quarter:   
 
• Complete battalion sized facility for the 4th Division at Samarra 
 
• Complete two regional training centers at Hammam Al Alil and Talil 
 
Iraqi Security Forces Quick Response Program 
Project Code: 26000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total 
Obligate

d Outlayed
April 2005 40 80 50 - - 170 115 34
Change from April - - - - - - +42 +39
July 2005 40 80 50 - - 170 157 73

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense.   
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Changes from April Report: This report maintains the $170 million allocation for the Iraqi 
Security Forces Quick Response Program (QRP). This report notifies $17.5 million within QRP 
to be used for hardening infrastructure assets against attack.  
 
Accomplishments since the April Report: 

• Distributed variety of equipment and services to all of the divisional Major Subordinate 
Commands (MSCs) within Iraq, providing commanders with the means to build strong and 
capable Iraqi Security Forces.     

 
• The table below breaks out the QRP categories and the amount committed/obligated in each 

area: 

Category Committed Obligated 
 Reconstruction/Repair/Force protection of Buildings  $50,164,424 $48,755,574
 Office Equipment/supplies/Furniture/computers  $7,940,495 $6,921,615
 Uniforms for Iraqi Security Forces  $7,623,480 $7,399,980
 Transportation   $11,666,280 $11,396,572
 Equipment  $48,355,275 $43,605,918
 Training and Training Equipment  $916,521 $649,123
 Infrastructure Repair  $19,781,804 $18,046,060
 Emergency Life Support for ISF  $20,682,029 $18,231,302
 Total  $167,130,306 $155,006,144

NOTE: Committed and Obligated Data is current as of June 22, 2005. 
 

Anticipated accomplishments in the next quarter:  

• Continue to respond rapidly to the needs of the ISF and provide them timely assistance for 
urgent and compelling emergent requirements. 

    
• Continue to spend QRP funds at a rate consistent with past quarters.  The Commander, 

MNSTC-I, will use information from local commanders to identify and fund the most 
critical, time-sensitive needs.  

 
Commander’s Humanitarian Relief & Reconstruction 
Project Code: 28000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 - 86 - - - 86 79 4
Change from April - - - - - - - +17
July 2005 - 86 - - - 86 79 21

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/Multinational Force-Iraq 
(MNF-I) and USAID.   
 
Changes from April Report:  This report maintains the $86 million allocation for the 
Commander’s Humanitarian Relief and Reconstruction Projects (CHRRP).   
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Accomplishments since the April Report: 
 
• Purchased safety and firefighting equipment in Bayji.  (~$0.9 million) 
 
•  75% complete with three school construction projects; two in Kirkuk and one in Bayji.   

($272,000). 
 
• Completed sewer line repair in Baghdad.  ($58,555) 
 
USAID 
 
•       Completed 68 of 319 approved projects under the Community Actions Program’s Business 

Development Program (BDP), funded by the 1st Cavalry Division to promote long-term 
income generation throughout Baghdad.  (~$1.5 million) 

 
Anticipated accomplishments in the next quarter: 
 
• Complete purchase of Rasheed Landfill heavy equipment (~$2.9 million)/ 
 
• Complete infrastructure improvements at the University of Tikrit (~$1 million). 
 
• Complete Schwan petrol station renovation in Kirkuk  ($141,300). 
 
• Complete 7 water and sewer projects in Baghdad.  ($1.56 million) 
 
USAID 
 
• Complete 65 additional projects under the Community Actions Program’s BDP and move 

forward on implementing the remaining 186 projects. 
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SECTOR: Justice, Public Safety Infrastructure, and Civil Society 
 
Other Technical Investigative Methods  
Project Code: 31000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 5 - - - - 5 1 -
Change from April - - - - - - - +1
July 2005 5 - - - - 5 1 1

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Departments of Defense and State, with some funds 
transferred to the Department of Justice.  
 
Changes from April Report:  A review was conducted to determine how best to use available 
funding to most efficiently build Commission on Public Integrity (CPI) capacity, operational 
capabilities and expansion as CPI approached year one since inception and recognizing the 
significant challenges of fighting corruption in Iraq.    
 
Accomplishments since the April Report: 
 
• CPI achieved a significant Security and Rule of Law milestone with the first high-level arrest 

of a former minister and a pending arrest warrant for another former minister who is in 
Jordan.  The arrest of a senior Iraqi official for alleged crimes committed while in office 
consistent with the Rule of Law and in a transparent manner is a major step forward in 
capacity for CPI.  More than 30 arrests of Director General and above level officials occurred 
during this period.  

 
• Opened investigations within the Ministries of Interior and Defence which may improve the 

accountable and efficient use of funds in those ministries as well as contribute to increasing 
the security in Iraq  

 
• Began the roll out of the financial disclosure program for government officials.  This is a 

phased implementation over the course of the IRAQ Transitional Government (ITG) and the 
Iraqi government after the elections.  Conducting training and equipment purchases as 
required for the ITG roll out.    

 
• Initiated Code of Conduct roll out for all Iraqi government employees as a condition of 

employment.  This is part of CPIs Prevention and Transparency mandate.  Completed initial 
plan for Ghost Hunter ghost employee eradication program, which is planned by CPI for the 
next government in 2006.  Equipment purchases on hold until program approval expected in 
late 2005 or 2006.  

 
• Revised the purchase plan for additional investigative equipment, auditing equipment, 

training materials to assist CPI in taking initial steps toward the establishment of regional 
offices to expand its contribution outside of the greater Baghdad area.  See anticipated 
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accomplishments in the next quarter for PC 31000 and CPI portion of PC 30000 for greater 
detail.    

 
• Acquired a Ninewa Province Anticorruption Office as the CPI Mosul Branch Office.   
 
Anticipated accomplishments in the next quarter: 
 
• Continue roll out of Code of Conduct and Financial Disclosure for the ITG.  If the Iraqi 

government approves the program, fund the equipment for the Ghost Hunter Eradication 
Program. ($0.5 million)   

 
• Begin renovations of CPI Training Institute, an existing structure, which after renovations, 

equipping and staffing will provide expanded facilities for training to CPI, the Inspectors 
General and the Board of Supreme Audit.  This institute is planned and primarily funded 
($12 million) by the Iraqi government. ($3 million).  

 
• Expanding investigator training in Baghdad to include Mosul Branch Office Investigators.  
 
• Increasing the capabilities and professionalism of CPI public affairs department by utilizing 

tailored programs from U.S. experts and consultants. 
 
• Working to develop CPIs legislative affairs capabilities. 
 
• Building sustainable management systems and processes. ($0.5 million) 
 
Witness Protection Program 
Project Code: 30000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 40 - - - - 40 35 0
Change from April - - - -3 - -3 - -
July 2005 40 - - -3 - 37 35 0

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Departments of Defense/Project and Contracting 
Office (PCO) and State, with funds transferred to the Department of Justice.   
 
Changes from the April Report 
This report notifies Congress of the Administration’s intent to reduce this project code by $3 
million and re-allocate it to Democracy-Building Activities (P/C 06000) for IRI/NDI support for 
campaign skills/group participation. 
 
Funding supports a Witness Protection Program ($35 million) and to establish and sustain the 
Commission on Public Integrity (CPI) ($2 million).  The funds for CPI are in addition to funds 
provided for the CPI in the Other Technical Investigative Methods (P/C 31000) and Democracy 
Building Activities (P/C 06000) project codes. 
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Construction of the witness security facilities is directly related to the construction of the four 
new courthouses in Judicial Security and Facilities (P/C 09000).  Equipment for the witness 
security program cannot be purchased until the near completion of the facilities.  Training for the 
witness security agents cannot commence until the Ministry of Finance awards full time 
positions to the Higher Juridical Council (HJC) security officers 
 
Accomplishments since the April Report:   
 
PCO 
 
• Began construction at the new witness security facilities in Karkh and Rusafa Districts of 

Baghdad.  The cost for each facility is ~$2.5 million. (referenced above)   
 
• Awarded contract AND began renovations to Al Hayat Apartment Complex in the 

International Zone as a Witness Security offsite location.  (~$10 million) 
 
Department of Justice (DoJ) 
 
• Delivered and distributed tactical equipment to Personal Security Detail and Facility 

Protection Service members of Al Hilla, Mosul, Ramadi, Fallujah, Baghdad and   HJC, 
totaling 56 courts. (~$1.3 million) 

 
• Initiated three security assessment teams:  Residential Assessment Team, Court Assessment 

Team, and Investigative Team. (~$1.5 million) 
 
• Graduated 167 students from Armor Group Training Academy.  (~$400,000)  
 
• Developed numerous SOPs to include proper searching techniques for vehicles and persons, 

IED recognition, and Courthouse Emergency Evacuation Plan. 
 
• Instill professionalism and pride in the courts. 
 
Anticipated accomplishments in the next quarter:  
 
PCO 
 
• Begin construction at the witness security sites in Rusafa District of Baghdad, Mosul, and 

Basrah.  (~$7.5 million) 
 
• Complete renovations to the Al Hayat Apartment Complex. (~$10 million) 
 
• Finalize floor plan to begin construction at the new witness security facilities in Karkh and 

Rusafa Districts of Baghdad.  (~$2.5 million each) (referenced above)   
 
• Finalizing floor plan to prepare for the Witness Protection Program rollout scheduled during 

the 4th quarter of FY 2005 as well as funding commitments towards additional establishment 
and sustainability for CPI.  Funding has been obligated as of May. (~$10 million) 
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• Obligate CPI’s $2 million pending the completion of other capacity building efforts in CPI, 
most notably for the development of management structures, systems and processes and 
training of a team of investigators to more efficiently and professionally investigate 
corruption cases in the Iraqi government.  Once a sustainable number of CPI investigators 
been reached, the CPI Witness Protection Program and other CPI establishment and 
sustainability funding will be obligated.   

 
• Begin standing up the CPI Special Investigative Unit to provide witness protection, technical 

and tactical support in investigations through the use of surveillance and counter 
surveillance, providing special security details for investigators, the gathering of evidence, 
executing search warrants and effecting arrests.   

 
• Complete the purchase of basic investigative equipment for CPI headquarters and two branch 

offices.  
 
Department of Justice 
 
• Start to develop an advanced Iraqi Marshals Training at Armor Group located in Al Hilla, 

Iraq.  Training will include witness security training, judicial protection, communication, 
medical, firearms instructor, and MP5 training.  Start to procure equipment for the witness 
security program, as well as uniforms and equipment for the HJC FPS.  (~$5 million) 

 
• Finalizing the plans for the Witness Security offsite location.  (~$10 million) 
 
Penal Facilities 
Project Code: 32000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 100 - 15 -28 - 87 61 4
Change from April - - - - - - -2 +5
July 2005 100 - 15 -28 - 87 59 9

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/PCO.   
 
Changes from the April Report: This report maintains the $87 million allocation for penal 
facilities. 
   
 Accomplishments since the April Report: 
 
• Completed construction of the perimeter wall, fences, guard towers and interior and exterior 

roadways for the Nasiriyah Correctional Facility.  (~$10 million) 
 
• Awarded contract for site and infrastructure development to include site water wells, sanitary 

sewer systems, and provision of electricity to the site from the national power grid to 
accommodate the vertical construction of inmate housing and support service buildings for 
the Nasiriyah Correctional Facility.  (~$55 million) 
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• Worked on partnership between USG and ITG to complete the Prison in Dahuk for the 

northern area of the country.   
 
Accomplishments anticipated in next quarter: 
 
• Begin construction on the buildings that comprise the main correctional facility at Nasiriyah.   
 
Reconstruction and Modernization of Detention Facilities 
Project Code: 33000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 135 2 - 28 - 165 86 12
Change from April - - - - - - -1 +6
July 2005 135 2 - 28 - 165 85 18

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Departments of Defense/PCO and State.   
  
Changes from the April Report:  This report maintains the $165 million for the reconstruction 
and modernization of detention facilities. 
 
Accomplishments since the April Report:  
 
PCO 
 
• Completed the perimeter walls, fences, guard towers, and interior and exterior roadways for 

the Khan Bani Sa’ad Correctional Facility. (~$13 million) 
 
• Awarded contract for the Khan Bani Sa’ad Facility project.  (~$87 million) 
 
• Developed a statement of work for the Abu Ghraib Facility for the renovations of electrical 

services, water services, and structural repairs.  Early programming and budget planning 
delayed the project.  (~$2 million)  

 
Department of Defense 
 
• Received equipment to support Iraqi Corrections Services with daily operations of facilities, 

including welding equipment for facility maintenance and vocational training.  ($2 million) 
 
• Provided weapons and security equipment for Basrah Correction Region and for the 

Kurdistan Provinces. 
 
• Graduated 372 Iraqi Correction Officers during May. 
 
• Graduated 25 Iraqi Correction Officers (ICO) from a Specialized Security Training to be 

assigned to the prison site at Khan Bani Sa’ad and 50 ICOs for the Nassriya site.   
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Accomplishments anticipated in next quarter:  
 
PCO 
 
• Begin construction on the buildings that comprise the main correctional facility at Khan Bani 

Sa’ad.   
 
• Award contract for and begin construction to renovate Abu Ghraib Correctional Facility. 
 
Department of Defense 
 
• Anticipate receipt of vehicles including Dump Trucks, Vacuum Trucks and Fuel Tankers.  

(~$1.3 million) 
 
• Develop an Iraqi Corrections Service Training Academy in Sulaymaniyah to train ICS 

Officers for Military Detention Transition. 
 
• Anticipate continued coordination with State Department Bureau of International Narcotics 

and Law Enforcement (INL) Justice Integration Project on the automated Offender 
Management System which is an electronic system allowing authorized users to access and 
edit inmate/detainee data. 

 
• Anticipate spending $1.5 million on vehicles for the Iraqi Corrections Service. 
 
• Expect delivery of Radio Communications Equipment for Iraqi Corrections Service 
 
FACILITIES REPAIR, FIRE SERVICE, AND DEMINING  
 
Facilities Repair 
Project Code: 13000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 92 - - -3 - 89 64 8
Change from April - - - - +11 +12
July 2005 92 - - -3 89 75 20

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/PCO 
 
Changes from the April Report:  This report maintains the $89 million allocation. Funding in 
this project code is used for the construction or reconstruction of police stations, firehouses, and 
Ministry of Interior administrative buildings.   
 
Accomplishments since the April Report:  
 
• Began construction on all thirteen of the new fire stations. (~$18 million) 



 21

 
• Completed 60 of 88 fire station renovations.  (~$19 million) 
  
Accomplishments anticipated in next quarter: 

• Complete construction of the thirteen new fire stations. (~$18 million) (referenced above) 
 
• Complete remaining 28 fire stations renovations 
 
Fire Service 
Project Code: 14000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 122 - -10 6 - 118 91 19
Change from April - - - - -3 -3 +14 +22
July 2005 122 - -10 6 -3 115 105 41

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/PCO   
 
Changes from the April Report: This report reflects a decrease of $3 million reallocated 
erroneously from Crimes Against Humanity (PC 05000) in the April 2207 for a new authorized 
amount of $115 million. 
 
Accomplishments since the April Report:   
 
• Awarded contracts for and began shipping Breathing Units (Self Contained Breathing 

Apparatus) ($5.6 million) and Lockers ($57,000).  Completed purchase request for Explosive 
Ordinance Disposal (EOD) equipment (~$0.9 million).  Conducting independent quality tests 
on firefighting foam (~$1.1 million)    

 
• Distributed firefighter equipment from Abu Ghraib warehouse to Iraqi Civil Defense 

Directorate (ICDD) warehouse in Baghdad  (~$ 6 million) 
 
• Received fire trucks (mini-pumpers, medium rescue vehicles, and fuel tankers) (~$33 

million)    
 
• Trained 600 of 1800 new recruit firefighters at the fire academy in Bahrain, totaling.  (~$5.6 

million)  Four Fire fighters received advanced training in Oman.  ($19,000)   
 
• Distributed 392 red Fire Protection Command & Control vehicles (Suburbans and 

Silverados) to fire stations throughout the country.  (~$10 million)   
 
Accomplishments Anticipated: 
 
• Facilitate the ICDD’s distribution fire equipment to the 203 fire stations nation-wide per the 

2004-2009 Strategic Plan. 
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• Conduct fire boat training at Umm Qasr port for 25 fire fighters and distribute sixteen 19’ 

and four 30’ fire boats with trailers (~$2.5 million) 
 
• Award contract for EOD equipment (~$0.9 million) 
 
• Distribute Iraqi-accepted foam (~$1.1 million) 
 
• Distribute Mini-Pumpers, Medium Rescue Vehicles, and Fuel Trucks (~$33 million) 
 
• Conduct training at Adnan Palace in Baghdad on jaws-of-life fire equipment  
 
Demining 
Project Code: 09500 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 61 9 - - - 70 70 48
Change from April - - - - - - -5 -
July 2005 61 9 - - - 70 65 48

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of State. 
 
Changes from April  Report: This report maintains the $70 million allocation for a National 
Mine Action Program to eliminate the impact of landmines and unexploded ordnance (UXO) 
upon Iraq.   
 
Accomplishments since the April  Report: 
 
• Continued with the Vietnam Veterans of America Foundation (VVAF) Landmine Impact 

Survey (LIS).  The LIS is a countrywide canvassing of towns and villages to ascertain the 
socioeconomic damage caused by landmines, unexploded ordnance (UXO) and munitions 
caches and to generate data for populating the national Information Management System for 
Mine Action (IMSMA) database.  The IMSMA data is being analyzed to formulate a strategy 
for reducing areas of contamination on a prioritized basis.  ($482,000) 

 
• Continued to improve and expand the training facilities at Az Zubayr.  ($39,243) 
 
• Commenced training Iraqi staff on the use, care, and maintenance of National Mine Action 

Authority (NMAA) purchased equipment. ($66,435) 
 
• Formalized the draft National Mine Action Standards.  ($99,651) 
 
• Provided continuing support to the Mine Detection Dog program in the North on a limited 

basis.  ($383,916) 
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• Provided technical advice to the NMAA in anticipation of the NMAA funded clearance 
operations in Baghdad and other areas of Iraq on a limited basis.  ($99,651) 

 
Anticipated accomplishments in the next quarter: 
  
• Continue with the LIS, security situation permitting.  (~$525,000) 
 
• Limited support for some demining operations and training to include courses to train 

elements of the Iraqi National Guard in Explosive Ordnance Disposal supported by coalition 
funding.  (~$600,000) 

 
• Limited training of Iraqi staff on the use, care, and maintenance of NMAA purchased 

equipment.  (~$1.2 million) 
 
• Placement of the Mine Detection Dog program in the North to a minimum maintenance 

status.  (~$600,000) 
 
• Provide limited technical advice to the NMAA for the commencement of NMAA funded 

clearance operations in Baghdad and other areas of Iraq.  (~$1.3 million) 
 
Public Safety Training and Facilities 
Project Code: 15000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 139 81 - - - 220 135 52
Change from April - - - - - - +50 +47
July 2005 139 81 - - - 220 185 99

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/PCO.   
 
Changes from the April Report:  This report maintains the $220 million allocation for the 
training of firefighters and the operating costs of fire training facilities and Iraqi police training 
academies, including the Baghdad Public Safety Academy.   
 
Accomplishments since the April Report:  
 
• Determined land ownership issue and worked on initial design of Civil Defense Training 

Academy.  The duration of the land ownership resolution process has taken longer than 
anticipated, which has impacted project schedule. 

 
• Counterterrorism facilities are complete and were turned over on June 13.    
 
• Purchased Iraqi police organizational clothing and individual equipment for use during 

training  ($2.5 million) 
 
• Extended life support options, primarily at the Baghdad Police College ($8.9 million) 
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• Provided commercial transportation for Iraqi police cadets to and from Jordan. ($1.6 million) 
 
Accomplishments anticipated in next quarter: 
 
• Complete initial design, award contract and begin construction of the Civil Defense Training 

Academy.   The approximate start of the construction is estimated to be July 15. (~$24 
million) 

 
• Continue to provide individual uniforms and equipment, Academy life support, and 

commercial transportation to and from Jordan for Iraqi police cadets 
 
National Security Communications Network: Advanced First Responder Network (AFRN) 
Project Code: 25000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 98 - 9 - - 107 85 17
Change from April - - - - - - +13 +18
July 2005 98 - 9 - - 107 98 35

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the April Report:  This report maintains the previously notified allocation of 
$107 million  
 
AFRN is a local, governorate, and national Public Safety communications and dispatch system 
that will enable Iraqi police, fire, and emergency personnel to communicate effectively through 
radio, secure voice, and data communications.  It will provide improved emergency services to 
16 of Iraq’s cities selected for strategic importance.  This project is critical for the establishment 
of an effective police force and for linking police to other security and government personnel, 
enabling them to converge quickly on local and regional emergencies.  High frequency (HF) 
radios, have been installed in 79 cities, providing emergency long haul voice and limited data 
connectivity prior to Terrestrial Trunked Radio (TETRA) installation in the 16 cities and in areas 
not covered by the TETRA infrastructure.  As terrestrial fiber optic connectivity is established 
for the TETRA network, the HF will serve as backup voice connectivity.  The project is phased 
into two major Task Orders, TO 5 covering Baghdad and TO 6 covering 15 cities in the 
governorates. 
 
Accomplishments since the April Report: 
 
• Distributed 1,020 programmed and encrypted handset radios and 40 desktop radios to the 

Iraqi Police and Iraqi Civil Defense Directorate (ICDD fire fighters) as Phase I of the Radio 
Fielding Plan. 

 
• Completed System Initial Operational Capability (IOC) for Task Order 5, Baghdad network 
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• Commenced Network Validation Testing for the Baghdad (TO5) network. 
 
• Conducted final design review for TO 6. 
 
• Commenced installation of AFRN under TO 6.  This includes two new Main Switching 

Offices (MSO) in Kirkuk and Basrah, nine Governorate Dispatch Centers (GDC), and 42 
Base Transceiver Stations (BTS) in 15 cities.  Placed installation of 3 BTSs in Ramadi on 
hold due to dangerous environment. 

 
• Commenced site surveys and engineering in most of TO 6’s 15 cities. 
 
• Reviewed AFRN intercity connectivity, under TO 6, with the Iraq Telephone and Postal 

Company, (ITPC). 
 
Accomplishments anticipated for the next quarter: 
 
• Implement Phase II of the Radio Fielding Plan, which involves programming, encrypting, 

and distributing 27,000 additional radios (handhelds, desktops, and vehicle-mounted) to the 
16 AFRN cities by September 15 in order to support the October 15 Constitutional 
Referendum. 

 
• Support the establishment of a dedicated AFRN team at the Ministry of Interior (MoI) to 

manage the AFRN program. 
 
• Commence training of MoI Department of Communications staff to perform necessary tasks 

to manage, operate and maintain the AFRN. 
 
• Obtain cooperation from the Ministry of Oil for fuel and the Ministry of Electricity for 

reliable electricity to power the AFRN sites in Baghdad. 
        
• Complete Site Acceptance Test (SAT), Network Acceptance Test (NAT), Operational 

Readiness Test (ORT) and Final Operational Capability (FOC) for Baghdad under TO 5. 
 
• Commission Baghdad network (TO 5).  
 
• Commence Operation and Maintenance (O&M) under TO 5. 
 
• Continue the installation, test and commissioning of the 15 city networks under TO 6. 

Estimated date to complete TO 6 is 30 October. 
 
Rule of Law in Iraq 
Project Code: 06500  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 30 - - 27 - 57 25 1
Change from April - - - - - - +3 +12
July 2005 30 - - 27 - 57 28 13
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NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of State, USAID and Department of 
Defense. 
 
Changes from the April Report:  This report maintains the previously notified $57 million ..   
 
Accomplishments since the April Report:  
 
Department of State, Bureau of Narcotic and International Law Enforcement Affairs (INL) 
 
• Signed Justice Integration Project task order with Bearing Point ($20.5 million/3 years).  

Implementers deployed to Iraq and began Phase I assessment and establishment of the Inter-
Ministerial Committee facilitated by Rule of Law Coordinator in Baghdad. 

 
• Held second Rule of Law coordination meeting in Amman, Jordan amongst United Stated 

Government (USG) agencies and international donors. 
 
• Awarded grant to National Strategy Information Center for implementing phase I of a 

“Culture of Lawfulness” Education program in Iraq ($1 million committed) 
 
• Finalizing grant documents for work on facilitating an Iraqi led Rule of Law 

Advisory/Strategy Committee and support to Constitution drafting process ($3 million) 
 
• Completed final edits to the statement of work for Justice Reform Project ($14 million): 
 

o Building capacity of the Higher Juridical Council 
 
o Strengthening capacity of Legal Professionals and Structures in the Iraqi Criminal 

Justice System 
 
o Build capacity of the Ministry of Human Rights and legal professionals to prevent 

abuse 
 
• Facilitated widespread consultation and program planning activities with Iraqi justice 

stakeholders and Embassy leadership to further develop specific Rule of Law and Justice 
Reform programs. 
 

USAID 
 
• Instruction plan formulated and participants identified for a 30 person training targeting 

Ministry of Justice officials.  The focus of the training will be legal theories, concepts, and 
practices pertinent to commercial legal matters currently before the Ministry.  

 
• Drafted a new commercial agency law and formed public private working group to promote 

the law. 
 
• Comprehensive instructional program prepared to train 20 non-court experts in alternative 

commercial dispute resolution.  
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• Drafted revised NGO law to replace Coalition Provisional Authority Order 45.  Currently in 

process of getting more local input into THE DRAFT law and partnering with local and 
international NGOs to promote the draft law and get it passed by the Iraqi TRANSITIONAL 
National Assembly. 

 
• Continued work designing a Ministry of Justice website with ongoing discussions taking 

place regarding what ministry officials would like to see included as content. 
 
Accomplishments anticipated in the next quarter:   
 
Department of State/INL 
 
Continue implementing the Justice Integration Project Phase I (lasting three months), which will 
result in (1) a thorough examination of the current jurisdictions, work flows, coordination 
practices and information sharing and case management procedures of the Iraqi justice system, 
(2) the formation of an inter-ministerial coordinating commission and facilitation of meetings to 
increase inter-ministerial coordination and develop a national policy and strategy for improving 
integration of the police, courts and prisons and (3) a detailed plan for further implementation of 
the Justice Integration Project. (Balance of $20.5 million will be obligated in Oct-Nov). 
 
• INL’s Judicial Integrity Project, implemented by the ABA, will host Judicial Strategic 

Planning conference with Iraqi judges in order to begin developing a judicial reform strategy 
and implementation plan. 

 
• INL Rule of Law Coordinator will help organize another Rule of Law coordination meeting 

to follow on to the IRRFI coordination meeting to be held in July.  
 
• Obligate grant funds for the establishment of and support to an Iraqi Rule of Law Advisory 

Committee that will devise strategies and programs for justice sector reforms that will 
effectuate the constitution and make recommendations to the new government and 
international community for Rule of Law activities in Iraq.  (~$2 million to be obligated in 
June) 
 

• Obligate grant funds to support the constitution-drafting process on issues related to legal 
structures, justice reform and human rights. (~$1 million to be obligated in June). 
 

• Continue support for improving security and court rehabilitation for the Central Criminal 
Court, including expansion to other regions of Iraq. 

 
USAID 
 
• Hold a public conference on new commercial agency law in association with a local NGO 

and submit the draft law for official adoption. 
 
• Assess the Higher Juridical Council’s institutional strengthening and capacity building needs 

for commercial law adjudication and development. 
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• Survey possible alternative dispute resolution (ADR) providers in Iraq and identify possible 
candidates for International Law Institute trainings on ADR. 

 
• Operationalize the new Ministry of Justice website. 
 
Investigations of Crimes Against Humanity 
Project Code: 05000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 75 - 53 -3 - 125 62 10
Change from April - - - - +3 +3 +10 +19
July 2005 75 - 53 -3 +3 128 72 29

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Justice (with funds transferred from 
Departments of Defense and State) and USAID’s Office of Transition Initiatives. (USAID/OTI) 
 
Changes from the April Report:  This report reflects an increase of $3 million reallocated 
erroneously to Fire Services (PC 14000) in the April 2207.  
Accomplishments since the April Report: 
 
Department of State 
 
• Completed the second mass grave exhumation in the 2nd quarter of FY 2005 in Muthana 

Province.   Began the third grave exhumation in Al Amarah.  Contracts are in place with the 
USACE for the personnel necessary to conduct the current dig (~$6.9 million) and to 
complete the forensic analysis reports necessary for evidentiary purposes. 

 
• Established the life support and security contracts for the exhumation to accomplish the next 

mass grave dig. (~$2.1 million)   
 
• Purchased equipment and supplies for the Mass Graves Exhumation and Forensic Analysis 

Facility teams  
 
USAID/OTI 
 
• USAID/OTI continued to support the Secure Evidence Unit’s (SEU) information technology 

requirements, as well as provide stipends to laborers protecting the documents collected for 
evidentiary purposes. 

 
• USAID/OTI continued to support the development of the Forensic Evidence Facility (FEF) 

for the IST team. 
 
Department of Defense 
 
• Constructed the Iraqi Special Tribunal Building (~$20 million).  Turn over to the IST upon 

negotiation of the security and operations and maintenance (O&M) of the building. 
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• Develop statement of work to move the Secure Evidence Unit (SEU) into the International 

Zone. 
 
• Continue use of the temporary (tent) morgue facility (Forensic Analysis Facility -- FAF) to 

analyze evidence of the mass grave exhumations.  The facility is fully functional and is a cost 
savings over construction of a more permanent facility. 

 
• Realigned SEU to remain a part of Forward Operating Base (FOB) Justice due to delay in 

application process ($300,000), and needed extensive repairs due to a fire within the space.   
 
Accomplishments anticipated in next quarter: 
 
Department of State 
 
• Commence exhumation of gravesites four through six in September.  Began planning and 

contract negotiations with the USACE and the military for life support and security concerns. 
 
• Continue training of the Iraqis in the proper forensic procedures for analysis of evidence 

obtained from mass graves exhumations. (see note with P/C 09500 Human Rights that will 
be reported in P/C 05000) 

 
• Renovate East Wing of former Ba’ath Party Headquarters for office space and safe haven 

billeting for IST, pending transfer of $4 million to PCO Construction. 
 
USAID/OTI 
 
• Continued support to the IST, FEF, and SEU, as well as provision of stipends to laborers 

protecting the documents collected for evidentiary purposes. 
 
Department of Defense 
 
• SEU’s Request to Occupy IZ building application is pending; expect to begin renovation of a 

space within the International Zone and complete the project by the end of 4th quarter, 
including the relocation of the existing SEU to the new facility. ($4 million) 

 
• Extend/renew current contracts to cover mission support through the end of the 

investigations.  (~$2.2 million)   
 
• Continue training for the Iraqis in the proper forensic procedures to analyze evidence 

obtained from the Mass Graves Exhumations. (~$882,000) 
 
• Complete the Force Protection for the Forensic Analysis Facility living area, as well as, 

continue the contracts for O&M.  (~$1.5 million)  
 
• Award contract and begin renovation of the Secure Evidence Unit(~$3 million) 
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Judicial Security and Facilities 
Project Code: 09000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 73 50 10- - - 133 45 21
Change from April - - - +26 +26 +58 +12
July 2005 73 50 10 26 159 103 33

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Departments of Defense/PCO and Department of 
State, with some funds transferred to Department of Justice.   
 
Changes from the April Report:  This report notifies Congress of the Administration’s intent to 
increase funding in this project code by $26 million. $15 million will support the Central 
Criminal Court of Iraq and OPDAT and will be reallocated from Police Training and Technical 
Assistance P/C 10000 ($6.9 million), Iraqi Armed Forces Equipment P/C 21000 ($3.1 million), 
Iraqi Armed Forces Training and Operations P/C 22000 ($3.6 million), and Border Enforcement 
P/C 11000 ($1.3 million), $11 million will support the Joint Iraqi American Anti-Terrorism 
(JTF) from Roads and Bridges (P/C 82000) cancellation of the Al Doura Yousafiya highway.  
.  
Funding for Judicial Security and Facilities is used to improve the security of and perform 
structural repairs to Iraqi courthouses and provide around-the-clock security and protective 
services for judges and prosecutors in Iraq.  In addition, some of these funds are being used to 
support the Department of Justice’s Office of Overseas Prosecutorial Development Assistance 
and Training (OPDAT) program, which is providing criminal justice experts to the Ministry of 
Justice.   
 
Accomplishments since the April Report: 
 
Department of Justice 
 
• Continue security assessments and equipment issue in cities outside of Baghdad. 
 
• Continue training of PSDs and Facilities Protective Services (FPS) security officers for the 

Ministry of Justice (MoJ)/Higher Juridical Council (HJC). 
 
• Purchased armored vehicles for Ministers and Judges. (~ $1.32 million) 
 
PCO 
 
• Completed the final design and started construction of the new Karkh District Courthouse in 

Baghdad.  Use same design to build four additional courthouses throughout Iraq.  Each new 
courthouse costs approximately $10 million and will employ approximately 200 personnel. 

 
• Renovated 60% of the Basrah Courthouse.  Phased construction process started later than 

scheduled causing a revision in over all schedule.  (~$3 million) 
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• Renovated the Judicial Training Institute.  (~$2.4 million)   
 
• Renovated five courthouses; three in Dahuk, one in Erbil, and one in Fallujah.  Eight 

courthouse renovations in progress; two in Ninawa, two in Basrah, three in Muthana, and one 
in Wassit.  The National courthouse renovation program is $4.2 million. 

 
Anticipated accomplishments in the next quarter: 
 
Department of Justice 
 
• Purchase security equipment and furnishings for the new courthouses in Baghdad. Each court 

will cost approximately $1 million to furnish. 
 
• Purchased the land and developing plans for the construction the HJC Academy.  (~$1 

million) 
 
• Commence renovation of Central Criminal Court of Iraq (CCCI).  (~$2.1 million) 
 
•    Distribute armored vehicles to Ministers and Judges.  (~$1.32 million) 
 
PCO  
 
• Begin construction of the new courthouses in Baghdad’s Rusafa District, Mosul, Basrah, and 

Hilla.  (~$40 million) 
 
• Begin additional renovations in all regions (north, central, and south) pending final 

assessments of courthouse locations.  (~$4.2 million). 
 
• Begin additional renovations at the CCCI.  (~$2.5 million) 
 
• Complete the eight renovations throughout Ninawa, Basrah, Muthana, and Wassit Provinces 
 
Democracy-Building Activities 
Project Code: 06000  
 

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 541 291 100 -27 - 905 668 308
Change from April - - - 37 37 +184 +135
July 2005 541 291 100 27 37 942 852 443

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of State and USAID. 
 
Changes from the April Report:  This report notifies Congress of the Administration’s intent to 
increase funding in this project code by $37 million:  $6 million for Weekly Opinion Polls from 
Roads & Bridges (P/C 82000) and $11 million for IRI/NDI support for campaign skills/group 
participation reallocated from: CPI (DoD) P/C 30000 ($3 million), Roads & Bridges P/C 82000 
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($4.5 million),  $3 million from Border Enforcement P/C 11000 and $500,000 from Network 
Infrastructure P/C 42000. 
 
This report also notifies Congress of the Administration’s intent to reallocate $20 million for 
IRI/NDI to support elections from Housing Rehabilitation Grants P/C 01700 notified in the April 
2207 but not approved, and $9 million will be used from the previously notified $100 million 
CAP program which was identified as administrative costs.  
 
In the previous quarter, Embassy Baghdad’s support to democratic initiatives in Iraq focused on 
the pivotal January 30th elections.  Throughout 2005, Iraqis will be establishing the foundation of 
their country's system of democratic governance while playing a greater role in the selection of 
their leaders and formation of their government.   
 
The USG has supported and will continue to support the full transitional elections cycle through 
the provision of immediate operational and technical assistance to the Independent Election 
Commission of Iraq (IECI); by supporting voter outreach and civic education through coalitions 
of civic leaders from across Iraq united to promote informed and active participation in the 
elections; providing assistance to combat fraud in the elections process through support for the 
creation of a network of election oversight and monitoring organizations; and providing technical 
assistance and training to political parties and agents, with a special emphasis on the political 
participation of women.   
 
USG support bolstered the legitimacy of the political process by assisting Iraqis to participate in 
the elections process by supporting the founding of the Civic Coalition for Free Elections 
(CCFE), a group of civic leaders from across Iraq united to promote informed and active 
participation in the elections.  The CCFE engaged in voter education that resulted in millions of 
Iraqis receiving education on their rights and responsibilities to participate in the elections 
through conferences, workshops, flyers and media.   
 
The USG further supported the creation of Iraqi election oversight organizations through Iraqi 
Election Information Network (EIN) and Coalition of Iraqi Non-Partisan Domestic Election 
Monitors (CINEM).  The networks of over 150 Iraqi civic groups provided oversight to combat 
fraud by deploying nearly 10,000 accredited election monitors throughout Iraq's 18 governorates, 
covering approximately 80% of the polling centers on Election Day, officially reporting on 5,587 
polling stations and in 2,871 polling centers.  An additional 30,000 party agent observers were 
trained and mobilized on Election Day.   
  
The work of the USG, in conjunction with its implementing partners, the IECI, the UN Elections 
Assistance team, the donor community, and the massive participation of Iraqi citizens 
successfully resulted in the first democratic elections in Iraq on January 30, 2005.  In the next 
quarter, increased support will be given to governmental and civil society entities for the 
constitutional process, which is the second phase of the 2005 Iraq election cycle.  

Hand in hand with its support to the political process, Embassy Baghdad’s activities are designed 
to achieve both immediate reconstruction objectives and longer-term democratic governance 
goals leading to stability.  Targeted reconstruction grants and other support to designated 
strategic cities in this quarter increased the numbers and scope of short-term employment 
generation activities across Iraq and expanded conflict mitigating activities to new areas.  
Ongoing activities provided capacity building and training to both national and local level 
officials; Rule of Law activities are supporting increased integration and transparency of the 
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justice system; and support to civil society through grass-roots initiatives continued to create 
short and long term jobs while helping citizens to address community identified priorities and 
leveraging significant local resources. 

Accomplishments since the April Report: 

USAID  
 
•  The Local Governance Program  
 

o Completed a wide array of computer-based training for 2,977 members of the finance 
staff from the Baghdad Water and Sewage Departments.  The training, which will 
form the basis for future training in finance and budgeting, is designed to build 
capacity of city employees for future implementation of revenue collection and 
expenses. 

 
o Completed the Civic Dialogue Program, in which more than 750,000 Iraqis 

participated in almost 30,000 Democracy Dialogue Activities (DDA). The thrust of 
the DDA was  to impart a basic understanding of the principles of representative 
democracy, transparency and inclusive government;  evidenced currently by the fact 
that, on average, women have been elected to nearly one third of all Provincial 
Council seats, following an election with overwhelming voter turn-out. 

 
o Held a national conference on local government associations in Baghdad. A similar 

one-day conference was also held in Basrah.  Preparatory committees were 
established to arrange membership of provincial council members in local 
government associations in the northern governorates.  These conferences have 
resulted in the creation of regional and provincial LGAs  in Iraq.   They have also 
produced ongoing dialogue among local government leaders on the subjects of inter-
governmental finance and decentralized service delivery and the importance of these 
principles in the drafting of a constitution. 

 
o Local government association members in Babil Province received training on 

election issues and are lobbying/networking with National Assembly members to 
advocate for increased local government authority, resulting in an increased 
awareness of the influence LGAs can have in creating a legal framework in advance 
of the new Iraqi constitution and future enabling legislation. 

 
o A set of draft by-laws for local government associations were prepared and 

distributed in Najaf and Diwaniyah (Qadissiyah).  These will serve as a model for 
other Provinces pending the outcome of the final review and acceptance of the by-
laws in these two provinces. 

 
o Conducted basic computer skills training programs for new council members 

(capacity building) on a continuous basis in most regions.  These programs include 
training on Internet usage and Word and Excel.  Basic and advance English was also 
offered.  

 
The CAP : The USAID/Iraq Community Action Program  fosters direct citizen involvement in 
the rehabilitation of Iraq, enabling Iraqis to address their needs in their respective communities.  
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CAP is a valuable tool for social mobilization and grassroots democratization. Citizens are 
forming local community groups to identify and prioritize the needs of their communities and 
develop projects that address those needs.  The CAP creates short- and long-term jobs through 
the funding of community-identified priorities.  Procurement for these community projects 
occurs locally, which pumps millions of dollars into local economies in all 18 governorates.  
CAP presently employs 9,000 to 11,000 Iraqis in 500 projects with 500 projects in the pipeline.  
To date, CAP has completed over 2,000 projects.   

 
o Completed a total of 431 new community-driven projects since the last report, 

generating 1,793 new long-term jobs. This is counted from April – May since the last 
report was written mid-March and this report is written in early June.  This figure 
includes programs carried out under the Marla Ruzicka Iraqi War Victims Fund. 

 
o Awarded a follow-on cooperative agreement for a third year of the program to each of 

the existing five implementing partners.  The third year of CAP will focus on 
promoting direct citizen participation in the rehabilitation and political processes of 
Iraq, generating income and employment for Iraqis,  mitigating and preventing 
conflict, increasing the capacity of communities associations to advocate with 
provincial government, and encouraging the participation of women, youth, and other 
under-represented groups. 

 
o Other accomplishments for CAP are reported under the relevant project codes for 

potable water, sewerage, electricity, and roads and bridges.   
 
• Support to Iraqi Interim and Transitional Government: 

 
o Supported newly elected government by providing several orientation sessions for 

newly elected TNA members.  Conducted assessment on training needs for new TNA 
members and staff as requested by the newly elected TNA. 93 TNA members 
attended six orientation sessions, six follow-up workshops and a skill development 
workshop.  This quarter the Legislative Program workshops were attended by 332 
participants indicating the fact that many members have chosen to regularly attend the 
workshops, averaging close to 4 workshops each.   

 
o Provided basic skill development training in areas including basic parliamentary 

skills, legislative drafting, transparent budgeting, rules and procedures, and staffing 
requirements.  Trained all but one list, and reaching 60 to 70 percent of the political 
parties represented on those lists. Trainings were very well received, and sessions 
were routinely oversubscribed, reaching up to two trainings per day, with an 
increasing number of senior members participating in workshops.  As a result of this 
successful training, TNA members have requested additional training on committee 
work, oversight activities and drafting of laws. 

 
o Continue to develop the capacity of national government officials and staff members 

to conduct constituent outreach by providing training on modern political 
communications such as message delivery and public speaking.  Continued efforts to 
establish with INA representatives a Legislative Support Unit, similar to the Library 
of Congress’ Congressional Research Service, and Information Resource Centers in 
pilot governorates.   
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o Provided assistance to the constitutional drafting process.  Trained 12 professional 
TNA staff on legislative drafting including technical support to the newly formed 
government drafting committee. 

 
o Hosted an Engendering the Constitution workshop for 45 women members of the 

TNA and Provincial Councils and civic leaders to promote the consideration of 
gender issues in the constitutional drafting process. Regular meetings have been 
facilitating debates on gender concepts among women who would normally not have 
the opportunity to meet to focus on common priorities, putting aside differences in 
regard to their political party affiliation, religious background, ethnic identity.  
Lectures have also focused on substantive issues, increasing their knowledge base and 
awareness, including how different constitutions in various part of the world 
addressed issues of equality and adherence to international covenants.  Three of the 
nine women members of the constitution drafting committee regularly participate in 
these workshops.  Members have stated they will use the information to work with 
their respective Committees and organizations to advocate for women’s equal rights 
in the constitution.   

 
o The Engendering of the Constitution Program produced and distributed 32,000 copies 

of the ‘Popular Guide to Women and the Constitution’ in both Arabic and Kurdish.  
The purpose of this booklet is to help promote discussions and dialogues about the 
constitution – in particular in regards to women's rights – among Iraqis throughout the 
country.  Booklets were distributed throughout Iraq with the active involvement of  
civil society leaders, council and parliament members who regularly participate in the 
Engendering of the Constitution program.   Booklets were distributed in various 
governorates including Baghdad, Thi Qar, Wasit, Muthana, Samawa, al-Qadisiya and 
Diwaniya.  More copiers are still being requested. 

 
• Election Support and Voter Education: 

 
o Conducted a survey of Iraqi Public Opinion during the period April 11-20 on the 

general political environment, perceptions of the Iraqi National Government, 
awareness and expectations of the constitution.  This was briefed to the Iraqi political 
parties represented in the Assembly and a number of parties that were not elected but 
that continue to be active. 

 
o Disseminated the Iraqi Election Information Network’s final election report and 

provided technical assistance for organizational capacity and skills building.   
 
o Supported the further institutional capacity development of the IECI.  Continued 

work with the IECI to prepare for the referendum and national elections.  Sponsored a 
study trip to the Netherlands for two IECI officials to observe the European Union 
Constitution referendum.   

 
o Supported NGOs, Civil Society Organizations, and political parties to play an active 

role in the constitutional debate. Conducted extensive workshops and conferences on 
the constitutional drafting process and civic advocacy in Baghdad, Erbil, Hilla and 
Basrah that targeted women and youth. Events included a two-day conference entitled 
“A Call to Action: Civic Advocacy and the Creation of Iraq’s New Constitution” for 
40 Iraqi civic leaders, including a hosted event with trainers from Albania and 
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Ukraine.    .  In July, these organizations are expected to participate in a forum 
discussion with constitutional drafting committee members, and to hold a national 
conference to present the results of the nation-wide civic dialogue directly to the 
constitutional committee members. 

 
o Supported education activities related to the post-election and constitutional drafting 

process including media campaigns, printing and mass distribution of brochures and 
pamphlets.  Finalized planning for Civic Coalition for Free Elections constitution 
awareness-building campaign that will directly target 500,000 Iraqis, and multiple 
more through indirect means.  Began publication of 15,000 brochures entitled 
“Constitution for Everyone” that contains information on the fundamentals of a 
constitution and the drafting and referendum in Iraq. 

 
o Conducted outreach to Sunni political and religious leaders in an effort to promote 

inclusion in the constitutional drafting process.  Supported a conference for 
independent Sunni cleric’s association on the constitutional process for 20 
participants.  A series of three additional conferences will follow for 75 to 100 
participants from Baghdad and other predominantly Sunni governorates to build 
awareness of the constitutional process.  Conducted workshops for Sunni clerics on 
the constitution. 

 
o In partnership with Dahuk University, conducted a series of lectures for faculty and 

students on freedom and democracy, government structure in the constitution, 
decentralization and federalism, and electoral systems. 

 
• Civil Society and Media Program: 

 
o Conducted 506 workshops and trainings during the reporting period for over 10,000 

beneficiaries in the areas of media, anticorruption, civic education, women’s 
advocacy, and human rights.  Some of these events are being conducted in some of 
the most difficult areas of Iraq to work in including Al-Anbar, Diyala, and Salah al-
Din provinces. 

 
o Facilitated a meeting in Fallujah that brought together human rights activists and 

NGO leaders from Najaf, Karbala, and Baghdad to lobby local government officials 
for improved public services.  They formed teams to engage in a city cleanup 
campaign, thus drawing attention to the poor state of public service delivery. 

 
o The anticorruption team from the Civil Society and Media Program sent NGO 

representatives and program staff to a conference in Kuwait entitled “International 
Conference on Administrative Corruption”.  Iraqi CSO representatives had an 
opportunity to interact and network with other anticorruption program officials from 
the Middle East and other regions and to share information and lessons learned on 
how corruption can be addressed and mitigated through more active citizen 
participation and increased public awareness.    

 
o The Civil Society and Media Program partnered with United Nations Assistance 

Mission to Iraq representatives and the Iraqi Women Journalists Union to begin 
working on programs for broadcast on the Al Iraqiya TV in support of the 
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constitutional process. In addition, a committee was established to monitor the degree 
to which women’s rights are considered during the drafting process.   

 
• Transition Initiatives: 

 
o USAID/OTI continues to take part in the post-battle reconstruction of Fallujah, with 

total programming reaching $5.6 million with 47 projects. Assistance in this reporting 
period included the rehabilitation of local government offices, support to youth, and 
the rehabilitation of Fallujah’s markets and commercial district. .  Supporting the 
Fallujah post battle reconstruction initiative (PBRI) has been conducted in close 
cooperation with the local Iraqi government, tribal leaders and citizens who actively 
prioritize the  needs to be addressed.  These activities not only restore essential 
services, foster confidence of constituents in the ability of the legitimate local 
government to provide essential services, but are based on the underpinnings of a 
consensus based problem solving mechanism and hence the beginning of a 
democratic society. 

 
o USAID/OTI continued to implement activities which generate short-term 

employment, with average daily employment exceeding the 40,000 target in both 
April and May.  Many of these activities were developed during the period of rising 
tensions during the preparations for elections.  While employment activities were 
focused in Baghdad, including Sadr City, and the North of Iraq, the geographic 
coverage of USAID/OTI short-term employment generation initiatives continued to 
expand during this reporting period. Most significant in this regard are the short-term 
employment projects that began in Fallujah in Al-Anbar province – a first for 
USAID/OTI in this strategic city. Also, employment initiatives took place for the first 
time in the strategic city of Diwaniyah in Qadissiyah governorate, a relatively 
underserved province that still bears scars from the Mahdi uprisings in 2004. Najaf 
continued to benefit from temporary employment initiatives during this time period, 
as did the strategic city of Basrah, which had a major short-term employment 
initiative begin in one of its most blighted and violent neighborhoods.  .  Seizing 
critical windows of opportunity, these programs serve as an immediate means to 
mitigate conflict and reduce tension so more traditional democracy building activities 
such as civic dialogue, unimpeded elections etc. may then follow and be conducted in 
a more stable environment – thus increasing the likelihood of long term success.  
Moreover, these activities foster the confidence of citizens in the ability of the 
legitimate local government to provide services, solve problems and address security 
concerns in the local community – all of which contribute to an environment more 
conducive to establishing democracy. 

 
o Support to grass roots civic education and youth activities, with an emphasis on 

strategic cities, were another focus of the second quarter. In this regard, USAID/OTI 
supported an Iraq-wide power conservation campaign, and a civic education 
campaign, involving Baghdad’s youth, promoting community efforts to keep the city 
clean and free of trash. USAID/OTI also supported an anti-violence art and letter-
writing campaign involving over 40,000 primary school students from schools in 
Baghdad, Ninewa (including the strategic city of Mosul), the strategic city of Kirkuk, 
and Erbil. Separate projects with college students in the northern Iraqi governorates 
of Erbil, Sulaymaniyah, Dahuk, as well as students in Kirkuk and Baghdad, provided 
universities with new education equipment through a democratic and participatory 
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process. In the south of Iraq, adult literacy initiatives were supported in disadvantaged 
neighborhoods in Basrah and in Marsh areas. . These efforts build the capacity of 
local Iraqi NGO’s who are starting to serve as public advocates as they begin to 
address with an Iraqi voice the deficiencies in essential services and bring attention to 
the critical needs that need to be addressed by local and national government officials.  
The key factor is that these activities are being implemented by local Iraqi NGO’s and 
Iraqi to Iraqi.  Thus skill sets for public advocacy are being designed and 
implemented with public advocacy being a key feature of democratic societies.  
These programs also create and foster stability in the community, serve to change 
attitudes within the community, and create a venue for civic dialogue and discussion 
amongst citizens so a whole host democratic values may be given a chance to take 
hold.  These programs seize upon critical windows of opportunity so that longer term 
development programs may follow and build upon the foundations of these short term 
endeavors.  These programs also serve as a means to reduce tension and mitigate 
conflict amongst one of population sector segments most vulnerable to participation 
in the insurgency:  young adult males.  

 
o USAID/OTI also supported an anti-violence art and letter-writing campaign involving 

over 40,000 primary school students from schools in Baghdad, Ninewa (including the 
strategic city of Mosul), the strategic city of Kirkuk, and Irbil.   These activities that 
focus upon the youth foster a sense of community, serve to lessen ethnic and religious 
tensions that divide Iraq and promotes an atmosphere more conducive to the 
democratic process.  Separate projects with college students in the northern Iraqi 
governorates of Irbil, Sulimaniyah, Dohuk, as well as students in Kirkuk and 
Baghdad, provided universities with new education equipment through a democratic 
and participatory process. The Student for Student grants provide a small exercise in 
the democratic process that might never be experienced.  Through the efforts of a 
local NGO university students across Iraq participate in identifying and prioritizing 
their most immediate needs.  They come together, discuss the issues and components 
of the problem or deficiency they face,  and then vote on what is most needed.  The 
students are brought together to problem solve collectively with tangible results 
emanating from the problem solving endeavor in which they engage.   

 
Department of State/INL 
 

• Rule of Law: 
 
o Received CN for transfer of funds from Democracy Building (P/C 60000) to Rule of 

Law programs (P/C 6500). Therefore expect a signification reduction of INL 
activities under this Project Code. 

 
o Judicial Integrity Program Implementer (American Bar Association) received funding 

($5.6 million) and began activities to strengthen the Iraqi judiciary.  The first activity 
was a judicial strategic planning session with the Higher Juridical Council  and Iraqi 
judges to plan the details of the program and to devise  strategic objectives for 
judicial reform.  

 
o Continued support for the Reintegration of Iraq program being implemented by 

UNDP’s Regional Bureau for Arab States ($3.4 million) 
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o Provided additional funds ($1.8 million) for logistical support of investigation and 
training activities of the Commission on Public Integrity. 

 
o Hosted the second Rule of Law coordination meeting in Amman for USG and 

international donors working on Rule of Law in Iraq 
 

• Support to Iraqi Interim and Transitional Government (State - DRL) 
 

o Continued to support constitutional and political party development, mainly through 
its grants to NED and work with IRI and NDI  
 

o Continued to support election assistance and voter education, also mainly through its 
grants to NED and work with IRI and NDI 

 
o Continued to support political polling and survey projects, mainly through its grants 

to NED and work with IRI and NDI.  
 

• Women’s Democracy Initiatives (State - DRL & G/IWI): 
 
o Conducted training workshops for female political leaders, including those elected to 

the TNA.  
 
o Worked to strengthen women’s political participation in Iraq with a focus on 

constitution, to foster an environment in which women are viewed as credible and 
effective leaders. 

 
o Implemented a comprehensive package of training activities in several key areas: 

education for democracy, leadership training, political training, teaching 
entrepreneurship, coalition building, organizational management and coordination, 
and media training. 

 
o Continued to hold regional meetings and workshops on political participation. 
 
o Held a five-day training conference in Jordan for 150 female Iraqi leaders from all 

parts of Iraq, and all religious and ethnic groups. 
 
 
Accomplishments anticipated in next quarter: 
 
• Support to Iraqi Interim and Transitional Government (DRL) 
 

o Will award further grants to support Constitutional and Political Party Development 
 
o Will conduct periodic follow-up assessments of Constitution and Political Party 

Development.  
 
USAID 
 
• The Local Governance Program: 
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o Assess Wassit Province financial decentralization pilot project to determine the 
degree of success achieved, assess the potential for country-wide application, and 
conclude the suitability of component for inclusion as a major task for the new Local 
Governance contract. 

 
o Conduct follow up training of the Provincial Councils to include members not 

originally able to attend or who missed the initial training sessions during the period 
of the first local governance contract.  Content of the 7 module training program 
covers the following subjects: Role of PC Members, Legal Authority and 
Responsibilities, By-laws and Parliamentary Procedures, PC Leadership and 
Committee Structure, Open Meetings, Public Records and Code of Conduct. 

 
o Budgeting and Auditing, Legislative Oversight and Projects.  The goal is to train all 

current, and, future PC members (as vacancies occur).  At the request of the PC 
members training will also be offered on various other responsibilities of council 
membership. There are 748 PC seats among the 18 governorates.  

 
o Develop partnering relationships with other donors and contractors to consolidate 

efforts and leverage funding to address mainstream sectoral programs, i.e., 
BearingPoint’s financial management information system (FMIS) project, UK 
Department For International Development’s (DFID) Local Governance Project, and 
PCO’s service delivery activities. 

 
o Organize and hold a conference in July focusing on a comparative analysis of 

international models of federal government structures including such countries as 
Mexico, Germany, Spain, and the UAE.   These examples will provide a basic 
knowledge of Federalism and Decentralization needed before local government can 
effectively participate in constitutional deliberations, negotiations and processes of 
ratification. 

 
• The CAP:  

 
o Complete over 300 on going community-based projects, projects supporting income 

generation, social and economic infrastructure, environmental protection and 
management, and community participation and mobilization.  

 
o Initiate new activities by all five CAP implementing partners under the new 

cooperative agreements, including activities under the Marla Ruzicka Iraqi War 
Victims Program. These activities will promote direct citizen participation in the 
rehabilitation and political processes of Iraq, generating income and employment for 
Iraqis,  mitigating and preventing conflict, increasing the capacity of communities 
associations to advocate with provincial government, and encouraging the 
participation of women, youth, and other under-represented groups 

 
o Other anticipated accomplishments for CAP are reported under the relevant project 

codes for potable water, sewerage, electricity, and roads and bridges.   
 

• Support to Iraqi Interim and Transitional Government: 
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o Support newly elected government by providing training for Iraqi National 
Government representatives and official staff. 

 
o Continue to develop the capacity of national government officials and staff members 

to conduct constituent outreach.   
 
o Provide assistance to constitutional making process, including support to the 

constitutional drafting committee.  Host a drafting retreat for members of the 
committee.  Host seminars, conferences and/or workshops on possible topics 
including federalism, gender, and Islam and democracy 

 
• Election Support and Voter Education: 

 
o Support the institutional capacity development of the Independent Electoral 

Commission of Iraq (IECI) through ongoing technical assistance to improve and 
refine the electoral processes that were established for the January 30 elections; to 
provide technical assistance on the future electoral framework on the constitution and 
general election laws; and to assist the operational planning of the constitutional 
referendum and national elections.  Continued work with the IECI to prepare for the 
constitutional referendum and national elections.   

 
o Supported NGOs, Civil Society Organizations, and political parties to play an active 

role in the constitutional debate.  Launch Civic Coalition for Free Elections initiative 
to include 600 workshops hosted by Iraqi civic groups for 50 to 100 participants. 

 
o Support education activities related to the post-election and Constitution drafting 

process including media campaigns, printing and mass distribution of brochures and 
pamphlets.  

 
o Promote Sunni inclusion in the constitutional drafting process by working with Sunni 

political and religious leaders 
 
• Civil Society and Media Program: 

 
o Conduct 175 workshops and trainings in the area of media, civic education, women’s 

advocacy, and human rights.  There will be a continued focus in workshops and 
seminars on the constitutional drafting process.  A series of White Papers are being 
drafted as an integral part of the workshop and seminar series.  These reflect the 
issues, priorities and recommendations from civil society which will be submitted to 
the Constitutional draft committee directed through specific identified members of the 
committee as well as other means. 

 
o Produce and broadcast educational public television programming that covers Iraq’s 

constitutional drafting process.  These public television programs will run for several 
months, twice a week, as 45 and 60-minute programs.  Anticipated formats include 
talk shows with studio audiences and panels of experts, traditional news programs on 
the constitutional drafting process and the key individuals involved, and a quiz 
show. The effectiveness of the television programs will be assessed and measured 
through public opinion polls and through a series of talk shows and media outreach to 
the public. 
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o Hold a conference on Iraqi women’s rights and the constitution.  One focus of the 

conference will be how to use the Iraqi mass media more effectively to promote 
women’s rights.  Twenty producers and editors have been invited to assist women’s 
advocacy NGOs in developing their advocacy campaigns.  Over 80 NGOs will be 
participating. 

 
o A national conference on incorporating transparency and accountability in the Iraqi 

Constitution will be held in Erbil.  In preparation for this conference, the Civil 
Society and Media Program anti-corruption team is delivering a series of workshops 
around the country focusing on the theme of “Promoting a Transparent and 
Accountable Government”.  Four Regional Conferences in preparation for the 
national conference will precede follow these workshops.  The conference will 
produce a White Paper offering solid recommendations for incorporating 
transparency and accountability mechanisms into the constitutional framework.  
Conference participants will then submit the White Paper to the constitution drafting 
committee by mid-July.  There are several members and authors of the White Paper 
who have direct contacts with female members of the constitution drafting committee 
and will ensure that the recommendations are considered and integrated into the 
constitutional writing process. 

 
o Begin distribution of small grants to civil society organizations.  These grants are the 

key instruments for community outreach.  They are small projects which are intended 
to train and inform community members about their constitutional and human rights, 
about advocacy and democratic principles. 

 
• Transition Initiatives: 

 
o USAID/OTI’s continued support across Iraq for short-term employment generation 

activities in priority locations and strategic cities as a means of mitigating conflict and 
reducing tension thus serving to stabilize the environment for democracy building 
activites to take place and have a greater chance of  success. 

 
o Continue to issue high-impact USAID/OTI grants to communities in conflict-prone 

areas. 
 
o Continue small-scale reconstruction and rehabilitation activities in priority locations 

and designated strategic cities as a means of mitigating conflict and reducing tension. 
These activities seize upon critical windows of opportunity to foster confidence in the 
local legitimate government and its ability to provide redress for the needs of the local 
community.  By eliminating sources of conflict and tension (the lack of essential 
services and infrastructure being one such source)  – a more stable environment 
conducive to democracy building and democracy building activities is being created 

 
o Provide further support to Iraqi nongovernmental organizations that contribute to a 

peaceful transition to democracy, promote civic participation, and build trust between 
the people and the Iraqi government 

 
Department of State/INL 
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• Rule of Law (INL): 
 
o American Bar Association (ABA) will conduct judicial trainings and capacity 

building in the areas of computer literacy and other specific skills necessary to run an 
effective courtroom. ABA will assist the Higher Juridical Council to build a system 
for ongoing judicial education and standards for selection and promotion. 

 
o Continued support to Commission on Public Integrity for anti-corruption 

investigations, training and capacity building activities. 
 

• Women’s Democracy Initiatives (DRL & G/IWI):  
 
o Continue renovating a radio station and media production studio. 
 
o Continue providing workshops and training for the political participation of women 

and local capacity building. 
 
o Continue working with political parties and civil society organizations in developing 

concrete, organic strategies for including women in political structures. 
 

 
United States Institute of Peace (USIP) 
Project Code: 07000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed 
April 2005 10 - - - - 10 6 5
Change from April - - - - - - +2 +1
July 2005 10 - - - - 10 8 6

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  U.S. Institute of Peace  
 
Changes from the April Report:  This report maintains the $10 million allocation for USIP. 
 
Accomplishments since the April Report: 
 
• Provided expertise to members of Iraq’s Transitional National Assembly (TNA) 

Constitutional Committee (including the Chairman) on developing a public education and 
consultation strategy and on the utility of comparative constitutional models in formulating 
Iraq’s constitutional process. The Institute cooperated in this effort with the United Nations 
and also sought to identify new requirements with which the UN and USIP can assist to the 
Iraqis.  

 
• Facilitated the first consultations in Baghdad between international experts and the TNA 

Constitutional Committee as part of the United Nations International Assistance program to 
the constitutional process. 
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• Published, translated, and distributed to all 275 members of the TNA the USIP Special 
Report on Iraq’s constitutional process as well as a collection of approximately 30 other 
documents on comparative constitutional processes.  

 
• Funded and supported a workshop led by a USIP-trained Iraqi facilitator for officials in 

Kirkuk to improve the local government’s ability to promote peace and reconciliation in the 
community (the final of a total of 3 such workshops in Kirkuk).  This program now continues 
on a regular basis with local funding.  

  
• Provided training for 86 participants, including 20 women, through two sessions of the 

Strategic Economic Needs and Security Exercise (SENSE) conflict management and 
economic reform simulation in Amman.  Participants were Iraqi ministry officials, university, 
civil society, private sector, and representatives from international organizations as well as 
Iraqi SENSE staff who received training in order to run the simulation, setting in place the 
Institute’s nearly complete transfer of SENSE to Iraq, where it will be most accessible.  

 
• Provided funding to the Iraqi Institute of Peace to organize a series of conferences on the 

constitutional process in Sunni regions and a national conference in Baghdad.  The national 
conference brought together more than 700 Sunni Arab civil, religious, and tribal leaders 
from throughout Iraq and identified a group of leaders to engage in negotiations with the 
TNA on Sunni inclusion in the constitutional process. 

• Supported operations of the University of Baghdad unit for conflict management devoted to 
developing research and practice in conflict resolution, inter-religious and inter-ethnic 
dialogue, including equipment purchases and education material collection.  

 
• Awarded grants to local Iraqi civil society organizations for a variety of purposes, including:  

capacity building training to foster closer relationships between Kurdish NGOs and their 
counterparts in southern and central Iraq; a workshop for 25 women (including members of 
the Iraqi parliament, cabinet, and TNA Constitutional Committee) that focused on women’s 
role in the constitutional drafting process; the establishment and publication of the second 
double issue of a monthly newspaper supplement that focused on constitutional issues and 
promoting public debate; and, distribution of a monthly 70-page Arabic language journal to 
address conflicting narratives about Iraq’s social and political transformation complimented 
by discussion groups and monographs on the Iraqi press, political parties and constitution. 

 
• Funded and supported a workshop in Baghdad led by a USIP-trained Iraqi facilitator for 

representatives from political parties, academia, NGOs, and local citizens to explain the 
process of government negotiations and address the lack of understanding of the delay in 
forming government, seeking ways to lessen the ethnic tensions that have been exacerbated 
due to the delay. 

 
• Convened public meetings in Washington, DC with expert presentations on lessons learned 

on security, governance and reconstruction in Iraq and Afghanistan; defeating the insurgency 
in Iraq (following publication of USIP Special Report on same topic); and the lessons for 
American foreign policy from the Iraq experience. 

 
• Senior Fellow Phebe Marr traveled to Baghdad and Basrah to meet with Iraq’s emerging 

government and civil society leaders and interviewed them on issues related to identity and 
political objectives.  She will prepare the first major study of the new generation of Iraqi 
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leadership and its views on critical issues. 
 
Accomplishments anticipated in the next quarter: 
 
• Publish expert studies of how Iraq’s neighbors can help or hinder the country’s efforts to 

stabilize and reconstruct.  
 
• Complete the transfer of the SENSE conflict management and economic reform simulation to 

Iraq by conducting a session in Baghdad led by Iraqi facilitators. 
 
• Assist in building capacity of Iraq’s education sector by convening a workshop (in 

coordination with the USIP-sponsored conflict resolution unit at the University of Baghdad) 
for Iraqi University faculty and administrators on conflict resolution, peace education, 
curriculum development and small organization management strategies. 

 
• Continue to assist the Iraqi TNA Constitutional Committee and other key political, legal and 

civil society figures in the design and implementation of the constitution-making process and 
encourage broad-based public education on and public participation in the constitutional 
process, in order to enhance its legitimacy. 

 
• Complete production of an hour-long Arabic-language documentary on the truth and 

reconciliation processes of several countries for presentation on Iraqi television and on 
various community programs.   

 
• Continue to support the inter-religious work of the Iraqi Institute of Peace, including conflict 

management, inter-faith dialogue, and Sunni outreach activities. 
 
• Publish and translate into Arabic USIP Special Reports on reforming Iraq’s education sector 

and Iraq’s emerging leadership. 
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SECTOR:  Electrical 
 
Iraq's nameplate electrical generation capacity is 10,300 megawatt (MW), but the feasible 
capacity is approximately 6,800 MW.  There are a number of factors that de-rate generation units 
including increased ambient temperature, nonstandard operating practices, inadequate controls, 
inadequate maintenance, and sub-optimal fuels.  As of mid-June, daily average output is only 
about 4,500 MW, with peaks reaching above 5,000 MW.  The inability to achieve production 
figures closer to feasible capacity is due to diesel and natural gas fuel shortages, poor quality of 
available fuels, insurgent attacks, sabotage, insufficient operations and maintenance, and other 
related factors.  These issues are being addressed through IRMO’s Summer Electricity Action 
Plan, weekly fuels meetings, and an aggressive Operations & Maintenance (O&M) strategy 
being implemented in the Ministry of Electricity (ME).  ).  The most critical problem, this 
summer and beyond, is reoccurring attacks on energy infrastructure, particularly pipeline 
interdictions that disrupt fuel supplies to power plants, and sabotage to the transmission network 
limits the amount of generated electricity that reaches the Iraqi people. 

With summer demand expected to be near 8,500 MW, the Summer Electricity Action Plan is 
being implemented to improve and maintain reliable generation capacity.  In addition, IRMO is 
assisting the Ministry of Electricity in the development and implementation of a summer media 
campaign for Iraqi citizens, which began June 1.  The public service announcements aim to 
promote realistic expectations, ask Iraqis for help in protecting infrastructure by reporting 
saboteurs, and provide education on projects and improvements. 

This quarter, the primary focus was implementation of the six point Summer Electricity Action 
Plan, designed to coordinate efforts of the ME, PCO, USAID, UK Department For International 
Development (DFID), and USACE, and achieving sustainable power generation levels of 
approximately 5,500 MW in time to help meet elevated summer demand.  The six points of the 
Summer Electricity Plan include:  (1) various projects in generation, transmission and 
distribution; (2) O&M and capacity building programs;  (3) management of fuel supply;  (4) 
import of power;  (5) infrastructure security concerns; and, (6) various coordination activities. 

The availability of appropriate fuels remains the highest priority under the Summer Electricity 
Action Plan.  Insufficient natural gas and diesel fuel is a problem for most gas turbine generation 
facilities, threatening their reliable operation and output.  Burning heavy fuel oil and crude oil in 
these sensitive machines reduces net output and operable life and requires excessively frequent 
maintenance outages.  Unfortunately, Iraq has not yet rehabilitated or expanded its infrastructure 
to capture all of the available natural gas, nor can its refineries produce enough diesel fuel to 
meet the escalating demand by power plants and consumers.  To address this problem, IRMO 
has facilitated regular meetings between the Ministries of Oil and Electricity to coordinate on 
fuel issues. 
 
IRMO Electricity and Oil meet weekly with the ME and Ministry of Oil (MoO) Working Group 
to develop agreements for domestic natural gas and diesel supplies for power generation, as well 
as to track the allocation of 3.5 million liters per day of diesel for power generation,.  Beginning 
in April, meetings between the Interim Iraqi Government (IIG), Deputy Prime Minister (DPM) 
and the Ministries of Oil, Electricity, and Finance resulted in two releases of $50 million each for 
a total of $100 million to increase diesel imports specifically to generate summer power.  
However, the MoO has experienced difficulty in modifying existing contracts with Turkey and 
Kuwait due to high accounts payable balances and, in the case of Kuwait, a lack of sufficient 
quantities of product. Therefore, the first increased diesel imports for electricity will arrive no 
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sooner than the second half of July, lasting three months.  If accounts payable balances can be 
significantly reduced and new contracts favorably negotiated with Turkey, the $50 million 
monthly expenditure will assist in purchasing 1-1.5 Million liters per day (ML/D) of diesel fuel.  
Another challenge will be the logistics associated with delivery and storage of this additional 
diesel, and the MoO and ME are working to resolve logistical problems.   
 
O&M and Capacity Building Programs 
Recognizing the need for O&M capacity building, IRMO, PCO and USAID have executed a 
number of short-term and long-term O&M programs: 
 

1. USAID O&M Program initiated in February 2005 includes the training of 239 Ministry 
employees, introduction of ME O&M Tiger Teams to assist plant managers, procurement 
of a significant number of spare parts, and provision of maintenance on a number of 
existing generating units.  This project is approximately 85% complete.  ($118 million)  

2. PCO O&M Program Phase I began in June, includes a six month “Bridge Strategy,” 
and a one-year on-the-job training program using “Regional Expert” Contractors.  ($103 
million) 

3. USAID Phase I & II Capacity Development Program with the ME to enhance 
financial management and budgeting systems, develop new tariffs, enhance billing and 
metering, develop regulatory expertise, consult key staff on private investment 
participation, review human resource organizational options, and other business 
management activities. 

4. PCO Emergency Spare Parts Program started in January to help the Ministry identify 
and purchase critical spare parts particularly, those with long lead times for 
approximately 11 power plants.  The funds are 80% allocated.  ($35 million, P/C 40000)  

5. PCO O&M Phase II will obligate $30 million under P/C 40000 to compliment Phase I 
(2).  The project will help repair and replace key components at power plants to keep 
systems operating efficiently as well as implement critical preventative maintenance.  
This will target approximately eight power plants. 

6. Project Phoenix Phase III will obligate $65 million through PCO/USAID from project 
code 40000 to be used for generation rehabilitation projects designed to restore up to 300 
MW on the system, complete existing projects, and projects that allow for fuel diversity.  
This project will target approximately 6 power plants with the goal of completing and 
positively impacting the peak winter demand of 2005/2006. 

 
Tiger Teams, consisting of engineers, technicians and plant managers, supported by PCO 
engineers will man key power plant sites over the course of the summer months to improve 
efficiency and reliability of the poorly performing thermal power stations.  For the longer term, 
the IRRF O&M strategy of using regional O&M contractors for technical assistance should be 
awarded in September.  Other initiatives currently being discussed with the ME include the 
identification of critical operational needs, needed system planning and development tools, and a 
large-scale system control and protection project to assist in maintaining system stability.  
 
Finally, security continues to be a destabilizing factor leading to project delays and cost over-
runs.  For example, current military activity in the Haditha area and near the Syrian border has 
delayed the complete mobilization of the Haditha–Qaim overhead line and the Bayji–Haditha 
overhead line.  The mobilization of these lines has been delayed by two months until July. 
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Generation 
Project Code: 40000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 1,870 -202 -87 6 - 1,588 1,470 643
Change from April - - - +10 - -143 +163
July 2005 1,870 -202 -87 +16 1,598 1,327 806

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID. 
 
Changes from the April Report:  This report reflects a previous notified increase of $10.1 
million from Other Solid Waste Management (PC 63000) for the completion of the Kirkuk 
(Taza) Power Plant, transfers $50 million from USAID (from cancellation of Mansuria notified 
in the April, 2005 2207 report) to PCO to implement a $103 million O&M Project, and de-
scopes Koya Generation Project from $50 million to $3 million and re-allocates funds for the 
completion of other existing generation projects including Doura, O&M, and Project Phoenix. 
 
Accomplishments since the April Report:  
 
PCO 
 
• Finalized negotiations and the construction contract for the Khor Al Zubayr new generation 

project, which is now 43% physically complete, including the major civil works.  The 60% 
designs were completed and are under review.  Two GE Frame 9E gas turbines were placed 
in their final positions.  The facility will add 230 de-rated MW of new generation with the 
capacity to serve about 208,000 Iraqi homes by the winter peak demand. 

 
• Completed all work on the Bayji Gas Combustion Turbine Units 3 and 4 and turned over to 

the Ministry of Electricity.  The units add 280 de-rated MW of new power with the capacity 
to service approximately 253,000 Iraqi homes, subject to the availability of suitable fuel. 

 
• Completed the majority of work on Project Phoenix I, thereby adding or restoring over 400 

de-rated MW with the capacity to service approximately 62,000 Iraqi homes, subject to 
availability of fuel.  Work was completed at the Bayji Mobiles, PetroChem, Shuaiba, and 
Buzurgan sites and continues at the Nasiriyah and Qudas sites.  Refurbished the Mosul East 
units in Norway and shipped the first two units to the site.  Due to security issues at Mosul 
East, IRMO and PCO are planning to use Ministry personnel to complete the installation of 
the units.  Qudas Unit 3 was placed on the grid and is producing 90 de-rated MW.   

 
• The Koya Refinery New Generation project was de-scoped to complete higher priority 

generation projects in line with our approach to keep systems up and running.  Additional 
funds have been added to the O&M and capacity building programs as well as to fund the 
East Baghdad Oil Field Backup Generation Project, which will increase the crude oil 
production for use at the Qudas Power Plant. 
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• Finalized and issued the Request For Proposal to solicit bids for the Operations and 
Maintenance (O&M) Program.  This program will place six US-trained Ministry Tiger 
Teams to provide support to the plants over the summer peak period.  A six-month ‘Bridge 
Plan’ will lead and mentor these teams using a combination of ex-patriots and local experts 
to increase plant reliability over the critical summer months. 

• Funded a $35 million Emergency Spare Parts Program to procure Ministry-identified critical 
spare parts, in particular those with long lead times. Spare parts are now being procured 
directly from vendors.  Allocated 80% of the funding to date to purchase specific parts. [ 

 
 
• Funded Project Phoenix II and a final contract modification is in progress.  This work will 

restore 80 MW and includes the completion of three GE Frame-5 units at PetroChem and one 
unit at Shauiba.  In addition, it includes completing a borescope inspection of one large gas 
turbine unit at Bayji to determine if it will be available during the summer, and repair of a 
mobile unit at Bayji.  

 

 
USAID 
 
• Completed testing and achieved first fire on one new 108 MW turbine at Baghdad South 

power plant. 
 
• Completed rehabilitation of Turbines 5 & 6 at Doura Thermal Plant Phase I and put these 

turbines on turning gear.  The units are waiting to be commissioned under Doura Thermal 
Plant  Phase II. The delay in commissioning requires the Balance of Plant work to be 
performed by the ME and coordinated with Bechtel (Phase II) and Siemens Babcock Borsig 
(ME contract).  Additional funds are being reserved under Project Phoenix Phase III. 

 
• Initiated a new project at Doura Thermal Plant Phase 2 to provide technical and planning 

advice to ME personnel regarding commissioning, boiler rehabilitation, and balance of plant 
(BOP) work.  The objective is to commission unit 5 in December and unit 6 in March 2006. 

 
• Completed the training of 239 Ministry power plant employees under an O&M training 

program.  This completes a portion of the activities under this O&M Project.  Overall, the 
project is 85% complete. 

 
Accomplishments anticipated in the next quarter:  
 
PCO 
 
• Complete the Khor Al Zubayr New Generation Project engineering designs; procure and 

install the 132 kV and 400 kV switchyard and other major equipment; and install, test and 
commission certain plant mechanical systems. 

 
• Continue the rehabilitation and commissioning of the remaining Project Phoenix I units at 

Nassriya, Qudas and Mosul East, and start the rehabilitation of Phoenix II units. 
 
• Start Project Phoenix III, the scope of which will focus on a gas turbine unit at Bayji (90 

MW) and depend on the ongoing borescope inspections. 
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• Order the remaining critical spare parts required to restore generating capacity throughout 

Iraq under Emergency Spare Parts Program begun in January 2005..  We are working with 
the Ministry of Electricity to identify the key parts at power plants to keep systems running 
and to sustain the critical preventative maintenance efforts. 

 
• Assess the condition of the Bayji Power Station’s gas combustion turbines 1 and 2 to 

determine the units’ sustainability and recommend a course of action. 
 
• Continue the O&M Bridge Plan, and solicit and award the long-range O&M program to a 

regional contractor or contractors to form a central engineering group for technical assistance 
to the ME.   

 
USAID 
 
• Added 216 MW of new (rated) generating capacity to Iraq’s grid by completing the 

commissioning of two new units at Baghdad South. 
 
Transmission 
Project Code: 41000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 783 -96 227 250 - 1260 613 177
Change from April - - - - - - -159 +48
July 2005 783 -96 227 250 - 1260 454 225

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from April report:  This report maintains the $1,260 million allocation for 
transmission projects   
 
Accomplishments since the April Report:  
 
• Started construction of projects in the following task orders: 
 

3rd Quarter FY 2005 Project Starts 
Task 
Order Description Governorate TO Start 

Date 
Completion 
Date 

% Complete 
(6/30/05) 

# of projects in task order 
Total     Starts  Complete * 

ET-012 Baghdad West, Washbash, 
and Taji Substations Baghdad 12/22/04 01/14/06 40% 3 3/3 0/0 

ET-014 Baghdad East and Akarkuf 
Substation Rehabilitation 

Baghdad, 
Diyala 04/08/05 10/19/05 50% 2              2/2         0/0 

NOTE: Starts:  Total Starts/Starts in Quarter  
Completes: Total Completes/Completes in Quarter 

 
• Delayed the Al Basrah 132 kV, Al Anbar 400/132kV and Umm Qasr 132 kV substation 

rehabilitations to allow the tendering of these through the Direct Contracting Initiative (DCI), 
thereby achieving best investment value while reducing the risk of financial overrun.  It is 
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expected that the international firm-fixed priced solicitation acquisition method will reduce 
costs and schedule. 

 
• Delayed work on the Bayji-Haditha 400 kV overhead transmission line (OHL) due to award 

issues with the prime subcontractor.  The contractor has completed the design and most of 
the procurements.  This project involves the construction of 159 km of high-tension line from 
the Haditha Hydro Power Station and is a critical contingency link in the transmission grid to 
transfer power from the North to the Middle Region.  Commence work at both ends of the 
line simultaneously to recover the schedule. 

  
• Prepared the bid packages and advertised the following DCI projects: 
 

o Rasheed GIS 400 kV substation rehabilitation 
 
o 15 - 32 kV substations rehabilitations in Basrah 
 
o 132 kV pumping station in Anbar 
 
o Hartha to Khor No. 2 400 kV OHL rehabilitation 
 
o 400 kV substation in Al Qaim 
 
o Mosul 400 kV substation extension 
 
o Um Qasr 132 kV substation rehabilitation 
 
o Khor Al Zubayer 400 kV substation extension 
 
o Hartha to Nassriya 400 kV OHL 

 
• Completed preliminary construction activities, i.e. mobilization, technical surveys, and 

procurements, for the Haditha-Qaim 400kV overhead line (OHL).  Security issues continue 
to be a destabilizing factor and have prevented the complete mobilization of the contractor’s 
work force, thereby delaying the construction start to mid-summer. 

 
• Awarded the Fallujah 132 kV substation rehabilitation project.  Construction is scheduled to 

start in August and to be completed in April 2006. 
 
• Completed the scope of work and advertised the request for proposal for the Mosul 

substation, which will provide a key connection for Turkish imported power. 
 
• Completed the site assessments and preliminary designs for Baghdad North, South, East and 

West 400 kV substations extensions.  Finalized contract negotiations and completed the 
contracts. 

 
• Trained a total of 30 Ministry personnel (20 in Sweden and 10 at Dubai’s Arva’s Training 

Center) to operate and set high tech system protection equipment for the Al Ameen 400 kV 
substation, which was completed and turned over to the Ministry last quarter. 
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• Initiated the detailed modeling of Iraq’s electrical transmission network using Power System 
Simulator and Engineering software (PSS/E).  This will enable the Ministry to plan, modify 
and improve the existing network to reduce losses and enhance transmission efficiency of the 
network.  Conducted training courses for ME engineers in planning procedures and use of the 
modeling software.  

 
• Initiated comprehensive review of the 400 kV and 132 kV transmission network 

contingencies and capacities for Iraq.  Studies are to be used to verify the present system 
rating and prioritize the execution of future transmission projects. 

 
Accomplishments anticipated in the next quarter:  
 
• Continue to advance the projects under construction, start 21 projects, and complete one 

project.  Project starts and completions anticipated next quarter are: 
 

Anticipated 4th Quarter FY 2005 Project Status 
Task 
Order Description Governorat

e 
TO Start 
Date 

Completion 
Date 

% Complete 
(9/30/05) 

# of projects in task order 
Total     Starts      Complete * 

ET-004 Mosul S/S Rehab. Ninewa 09/22/05 01/19/06 6% 1 1/1 0/0 
ET-008 Haditha-Qaim 400kV OHL Al Anbar 07/07/05 10/22/05 60% 1              1/1           1/1 
ET-009 Rasheed 400kV S/S Rehab Baghdad 09/22/05 07/02/06 2% 1 1/1 0/0 

ET-011 Bayji-Haditha 400kV OHL Salah ad 
Din 07/16/05 12/03/05 70% 1 1/1 0/0 

ET-012 Baghdad West et.al. Baghdad 12/22/04 12/09/06 50% 3 3/0 1/1 
       

ET-015 Al Anbar - Ten 132 kV S/S 
Rehabs Al Basrah 09/22/05 06/13/06 3% 10 10/10 0/0 

ET-019 Fallujah and Al Anbar 
132kV S/S Rehab. Al Anbar 08/09/05 04/19/06 25% 2 2/2 0/0 

ET-033 Mosul Gas/Mosul East 
132kV OHL Ninewa 09/22/05 06/18/06 3% 1 1/1 0/0 

ET-036 CPS 7 and 10-132 kV S/S 
Rehab Al Basrah 09/22/05 05/19/06 2% 2 2/2 0/0 

ET-041 CPS 1-132kV S/S Rehab Al Basrah 09/22/05 05/19/06 2% 1 1/1 0/0 

ET-045 Jameela, et. al. 132kV S/S 
Ext. Baghdad 09/22/05 02/18/06 4% 1 1/1 0/0 

NOTE: Starts:  Total Starts/Starts in Quarter 
Completes: Total Completes/Completes in Quarter 
 
Distribution Network Infrastructure 
Project Code: 42000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 987 170 132 - - 1,290 585 70
Change from April - - - - -1- -1 +176 +99
July 2005 987 170 132 - -1- 1,289 761 169

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID.  
 
Changes from April report:  This report notifies Congress of the Administration’s intent to 
decrease by $500,000 for distribution network infrastructure and re-allocate it to Project Code 
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06000, Democracy-Building Activities, to support additional funding for IRI/NDI’s work on 
developing campaign skills and group participation. 
 
Accomplishments since the April Report: 
 
PCO 
 
• Continued to advance the projects currently under construction, started 46 projects and 

completed 35.  Additional project status information is listed below: 
 

3rd Quarter FY 2005 Project Status 
Task 
Order Description Governorate TO Start 

Date 
Completion 
Date of TO 

% Complete 
(6/30/05) 

# of projects in task order 
Total     Starts     Complete * 

ED-005 Diyala Distribution 
Network Diyala 12/27/04 09/24/05 47% 7 5/2 0/0 

ED-008 Erbil Distribution 
Network Erbil 09/22/04 11/28/05 35% 14  8/2  0/0 

ED-009 Ninawa Distribution 
Network Ninawa 03/07/05 08/28/06 30% 11 1/1 0/0 

ED-011 Sulaymaniyah 
Distribution Network Sulaymaniyah 05/04/05 03/19/06 15% 3 3/1  0/0 

ED-013 Al Tameen 
Distribution Network Al Tameen 05/22/05 02/10/06 20% 4  1/1  0/0 

ED-016 Babil Distribution 
Network Babil 01/09/05 11/15/05 40% 8  7/4   0/0 

ED-022 Najaf Distribution 
Network An Najaf 04/29/05 02/25/06 10% 3  3/3 0/0 

ED-024 Thi Qar Distribution 
Network Thi Qar 04/01/05 01/19/05 10% 3  3/3  0/0 

ED-028 Baghdad Feeder 
Cables Baghdad 07/8/04 10/17/05 75% 19  16/4  14/7 

ED-031 Fallujah Residential 
Power Al Anbar 03/06/05 12/05/05 65% 9 6/4  4/4 

ED-200 Local Distribution 
Network  - North 

Northern, 
Multiple 01/27/05 03/09/06 15% 29  7/4  2/2 

ED-400 Local Distribution 
Network – Central 

Central, 
Multiple 11/20/04 07/28/06 30% 47  23/5 18/10 

ED-500 Local Distribution 
Network – Baghdad Baghdad 02/01/05 12/08/05 25% 23 14/7  6/5 

NOTE: Starts:  Total Starts/Starts in Quarter 
Completes: Total Completes/Completes in Quarter 

 
• Delayed Babil and Basrah Distribution Network projects due to issues with concrete quality 

in buildings on the scheduled critical paths.  Quality issues have been resolved and the 
contractor has increased staff to recover lost time.   

 
• Delayed two projects in the Wassit Distribution Network due to site title issues.  Alternative 

sites, with clear titles, have been located and the contractor has resumed work. 
 
• Conducted O&M training for eight Ministry engineers at the Siemens facilities in Turkey in 

O&M procedures for the Babil substations, and ten Ministry engineers at the Renco facility 
in Italy for the Basrah substations. 

 
USAID 
 
• Turned over 12 of the 37 Baghdad distribution substations scheduled for rehabilitation to the 

ME for actual construction, at their request.  Delivered equipment and designs for 10 sites.  



 54

Purchased equipment and designs for 10 sites and delivered to the Ministry.  The hijacking of 
three trucks delivering equipment has delayed equipment turnover on the final two sites.  The 
equipment has been re-ordered.  Of the remaining 25 projects, construction was initiated at 
24.  Access to the last site could not be achieved because of security.  However, the ME has 
provided an acceptable alternative site, which is now undergoing demolition in preparation 
for construction.     

 
• Changed the top priority, at the ME’s request, to completing the energizing of eight critical 

substations to help meet the summer peak demand.  All eight are on schedule to be 
successfully energized by June 30, plus one non-critical site, Tarmiya.   

 
• Completed a cumulative total of over $2.5 million electrical sector projects since the 

beginning of the CAP program in May 2003.  This is nearly 50% of the total funds dedicated 
to this CAP project code.  Sample projects include providing electrical generators in Basrah, 
rehabilitating electrical infrastructure at Umm Qasr, and installing transformers and network 
wiring in Babil. 

 
Accomplishments anticipated in the next quarter: 
 
PCO 
 
• Continue to advance the projects under construction, start 136 new projects, and complete 60.  

Additional project status information listed below:  
 

Anticipated 4th Quarter FY 2005 Project Status 
Task 
Order 

Description Governorate TO Start 
Date 

Completion 
Date of TO 

% Complete 
(6/30/05) 

# of projects in task order 
Total     Starts     Complete * 

ED-005 Diyala Distribution Network Diyala 12/27/04 09/24/05 95% 7 7/0 6/6 
ED-006 Wassit Distribution Network Wassit 12/27/05 09/21/05 85% 8 8/8 8/8 
ED-008 Erbil Distribution Network Erbil 09/22/04 11/28/05 60% 14  13/5  5/5 
ED-009 Ninawa Distribution 

Network 
Ninawa 03/07/05 08/28/06 60% 11 7/6 5/1 

ED-010 Salah Al Din Distribution 
Network 

Salah Al 
Din 

02/2105 12/08/05 40% 6 6/4 0/0 

ED-013 Al Tameen Distribution 
Network 

Al Tameen 05/22/05 02/10/06 35% 4  2/1  0/0 

ED-015 Al Anbar Substations and 
Feeders 

Al Anbar 07/12/05 03/21/06 25% 4 4/4 0/0 

ED-016 Babil Distribution Network Babil 01/09/05 11/15/05 70% 8   8/1   4/4 
ED-017 Basrah Distribution Network Al Basrah 11/29/04 0723/05 85% 5 5/0 5/5 
ED-028 Baghdad Feeder Cables Baghdad 07/08/04 10/17/05 90% 19  19/1  18/3 
ED-031 Fallujah Residential Power Al Anbar 03/06/05 12/05/05 80% 9 9/3  6/1 
ED-200 Local Distribution Network  

- North 
Northern, 
Multiple 

01/27/05 03/09/06 30% 29  15/8 7/6 

ED-300 Local Distribution Network - 
South 

Southern, 
Multiple 

01/11/05 05/23/06 20% 47 23/20 2/1 

ED-400 Local Distribution Network 
– Central 

Central, 
Multiple 

11/20/04 07/28/06 65% 46  33/10 20/5 

ED-500 Local Distribution Network 
– Baghdad 

Baghdad 02/01/05 12/08/05 60% 23 23/9  15/10 

ED-600 Sadr City Baghdad 07/13/05 08/05/06 20% 69 19/19 7/7 
ED-601 Najaf City Distribution 

Network 
An Najaf 09/04/05 12/03/05 25% 30  30/30 0/0 

NOTE: Starts:  Total Starts/Starts in Quarter; 
Completes: Total Completes/Completes in Quarter 
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• Continue the training of Ministry personnel in O&M of the new substations currently under 
construction. 

 
USAID 
 
• Complete the rebuilding of 16 distribution substations in Baghdad. 
Note: Some substation sites are staged to facilitate a partial early energizing  
 

  Rusafa District Karkh District 

July   
Sab Al Bor (Summer Site) 
Tib Al Baytari (Stage 1 Summer Site) 
Hassan Bin Al Haythem (Stage 1) 

August 

Arasat (Stage 1) 
Jadiria (Stage 2 Summer Site) 
Asbest (Stage 2 Summer Site) 
Hammad Shihub 

Tib Al Baytari (Stage 2 Summer Site) 
Doura Al Tawesea 
Aweerj (Stage 2 Summer Site) 

September 

Asbest (Stage 2) 
Obaydi 
Kulia Al Fania (Stage 2 Summer Site) 
Rekheta  
Arasat (Stage 2)  
Rashid Camp 

Hassan Bin Al Haythem (Stage 2) 

 
• Continue with $2.3 million in electrical sector projects currently in-progress under the CAP.  

Sample projects include extending the electrical network to a small town in the Al-Muthanna 
Governorate and connecting Hilla’s main water treatment station to an emergency electrical 
grid. 

 
Automated Monitoring and Control System 
Project Code: 43000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 150 -53 30 - - 127 93 5
Change from April - - - - - - - +2
July 2005 150 -53 30 - - 127 93 7

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/PCO.  
 
Changes from the April Report:  This report maintains the $127 million allocation for the 
automated monitoring and control system. 
 
Accomplishments since the April Report: 
 
• Continued the detailed designs started late last quarter and continued the procurements of the 

Supervisory Control and Data Acquisition (SCADA), Remote Terminal Unit (RTU), Power 
Line Carrier (PLC) and wireless equipment.  The detailed designs are now 40% complete.   
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• Initiated the manufacturing of the SCADA, RTU, PLC and wireless equipment and 
integration of the SCADA for the northern region.  The manufacturing is 5% complete. 

 
Accomplishments anticipated in the next quarter:  
 
• Complete the 60% detailed designs and the manufacturing and procurements of the SCADA.  

Continue the manufacturing of the RTUs, PLCs and wireless equipment. 
 
• Award the subcontracts for the construction work. 
 
• Start the construction of the Northwest Regional Control Center. 
 
• Assemble the SCADA system and conduct the offsite acceptance testing. 
 
• Start the equipment shipments to Iraq. 
 
• Scheduled completion of project is October 2006. 
 
Security 
Project Code: 45000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 50 - - -6 - 44 43 43
Change from April - - - - - - +1 -
July 2005 50 - - -6 - 44 44 43

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO.  
 
Changes since the April Report: This report maintains the $44 million allocation for security.  
  
Accomplishments since the April Report:  
 
• There are no further activities in this project code. 
 
Accomplishments anticipated in the next quarter:  
 
• There are no further activities in this project code. 
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SECTOR: Oil Infrastructure  
 
Crude oil production and exports remain essentially unchanged from the last quarter, at about 2.1 
and 1.4 million barrels per day (bpd) respectively.  Production has stabilized despite continuing 
restrictions on the Ministry of Oil’s (MoO) investment program and insurgent attacks. 
 

Crude Oil Production & Exports 
Millions of barrels 

per day (bpd) April May June - estimated 

Crude Production 2.13 2.12 2.1 
Crude Exports 1.426 1.378 1.4 
 
Attacks on the northern crude pipelines have reduced production by approximately 300,000 bpd 
impeding the export of crude oil via Turkey and reducing the shipment of crude from Kirkuk to 
the Bayji and Doura (Baghdad) refineries.   
 
Production problems associated with the southern oil fields are due primarily to years of neglect 
and a lack of investment, maintenance and inadequate water injection rates.  The oil production 
and water injection facilities are plagued by fuel, power and water supply disruptions as a result 
of the aging and poorly maintained infrastructure.  
 
Strong product demand coupled with limited refinery capacity is requiring Iraq to import 80% of  
its liquefied petroleum gas (LPG), 74% of its gasoline, 49% of its kerosene, and 46% of its diesel 
needs on an average daily basis.  Furthermore, slow procurement of equipment and lack of 
vendor responsiveness are occurring because of tight supplies related to the booming 
construction activities in oil and gas worldwide, as a result of very high oil prices. 
 
KBR has made numerous improvements to the Monthly Cost Report, thereby satisfactorily 
addressing most of the issues PCO raised in the Cure Notice it issued to KBR in January. KBR is 
continuing efforts to close the remaining gaps.  PCO awarded six southern Task Orders for 
former KBR projects to the northern design build (DB) contractor, Parsons Iraq Joint Venture 
(PIJV).  PIJV has mobilized resources to the south and the facilities assessments, to define the 
scope of work, have been completed. Project Scope and Status Report (PSSR) packages will be 
complete on all projects by mid-July.   
 
Oil Infrastructure 
Project Code: 50000 
 

$ millions  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 1,200 450 47 - - 1,697 979 217
Change from April - - - - - +121 +126
July 2005 1,200 450 47 - - 1,697 1100 343

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/PCO and the USACE. 
 
Changes from the April Report:  This report maintains the $1,697 million allocation for oil 
infrastructure projects.  
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Accomplishments since the April Report: 
 
• Construction mobilization for the $66 million pipeline crossing of the Tigris River at Al 

Fathah and Kirkuk Canal began on June 24.   
 

• Awarded the Al Basrah Oil Terminal (ABOT) project to PIJV.  Additional funding for the 
ABOT had to be identified by the IRMO Senior Consultant, the MoO and PCO Oil due to the 
ABOT’s deteriorating condition and a higher than expected project cost.  Agreement on the 
target price, scope and schedule was accomplished mid-June. 

 
• South Gas Company (SGC) work crews have started pre-construction activities at the three 

natural gas liquids/liquefied petroleum gas (NGL/LPG) plant sites with construction 
scheduled for completion in September 2006, thereby increasing the capacity of Iraq 
NGL/LPG facilities from the current 1,200 metric tons/day to 3,000 metric tons/day as well 
as supplying additional 400-500 million standard cubic feet per day of dry natural gas to the 
pipeline system.  
 

• Restored grid power to cluster pump station 5 (CPS-5), thereby enabling the commissioning 
of the station.  This will lead to close out of the $26 million Qarmat Ali 75% Capacity 
Expansion Task Order. 
 

• Started repairs of two Gas Turbine Generators (GT 1 and GT 2) for the North Gas Company.  
GT 2 will be complete by the end of June. GT 1 is scheduled to be complete in July. 

 
• Closed-out a Rebuilding Iraqi Oil (RIO) contract by returning rented GE generators and 

buying-out the Tamimi air compressors.   
 

• Completed security lighting and the commissioning of 11 KV switchgear, and the Bai Hassan 
North gas-oil separation plant (GOSP) projects in the Kirkuk area of northern Iraq. 

 
• Completed 91% of the heavy equipment and vehicle purchases.  Over 50% of the equipment 

has been delivered to final destinations and the bulk of the remaining equipment is scheduled 
for delivery by December.  Operations and maintenance (O&M) training seminars are being 
scheduled at Khor az-Zubayr for the State Operating Companies who will be responsible for 
the equipment.   
 

• Contract issued for 3-D seismic equipment to replace unserviceable equipment required by 
the Iraq Oil Exploration Company (OEC).   

 
• After conducting two successful pipeline repairs this quarter, MNF-I and IRMO (Oil) began 

transferring the responsibilities of Emergency Response Pipeline Repair Organization 
(ERPRO) to the ITG, with the process scheduled for completion by the end of June.   The 
plan is to terminate IRMO (Oil)’s ERPRO contracts with the two Iraqi pipeline repair 
companies and for the Iraqi government to assume responsibility for the function. 

 
Accomplishments anticipated in the next quarter: 
 
• Continue construction on the Al Fathah Pipeline Tigris River Crossing and the Kirkuk Canal 

Crossing.  The three temporary pipelines crossing the Al Fathah Bridge are to be removed 
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and the six previously completed pipelines will be connected to existing pipeline headers on 
the River’s east and west banks.  The tie-ins will allow these new lines to be placed into 
commercial service.  Once in service, the temporary lines on the adjacent bridge can be 
removed, thereby allowing bridge reconstruction to begin.  All construction is scheduled for 
completion in early 2006. 

 
• Begin construction on the Al Basrah Oil Terminal (ABOT) in September. 
 
• Commission the CPS-5 and complete repairs to CPS-6, thereby closing out the Qarmat Ali 

75% Capacity Expansion Task Order. ($26 million) 
 
• Complete the Project Scope and Status Report (PSSR), the next phase of expansion for the 

Qarmat Ali Pressure Maintenance Project.   
 

• Begin construction in August on all five natural gas liquids/liquefied petroleum gas 
(NGL/LPG) projects. ($135 million) 

 
• Negotiate and definitize 41 remaining projects. ($118 million) 

 
Emergency Supplies of Refined Petroleum Products 
Project Code: 51000 
 

$ millions  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 501 -450 -25 - - 26 26 5
Change from April - - - - - - -
July 2005 501 -450 -25 - - 26 26 5

NOTE: Obligation and Outlay Data is current as of June 7, 2005. 
 
Responsible U.S. Government Agency:  Defense Energy Support Center (DESC). 
 
Changes from the April Report:  This report maintains the $26 million allocation for 
emergency supplies of refined petroleum products. 
 
Accomplishments since the April Report:  No activity. DESC received and accepted funding 
during FY04 from the Coalition Provisional Authority in the amount of $645m for the purpose of 
providing services to award contracts through competitive procedures for petroleum products. 
This also included the movement of such products to identified distribution depots for the Iraqi 
populace. To date, approximately $611.5m has been expended, leaving a balance of $33.5m. 
DESC has received $29.05m in claims from various contractors for potential compensation for 
damages incurred and are expecting additional claims to be submitted for lost equipment from 
other contractors. DESC has been negotiating settlements with these contractors and upon final 
settlement, contractors have an additional year to appeal the Contracting Officer's Decision. 
DESC does not anticipate settlement of most of the claims within this fiscal year. 
 
Accomplishments anticipated in the next quarter: 
 
• Ensure that DESC has finalized its review and processed outstanding invoices. 
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SECTOR: Water Resources and Sanitation  
 

The task of rebuilding the Iraq’s critical water and wastewater infrastructure is well underway. 
During this period the Public Works & Water (PWW) Sector successfully transitioned from the 
design and planning phases to the Transition to Iraqis and Project Execution phases.  The USG 
and relevant Iraqi ministries continue to work closely and integrate resources with all affected 
stakeholders which include but is not limited to IRMO, PCO, USAID, Major Subordinate 
Commands (MSCs), USACE, the Ministry of Municipalities and Public Works (MMPW), the 
Ministry of Water Resources (MWR), and the City of Baghdad. This integration effort ensures 
that the Sector’s efforts are leveraged to achieve the goals and objectives of the US Mission in 
Iraq. 

The following are highlights of current program activities in the two areas of emphasis:  
 
PROJECT EXECUTION 
 
Cost Management.  As more projects move into the construction phase, the USG continues to 
focus on execution.  An integral component of the program is cost management.  The USG has 
worked closely with Joint Contracting Command (JCC), PCO/Finance, and U.S. Army Corps of 
Engineers (USACE) to develop a clear and concise Cost Control Plan. This plan will ensure that 
projects can be completed within existing budgets and problems are addressed immediately and 
proactively.   
 
“Scalable Projects”.  The Sector has initiated a program to prepare standard designs for water 
treatment plants that can be adapted for various locations in Iraq. These designs are “scaleable” 
in that standard components can be selected to yield from 22,000m3 per day to 88,000 m3 per day 
to meet local requirements.   
 
Post-Battle Reconstruction Initiative.  This effort addresses the restoration of combat damaged 
or deteriorated water systems to ensure the delivery of potable water to the impacted service 
area.  This initiative redirected  $15 million in potable water projects and $15 million in water 
conservation projects to critical water distribution needs in Fallujah, Najaf and Samarra as part of 
the $246 million post-battle reconstruction initiative.  All six projects have started construction.  
All projects will be completed by December.   
 
Small Projects - Immediate Impact.  The nationwide program for small potable water projects 
continues to advance the delivery of clean drinking water throughout the country.  The program 
relies on the Simplified Acquisition Process (SAP), with procurements that are accessible and 
readily performed by local Iraqi contractors.  There have been 112 construction starts under this 
program out of currently planned 145 small potable water projects. These projects are typically 
each less than $1M, require little engineering, and are executed by 100% Iraqi labor force. 
   
TRANSITION TO IRAQIS 
From now until the completion of IRRF projects will be a critical time as the more complex 
water and wastewater projects and facilities will be completed and handed over to the Iraqis.  
There are several key Sector initiatives underway to ensure that these facilities, when completed, 
will be adequately operated and maintained by the Iraqi ministry. These initiatives are Capacity 
Development and Transition Management.  
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Capacity Development Initiative.   This critical initiative is well underway.  The funding for 
these initiatives comes from PW-091-A (MMPW Management System) and PW-091-B, MMPW 
(Capacity Building Initiative). The estimated budget to complete is $14.90 Million for PW-091-
A and $10.56 Million for PW-091-B).Key components include: 

 
• Baseline Service Assessment.  Perform broad assessment of water and sewerage service in 

Iraq to serve as a platform for future master planning efforts and performance measurements 
by MMPW. 

 
• Operation and Maintenance (O&M) Planning and Budgeting Structure.  Develop a 

sustainable O&M organization with realistic identification of resource needs and budgets. 
 
• Project Management.  Work with the Strategic Management Office (SMO) of MMPW and 

project management staff in selected directorates to strengthen the Ministry’s internal 
capability for management and oversight of infrastructure projects 

 
• Planning and Design.  Work with MMPW managers and engineering staff to strengthen 

capabilities for development of projects including the standardization of design processes. 
 
• Finance and Administration. Work with MMPW managers and staff to strengthen financial 

and administration capabilities in the areas related to implementation and ongoing 
management of infrastructure facilities. 

 
• Water Quality.  Work with managers and staff from MMPW and eight selected Directorates 

to strengthen capabilities in the area of water quality monitoring and reporting. 
 
• Communications and Public Awareness Program.  Work with MMPW management and 

staff to strengthen organizational unit for effective transition. 
 
Transition Management.  This initiative is well underway. The funding for these initiatives 
comes from PW-091-A (MMPW Management System) and PW-091-B, MMPW (Capacity 
Building Initiative). The estimated budget to complete is $14.90 Million for PW-091-A and 
$10.56 Million for PW-091-B).Key components include: 
 
• Ministry Liaison.  Provide primary point of contact and coordination with ministries/client 

organizations at national and local levels for program execution; provide technical advice and 
mentoring for development and strengthening of management systems and tools within client 
organizations; work with senior-level counterparts and integrated working teams. 

 
• Develop and Oversee Training.  Work with ministries/client organizations to identify 

training and capacity development needs associated with the operation and maintenance 
(O&M) of specific PCO projects; develop overall training structure; and oversee training 
program implementation. 

 
• Oversee Contractor O&M. Determine O&M requirements associated with completed water 

and wastewater projects implemented within the potable water and sanitary sewage 
programs; work with Ministries/client organizations to engage O&M staff early in the 
process; provide O&M perspective in technical reviews of contractor submittals; review 
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O&M manuals prepared by the contractors; and provide oversight during commissioning and 
initial operations.  

 
• Women’s Program.  Manage the Sector women’s involvement program, working with 

ministries/client organizations to identify and undertake employment and career building 
opportunities at the project and facility level through performance of the following 
initiatives: ministry advisory committees, leadership councils, employment and career 
assistance, and seminars and training. 

 
• Oversee MMPW Management Systems.  Manage execution of capacity development by 

USG contractors; work with the contractors to initiate the program; review and approve 
detailed proposals; monitor training; and provide subject matter expertise and advice.  
Elements of the program include: facility O&M, potable water distribution networks, 
warehouse and inventory systems, vehicle fleet management, and training systems 
development 

 
Two additional key water sector initiatives that provide added benefit include: 
 
Standard Design Program.  This program is developing detailed designs and tender packages 
for small to medium size water treatment plants to be used throughout Iraq.  In addition to 
providing design for generic water treatment plants (WTP), this program has a strong capacity 
building component by engaging ministry personnel to work directly with the WTP designer and 
the Sector Project Contracting Office (SPCO) Program Manager during the full design effort.  
 
“Orphan” Project Development Program.  Working with the ministry, the USG has prepared 
documentation with specific project information to assist the ministry in discussions about these 
projects at the upcoming World Bank Donor’s Conference to be held later this year.   
 
PUBLIC WORKS PROJECTS 
 
Potable Water 
Project Code: 60000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 891 -32 349 275 - 1,483 625 65
Change from April - - - - - +244 +83
July 2005 891 -32 349 275 1,483 869 148

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID. 
 
Changes from the April Report: This report maintains the $1,483 million allocation for Potable 
Water. At completion of the potable water projects, an estimated total population of 9.1 million 
will be served.    
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Accomplishments since the April Report: 
 
PCO 
 
• Awarded 55 projects under the small water project task order, bringing total awarded to date to 

135.  Completed 20 of these projects, benefiting an additional 375,000 people.  Experienced 
difficulties awarding and completing projects due to limited contractor availability and site 
conditions. 

 
• Awarded $900,000 of small water projects by USACE as part of the Basrah Water Supply 

Program. 
 
• Commenced construction on one new major water treatment plant (WTP) in Balad Rooz, 

bringing the total to three currently under construction. These WTPs represent 55% of the total 
budgeted PCO water treatment program.  ($384 million) 

 
• Commenced design on three large water plant projects in Najaf, Diwaniyah, and Dukan-

Sulayimaniyah.  Decision to construct is pending availability of funds. 
 
• Completed three sessions (O&M Planning and Budgeting, Finance and Administration, and 

Project Management) and three workshops (Baseline Assessment Workshop I and Water 
Quality Workshops I and II) as part of the Capacity Development Initiative. 

  
USAID  
  
• Initiated construction at four rural water sites, for a total of 81 site construction starts.  Received 

processing plant construction bids showing costs considerably higher than budgeted due to 
design complexity and construction cost inflation.  Initiated re-scoping of this project, focusing 
on ameliorating increased construction costs and the sustainability of sites after construction 
completion; finish and approve re-scope, with the full IRMO and MMPW involvement, by early 
July. 

 
• Re-allocated $25 million, approved in early May, from Electricity Generation (P/C 40000) to 

Potable Water (P/C 60000), for the Water/Sanitation O&M project.  Bechtel has an approved job 
order for 22 rehabilitated water facilities around the country called the Water/Sanitation 
Institutional Strengthening (WSIS) project.   

 
• Completed 70% of design for further expansion of Sharkh Dijlah Water Treatment Plant in 

Baghdad.  
 
• Rehabilitated 27 kilometers of the Baghdad potable water distribution main in the Sadr City 

area.   In cooperation with the 3rd Infantry Division, connected an additional 5,300 households to 
the restored water mains, serving an estimated 50,000 additional Iraqis. 

 
• Completed water projects through USAID’s Community Action Program (CAP) to include 

rehabilitating village water treatment stations in Karbala Governorate benefiting 2,000 
people and installing a potable water network in Babil Governorate supplying drinking water 
to over 5,000 Iraqis.  ($1.7 million) 
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Accomplishments anticipated in next quarter: 
 
PCO 
 
• Award final 10 projects under the small water project task order and complete 33 projects, 

benefiting an estimated 600,000 Iraqis. 
 
• Complete 90% design of Najaf, Diwaniyah, and Dukan-Sulaymaniyah water plants. These 

projects are currently held in construction abeyance waiting funding. 
 
• Begin construction on three new water treatment plants, as funds become available, completing 

construction starts for PCO-sponsored water treatment plants and bringing the total value of 
potable water projects under construction to $675 million. 

 
• Award small water projects in Basrah as part of the Basrah Water Supply program; 16 candidate 

sites have been selected.  Bid and award projects based on a prioritized list until the available 
funds have been obligated. 

 
• Complete construction on Baqubah Water and Sewer Rehabilitation, benefiting 200,000 Iraqis. 
 
USAID  
   
• Reinitiate re-scoped Rural Water project.  Initiate construction at all re-scoped water processing 

plant sites. 
 
• Issue RFP for Iraqi contractors to provide support services in the WSIS project, at 22 potable 

water sites around the country.  Develop detailed budgets and deploy resources to the 22 sites. 
 
• Complete last 34 kilometers of Baghdad Potable Water Distribution Main restoration, for a final 

restored total of 98 kilometers, a 33% increase over the original scope.  Connect an additional 
8,900 households to restored mains resulting in restored or improved service to 89,000 
additional Iraqis. 

 
• Complete foundation piling work and initiate plant construction at Sadr City WTP and the new 

raw water intake at Sharq Dijlah WTP rehabilitation. 
 
• Complete 20 potable water projects under the CAP program, to include rehabilitating a water 

treatment plant in Dhi Qar and expanding the potable water network to previously unserved 
villages in the Salah Ad Din and Ninawa provinces.   

 
Water Conservation 
Project Code: 61000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 31 - - - - 31 25 3
Change from April - - - - - - -2 +3
July 2005 31 - - - - 31 23 6
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NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the April Report:  This report maintains the $31 million allocation for water 
conservation.   
 
Accomplishments since the April Report: 
• Completed training for 300 Iraqi water operating staff in 15 of 17 target cities for the water 

conservation network repair program.  Completed the training center at Basrah and the Erbil 
center is nearing completion. Temporarily delayed placement of training activities in Fallujah 
and Samarra until the security situation improves. User training in leak detection equipment 
progressed, resulting in the timely location of pipeline leaks, expediting repairs and reducing 
water loss. 

• Initiated construction on training facilities in 10 cities. 

• Trained 300 water and wastewater staff on Operations and Maintenance (O&M). 

• Continued post-battle reconstructive effort.  In Fallujah, cleared site and started foundation for 
the Warehouse/Workshop Facilities.  In Najaf, City Manager worked with DG for material 
delivery.  In Samarra, trainees attended a workshop at the Training Learning Center (TLC), and 
reschedule field follow-up due to security concerns. 

Accomplishments anticipated in next quarter:  
• Complete construction of TLCs in eight cities, including the Regional Center at Erbil.  Selected 

cities for TLCs based on their strategic location (North, South and Central).  Training includes 
Distribution O&M, Global Positioning Systems (GPS), and Basic Mechanical such as welding 
and pump alignment. 

• Deliver over $12 million in tools and equipment to the 17 target cities participating in the water 
conservation network program; continue training programs. 

Sewerage 
Project Code: 62000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 205 7 22 1 - 235 178 12
Change from April - - - - - - +10 +14
July 2005 205 7 22 1 - 235 188 26

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID. 
 
• Changes from the April Report:  This report maintains the $235 million allocation for 

Sewerage.  At completion of the sewerage projects, an estimated total population of 8.8 million 
will be served. 
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Accomplishments since the April Report:   
 
PCO 
 
• Completed design of the entire Fallujah wastewater treatment plant and priority sewer 

collection system.  Bids received to date on the sewer collection system greatly exceed 
available funds, thereby questioning the ability to proceed further on the project. 

 
USAID 
  
• Obtained permits and completed project design work for the Habibiya Retention Ponds project.  

Land use permits and access were delayed in negotiations with the Baghdad Amanat.   
 
• Finished six sewerage projects in the neighborhood of Sadr City in Baghdad.  Completed 

numerous sewerage projects under the CAP to include the construction of sewage canals in Al-
Muthanna Governorate, connecting individual homes to city the sewage network, and cleaning 
sewage canals in Basrah.  ($400,000)   

 
Accomplishments anticipated in next quarter:  
 
PCO 
 
• Continue construction of the Fallujah wastewater treatment plant and priority network 

collection system, pending funding decision. 

• Continue construction on the Basrah sewer rehabilitation program; estimated construction 
completion in April 2006. 

USAID  
 
• Issue RFP for Iraqi contractors to provide support services in the WSIS, at seven sewerage sites.  

Develop detailed budgets and deploy resources to sites. 
 
• Initiate construction on the Habibiya Retention Ponds project. 
 
• Complete six additional sanitation projects under CAP to include constructing an open 

sewage system in Dhi Qar, installing a rainwater drainage system in Babil, and supplying an 
additional pump to a drainage pumping station in Salah Ad Din.   

 
Other Solid Waste Management 
Project Code: 63000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 21 - - - - 21 21 -
Change from April - - - - -10 -10 -10 +1
July 2005 21 - - - -10 11 11 1

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
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Responsible U.S. Government Agency: USAID. 
 
Changes from the April Report:  This report reflects a previously notified $10.1 million 
decrease from $21 million allocation for a Baghdad Landfill project to $11 million, $10.1 million 
has been moved to the Electricity Generation sector (PC 40000).   
 
Accomplishments since the April Report: 
 
• Completed geotechnical testing on the Baghdad Landfill site and determined the water table 

was unacceptably close to the surface.  De-scoped this project because of this technical 
shortcoming coupled with the lack of secure access; squatters were still living on the property 
and had not been moved by the Amanat.   

 
• Turning over landfill operating equipment to the Kirkuk Governorate for use at their new landfill 

facility.   
 
Accomplishments anticipated in next quarter:  
 
• Complete turnover of operating equipment to Kirkuk Governorate 
 
Water Resources Projects 
 
Pumping Stations and Generators 
Project Code: 64000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 157 -33 -1 - - 123 86 9
Change from April - - - - - - +16 +7
July 2005 157 -33 -1 - - 123 102 16

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID. 
 
Changes from the April Report:  This report maintains the $123 million allocation for pump 
stations and generators. 
 
Accomplishments since the April Report: 
 
PCO 

• Rehabilitated the Mandali Pump Station structure; install pipeline and pump by October, thereby 
providing up to 86.4 million liters of raw water per day to the cities of Mandali and Qazanyah, 
serving 38,500 Iraqis citizens. 

• Delivered vertical pumps to Karbala Pump Station; anticipated completion in July. 

• Began design on Nasiriyah Drainage Pump Station; anticipated construction start in July.   
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USAID   
 
• Receiving equipment packages to rehabilitate key components of Ministry of Water Resources’ 

Irrigation Pump Stations and Wadha Pump Stations.  Start turning over these packages to the 
MWR as required by site work schedules. 

 
Accomplishments anticipated in next quarter:   
 
PCO 
 
• Complete assessment of all existing equipment at Nasiriyah Drainage Pump Station. 

• Complete design for Nasiriyah Drainage Pump Station and commence construction. This 
project facilitates the drainage of 200 cubic meters per second of high-salinity drain water 
from adjacent agricultural land. The Iraqi agricultural population served by this project is 
estimated at 288,000. 

 
USAID   
 
• Turn over equipment packages to rehabilitate key components of Ministry of Water Resources’ 

Irrigation Pump Stations and Wadha Pump Stations to the MWR as required by site work 
schedules. 

 
Irrigation and Drainage 
Project Code: 65000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 7 - 29 +2 - 38 5 -
Change from April - - - - +27 +2
July 2005 7 - 29 +2 38 32 2

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the April Report:  This report maintains the $38 million allocation for irrigation 
and drainage systems.  Only one project, Kut Betara Reclamation Project, is being undertaken 
under this project code.  The project encompasses 2,750 hectares and will employ 500 local 
Iraqis.   
 
Accomplishments since the April Report: 
 
• Completed alignment of scope with available budget for the project design. 
 
Accomplishments anticipated in next quarter:  
 
• Complete civil design package.   
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Major Irrigation Projects 
Project Code: 66000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 22 - 29 2 - 53 10 -
Change from April - - - - +34 +1
July 2005 22 - 29 2 53 44 1

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the April Report:  This report maintains the $53 million allocation for major 
irrigation projects.  Only one project, Eastern Euphrates Drainage Project, is being undertaken 
under this project code.  The project encompasses 58,406 hectares, serving 292,000 people, and 
will employ 400 local Iraqis.  Estimated construction completion date is December 2006. 
 
Accomplishments since the April Report: 
 
• Completed value engineering for the project. 
 
Accomplishments anticipated in next quarter:  
 
• Complete design and commence construction.   
 
Dam Repair, Rehabilitation and New Construction 
Project Code: 67000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 39 - 22 - - 62 14 6
Change from April - - - - - - +12 +2
July 2005 39 - 22 - - 62 26 8

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the April Report:  This report maintains the $62 million allocation for dam 
repair, rehabilitation and new construction.  Funding in this project code is for the Mosul Dam, 
Diyala Weir, Ramadi Barrage Complex and Adhaim Dams, the Ministry of Water Resources’ 
four highest priority dam projects.   
 
Accomplishments since the April Report: 
 
• Continued review of recommended action for Mosul Dam, PCO, and USACE collaboration. 
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• Commenced procurement of grouting equipment and spare parts addressing immediate grouting 
equipment needs. 

• Commenced design for rehabilitation of the Adhaim Dam. 

• Completed initial design assessment to procure and deliver replacement parts for Ramadi 
Barrage. 

• Reviewed preliminary design for Diyala Weir. 

Accomplishments anticipated in next quarter:  
 
•  Install new, enhanced grouting equipment at Mosul Dam. 

• Complete review and award contract to install piezometers at Adhaim Dam. 

• Complete engineering review on Diyala Weir and Ramadi Barrage. 

Umm Qasr/Basrah Water Supply Project 
Project Code: 68000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 25 - - 86 - 111 10 1
Change from April - - - - - - +8 +3
July 2005 25 - - 86 - 111 18 4

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the April Report:  This report maintains the $111 million allocation for this 
project to provide higher quality raw water to Basrah and Umm Qasr, serving a total population 
of 1,872,000 Iraqis. 
 
Accomplishments since the April Report: 
 
• Continued emergency repair work and maintenance on Basrah Sweetwater Canal, 1.75 million in 

the Basrah area. 

• Completing final procurement action for installing permanent power capability for Pump Station 
No. 2 at Basrah Sweetwater Canal. 

• Transferring repair and maintenance of Basrah Sweetwater Canal to the MWR with supervision 
during transition. 

Accomplishments anticipated in next quarter:   
 
• Complete transfer of Basrah Sweetwater Canal O&M functions to MWR. 
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• Commence construction for permanent power to Pump Station No. 2. 

• Deliver heavy equipment to the Ministry in order for the Ministry to operate and maintain Canal. 
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SECTOR: Transportation and Telecommunications 
 
Civil Aviation 
Project Code: 70000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 115 - -1 - - 114 44 5
Change from April - - - - - - +29 +7
July 2005 115 - -1 - - 114 73 12

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO. 
 
Changes from the April Report:  This report maintains the $114 million allocation for aviation 
development.  
 
Accomplishments since the April Report: 
 
• Renovated 60% of Baghdad International Airport (BIAP) terminal.  Completed design of 

VISAIDS rehabilitation at BIAP. Complete construction and system installation by end of 2005. 
 
• Completed 10% of Mosul Airport.  Continued military use and security threats, have limited 

contractor and Iraqi access to the airport, forcing significant delays.  Redesigned tower by the 
Design Build contractor provided the correct clearance between tower and runway.  Completed 
all pile foundations for the new tower location.  Delayed project completion by two months 
(November). 

 
• Began legal review of contract for Navigational Aids (NAVAIDS) pre-construction surveys and 

site preparation at Basrah Airport (BIA). .  Extended solicitation for bids for the Visual Aids 
(VISAID) contract at BIA to allow further information; expect to award in mid-July. 

 
Accomplishments anticipated in next quarter: 
 
• Award and complete assessment study for existing fire suppression system at BIAP.  Started 

the power supply to the new radar site and expect to be complete by July. 
  

• Award VISAIDS and NAVAIDS contracts at Baghdad International Airport. 
 
Umm Qasr Port Rehabilitation 
Project Code: 71000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total 
Obligate

d Outlayed
April 2005 40 - 5 - - 45 32 16
Change from April - - - - - - +7 +4
July 2005 40 - 5 - - 45 39 20
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NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO. 
 
Changes from the April Report:  This report maintains the $45 million allocation for Umm 
Qasr Port Rehabilitation.   
 
Accomplishments since the April Report: 
 
• Completed 98% of the power panels at warehouses and security lighting at the North Port of 

Umm Qasr. 
 
• Completed 84% of the Operations Center and security improvements at the North Port.   

With monies saved, expanded original contract to provide enhanced renovation of the 
Operations Center.   

 
• Delivered two fire trucks the Iraqi Ports Authority in April.  
 
• Received bids to install approximately 9 kilometers of additional security fence that will 

encircle North Port and South Port.  
 
Accomplishments anticipated in next quarter: 
 
• Complete award of perimeter security fence and building renovation contract by July 1. 
 
• Complete 50% construction of the reliable power to the two ZPMC 40-ton cranes at the 

North Port.  Complete 50% construction of Substations No.1 and No.4 at the North Port.   
 
• Deliver fire rescue boat and equipment to Iraqi Ports Authority in August. 
 
• Award contract for the installation of approximately 9 kilometers of additional security fence 

that will encircle North Port and South Port. 
 
• Award contract for a new Roll On–Roll Off (RO-RO) berth at the North Port, complete 

initial surveys of unexploded ordinance and sunken vessels, and complete preliminary 
designs of new RO-RO berth structure. 

 
• Complete 50% construction of the reliable power to Nelcon cranes at the South Port.  

Complete 50% of the repairs to the Nelcon cranes at the South Port. 
 
Railroad Rehabilitation and Restoration 
Project Code: 72000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 210 -13 -8 - - 189 149 31
Change from April - - - - - - +19 +27
July 2005 210 -13 -8 - - 189 168 58
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NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO. 
 
Changes from the April Report: This report maintains the $189 million allocation to renovate 
the Iraqi railroad by improving the working environment and track structure, and providing 
necessary tools, spare parts, rolling stock, and railway maintenance equipment. 
 
Accomplishments since the April Report: 
 
• Awarded contract and started construction at the Kirkuk and Bayji Commercial Facilities and 

the As-Samawah Rail Shops. 
 
• Completed 50% of the construction and continue rehabilitation of the Baghdad Central 

Station.   
 
• Received 60% of spare locomotive parts, 50% of container flat cars, and 25% of track repair 

equipment. 
 
• Conducted training for railroad personnel to operate and maintain new equipment. 
 
• Awarded and started construction on the As Samawah Railway Maintenance Facility. 
 
• Began modeling and software development of the new train control system with vendor.  

Upon completion of installation and training in 2006, the train control system should 
effectively double passenger and freight capacity along the main line. 

 
Accomplishments anticipated in next quarter: 
 
• Complete 85% of the approximately 100 railway stations planned for rehabilitation. 
 
• Issue contract to repair the break in the main line at the Fallujah Railway station upon 

awarding demining contract. 
 
• Continue training and capacity development operations with the Iraqi Republic Railroad. 
 
Iraq Telecommunications and Postal Corporation 
Project Code: 74000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 20 - - - - 20 7 2
Change from April - - - - - - - +3
July 2005 20 - - - - 20 7 5

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO. 
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Changes from the April Report:  This report maintains the $20 million allocation for 
modernizing the Iraqi Telephone and Post Company (ITPC)  
 
Accomplishments since the April Report:  
 
• Awarded and started construction on one new post office, although anticipated starting four.  

The Minister of Communications is evaluating whether to provide new post offices in Erbil 
and Sulaymaniyah Governorates, rather than the three currently identified in Baghdad.  Site 
locations are being determined, but it is probable that only two of the three (regardless of 
location) will be constructed at this time due to funding limitations. 

 
• Completed renovations on the remaining nine post offices.  
 
• Submitted to IRMO for approval, the distribution plan, signed by the Post Master General, to 

deliver equipment to Iraqi Post Office.    
 
Accomplishments anticipated in next quarter: 
 
• Award and start construction on two new post offices. 
 
• Award and start construction on 12 post office renovations. 
 
Procurement of additional post office boxes for the new post offices 
. 
Iraqi Telecommunications Systems 
Project Code: 76000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 90 -44 - - - 46 10 3
Change from April - - - - - - - +3
July 2005 90 -44 - - - 46 10 6

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO. 
 
Changes from the April Report: This report maintains the $46 million allocation to initiate a 
long-term upgrade of Iraqi telecommunications infrastructure to increase capacity, provide 
reliable service, and restore international connectivity. 
  
Accomplishments since the April Report: 
 
• Connected the Wireless Broadband (WBB) network, consisting of a secure wireless 

broadband network providing high capacity data and voice communications, to 31 
government sites in Baghdad.  The WBB will replace interim Very Small Aperture Terminal 
(VSAT) solutions (Internet via satellite) and improve government communications, thereby 
enabling the Iraqi Ministries to better serve their constituents.  

 



 76

• Commenced WBB acceptance testing of the network.  
 
• Completed WBB Phase I training for Iraqi Telephone and Postal Company (ITPC) staff. 
 
• Commenced WBB 6-month O&M. 
 
• Tendered a Request for Proposal to reconstruct the Al Mamoun Exchange and 

Telecommunications Center, involving the design and reconstruction of an Exchange and 
Telecommunication Center along with a covered Garage, Post Office and connecting Plaza. 
A seven-story office building will hold the various telecommunications offices, 
communication switch equipment, and be topped by a communications tower with a radome.  

 
• Received and reviewing bids for the Al Mamoun reconstruction project.  
 
Accomplishments anticipated in the next quarter: 
 
• Complete WBB Ericsson Radio Training for ITPC staff. 
 
• Connect additional four WBB Government sites and perform acceptance testing.  
 
• Commission WBB with ITPC acceptance 
 
• Award Al Mamoun Reconstruction contract; expected completion in 18 months. 
 
• Fully commission WBBN, with ITPC acceptance by the end of July, when the 6-month 

O&M period begins. 
 
Consolidated Fiber Network (CFN) 
Project Code: 76500 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 - 70 - - - 70 70 -
Change from April - - - - - - - -
July 2005 - 70 - - - 70 70 -

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: USAID 
 
Changes from the April Report:  This report maintains the originally allocated amount of $70 
million.   
 
Accomplishments since the April Report  
 
• Completed rescoping of project to include only Iraqi Telephone and Postal Company and 

Ministry of Electricity, documenting their contributions and benefits. 
 
Accomplishments anticipated in the next quarter. 
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• Complete site and route assessments in southern region (Basrah) where project will initiate. 

 
• Commence construction. 
 
Iraq Telecommunications Operations (National Communications and Media Commission – 
NCMC) 
Project Code: 79000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 25 - - - - 25 9 3
Change from April - - - - - - +2 +4
July 2005 25 - - - - 25 11 7

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO. 
 
Changes since the April Report:  This report maintains the $25 million allocation to modernize 
the Iraq telecommunications operations system and to design a telecommunications regulatory 
agency. 
 
The National Communications and Media Commission (NCMC) was created by CPA Order 65 
to regulate telecommunications, media broadcasting and information services.  It is similar to the 
U.S. Federal Communications Commission.   
 
Accomplishments since the April Report:   
 
• Continue renovation of the NCMC Headquarters Building; scheduled to complete on August 

31.  The Local Area Network (LAN) cabling has been incorporated into the General 
Construction contract and is now part of the overall Building Schedule. The interior design 
has been reviewed and a plan developed. 

 
• Construction of the NCMC Headquarters is ahead of schedule. 
 
Accomplishments anticipated in next quarter: 
 
• Award contract to install LAN equipment for the NCMC Headquarters to be completed in 

September.  
 
• Continue renovation of the NCMC Headquarters facility to be 100% completed by 

September. 
 
• Award contact for Interior Design and furniture of NCMC Headquarters. 
 
• Award NCMC training project contract. 
 
• Train operators on the spectrum-monitoring vehicles in the UK then ship the vehicles to Iraq. 
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SECTOR: Roads, Bridges, and Construction 
 
Public Buildings Construction and Repair 
Project Code: 81000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 127 - - - - 127 117 42
Change from April - - - - - - +6 +38
July 2005 127 - - - - 127 123 80

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID. 
 
Changes from the April Report:  This report maintains the $127 million allocation to 
reconstruct and rehabilitate headquarters buildings for four Ministries and to rehabilitate or 
replace approximately 900 public schools throughout Iraq. 
 
Of the approximately 14,000 schools in Iraq, the IRRF II program initially targeted 1,200 for 
renovation by PCO and USAID.  Approximately 900 schools will actually be renovated under 
this program. A combination of security, increased scope and higher unit costs for labor and 
materials led to this reduction in the goal.  Originally, the Ministry of Education targeted small 
schools, however, as the program matured, larger schools were also included in the PCO 
program at the request of the Director Generals in the Governorates, thereby increasing the unit 
cost per school, and reducing the total number of schools that could be renovated to a combined 
PCO/USAID total of 900 (800 PCO and 100 USAID). 
 
Accomplishments since the April Report: 
 
PCO: 
 
• Completed 277 and started 74 school renovations.  Security and funding allocations to new 

organizations performing the renovations caused delays to starting and completing the 
schools remaining in the program.   

 
USAID  
 
• Completed 23 school rehabilitations under the USAID Community Action Program (CAP).  

Continued work on 11 additional schools and completed the tendering for one more. 
 
Accomplishments anticipated in next quarter: 
 
PCO 
 
• Start the final 35 school renovations and complete 206 school renovations to complete the 

program.  
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• Complete the Ministry of Industry & Minerals Building and Ministry of Environment 
Building and turn the buildings over to the respective ministries.  The turnover of the 
building to the Ministry of Environment was delayed for about four months due to a fire 
started by a construction activity. 

 
USAID 
 
• Complete 10 additional school building rehabilitations under the CAP.  Continue work on 

recently tendered rehabilitation contract for one additional school. 
 
Roads and Bridges 
Project Code: 82000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 173 56 -4 +3 - 228 68 15
Change from April - - -21 -21 -3 +10
July 2005 173 56 -4 +3 -21 207 71 25

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government:  Department of Defense/PCO and USAID. 
 
Changes from the April Report:  This report notifies Congress of the Administration’s intent to 
decrease by $21.5 million this project code by canceling the $68 million Al Doura Yousafiya 
Expressway and reallocate as follows: $11 million to Joint Iraqi American Anti-Terrorism (JTF) 
P/C 09000, $6 million to Weekly Opinion Polls (P/C 06000), $4.5 million (rounded) for IRI/NDI 
support for campaign skills/group participation, the remaining $47 million will stay in the sector 
to fund projects in the PRDC initiative. Funding in this sector is used to repair, replace or 
construct essential segments of highway, strategic bridges, and critical secondary roads that will 
enable reconstruction, economic development, and public safety.   
 
Accomplishments since the April Report: 
 
PCO 
 
• Began execution of the projects under the first agreement between the PCO and the Ministry 

of Construction and Housing (MoCH). 
 
• Paved 43 of the 424 kilometers in the village road projects.  The work at Al Anbar 

Governorate road segments was reduced in scope because of security issues and lack of 
available low-cost asphalt, thereby reducing the anticipated 54 kilometers by 11 km. The 
project was closed and the funds will return to PCO. PCO will contract for completion of the 
remaining 40% of work. 

 
USAID  
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• Completed over $3.5 million worth of projects improving roads and bridges under USAID’s 
Community Action Program (CAP) since the beginning of the program.  Continuing 
implementation of an additional 50 projects.   

 
Accomplishments anticipated in next quarter: 
 
PCO 
 
• Solicit bids and award the following projects through an execution agreement with the 

MoCH:    
 
Project Governorate Start 

Date 
Completion 

Date 
% 

Complete 
(June 30, 

2005) 
Baghdad-Kirkuk 2d 
Carriageway-Northern 
Segment 

Salah Ad Din & 
Tameem 8/1/2005 8/1/2008 0% 

Baghdad-Kirkuk 2d 
Carriageway-Southern 
Segment 

Baghdad & 
Tameem 8/1/2005 8/1/2008 0% 

Zuba Bridge (160 m) Dhi Qar 8/1/2005 5/15/2006 0% 
Nasiriyah Bridge (56 m) Dhi Qar 8/1/2005 5/15/2006 0% 
Nasiriyah Bridge Approaches Dhi Qar 8/1/2005 11/1/2005 0% 
Sheik Sa ad Bridge (456 m)     Wassit 8/1/2005 7/24/2007 0% 
 
USAID 
 
• Continue implementation of an additional $5 million worth of projects under the CAP including 

road-paving projects in Babil, Basrah, and Najaf governorates, constructing a tunnel in At-
Tamim governorate, and construction of a pedestrian bridge in An Najaf governorate.    
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SECTOR: Health Care 
 
The Embassy continues to review priorities in the Health Care reconstruction program to ensure 
that they continue to be relevant to needs.  Of particular concern are the primary health care 
centers, which are over-budget.  There is further concern that the health care training budget may 
not cover the multitude of needs through 2006.  Furthermore, the development of Emergency 
Medical Services (EMS) continues to be a priority for this sector, as is the management of the 
national pharmaceutical supply and distribution system.  Developing nursing capabilities remains 
a priority for Iraq. 
 
The current Iraqi health care system remains focused upon on hospital-based care with a national 
network of hospitals.  Community level, primary health care is weak and access to basic health 
care is still an issue in the most vulnerable populations with the highest mortality and morbidity.  
The levels and distribution of available human resources for health are inadequate, with a severe 
shortage of nurses and family practice specialists.  Health data are outdated and not fully 
integrated within the health planning and monitoring process.  Disease surveillance and 
morbidity/mortality tracking capabilities are improving; but, recurring diseases, such as 
tuberculosis, malaria, leishmaniasis and schistosomiasis, continue to be public health issues.  The 
existing procurement/supply system for drugs, equipment and medical supplies is insufficient for 
the needs of the health sector.   
 
Iraq has one of the highest child mortality rates in the world.  Iraqi health statistics lag far behind 
those in the region.  Mortality and morbidity rates are aggravated by poor water and sanitation 
systems.  Local health conditions are characterized by:  
 
• High maternal mortality (294/100,000) and child mortality rates (125/1,000) 
 
• About 50% of under age five deaths are caused by preventable or treatable diseases like 

respiratory illness and diarrhea 
 
• High rates of malnutrition 
 
• 30% of children under five are malnourished 
 
• Re-emergence of communicable diseases previously under control 
 
• Continuing endemics of malaria, cholera, and leishmaniasis. 
 
The main effort behind the health care program is to reduce infant mortality rate in Iraq. To that 
effect 20 maternity and pediatrics hospitals were identified for major rehabilitation throughout 
Iraq. Renovations of these hospitals include medical equipment upgrades to modern health-
industry standards.   Subsequent site visits made to these hospitals provided a better assessment 
of actual conditions, and extensive interview with hospital administrators, and ministry officials 
indicated a dire need for additional capacity, hence, a number of hospital additions, Extended 
Healthcare Centers (EHCs), were planned at 7 of the most important regional hospitals. These 
include additional capacity ranging from 50-150 beds, as well as medical equipment and support 
functions designed to directly support the existing facilities. 
 
In addition to the above, 130 new Primary Healthcare Centers (PHCs) are planned throughout 
Iraq. Each of these centers will provide basic health services in an effort to reduce load on 
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currently overcrowded and dilapidated hospitals. These services will include general practice 
medicine, dental care, urgent care, and low risk birthing and delivery centers. Additionally, these 
centers will provide health education facilities, as well as offer vaccinations therefore directly 
supporting the stated goals of the program. 
 
Nationwide Hospital and Clinic Improvement 
Project Code: 90000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 439 - - - - 439 261 35
Change from April - - - - - - +98 +39
July 2005 439 - - - - 439 359 74

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from April Report:  This report maintains the $439 million allocation to rehabilitate 
Maternity and Children’s hospitals and construct new Primary Healthcare Centers in every 
governorate. 
 
First Primary Healthcare Center (PHC) completions are anticipated next quarter.  It has taken 
longer than expected for health projects to come to fruition.  Some of the contributing factors for 
the lengthening of the execution phase include construction delays (disputed land ownership and 
extensive site remediation requirements), insurgent activity and security issues for the 
contractors and delivery of construction supplies, complex designs for healthcare facilities 
(limited number of knowledgeable Iraqi Healthcare Architects and Engineers), and long lead 
time for medical equipment manufacturing and delivery. 
 
There are three types of health care facilities being constructed/renovated under this activity: 
 
Primary Healthcare Centers (PHCs) -- Cost estimates for PHCs bid to subcontractors during 
October-December 2004 indicated construction costs were higher than anticipated, and would 
most likely result in reducing the number of PHCs from 150 to 135.  The PHC design was 
modified to bring 150 PHCs back into budget, including a redesign of the second floor layout, to 
reduce the required square footage.  Low productivity from local contractors and inefficiencies 
caused by security concerns are pushing completion of a significant number of PHCs into 2006. 
This is turn could increase the Administrative Task Order (ATO) cost. In addition, the continued 
increases in the cost of strategic building materials and extensive site remediation costs have 
forced PCO to put completion of eight PHCs on hold. 
 
These eight sites are experiencing considerable delays due to security constraints, site 
remediation, questionable titles and other issues.  Seven or eight of these sites will need to be 
relocated.       

 
At this time, it is expected that the DB will complete 130 PHCs pending periodic program 
reviews. PCO will put out reprocurement solicitations for fixed-price contracts in mid-July for 
construction of 12 of the 20 PHCs being descoped from the DB contract.  Negotiations are 
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ongoing with the Ministry of Health (MoH) to reprogram funds to cover the additional costs ($30 
million) of generators, furniture and consumable supplies needed for all constructed PHCs.  

  
• Hospitals -- Originally, the health program included the renovation of 17 Maternity and 

Pediatric hospitals.   In December 2004, the program grew to 20 hospitals, including such 
new program facilities as the $15 million Najaf Teaching Hospital renovation.     
Sulaymaniyah Maternity Hospital was also added and, with the concurrence of the MoH, 
funding for these additional hospital projects was achieved by diverting funds from the other 
hospital projects.  The de-scoped projects were: Baqubah General, Erbil Maternity, Al 
Khansaa Maternity, Ibn Al Athir Maternity, Sulaymaniyah Pediatric, Al Ramadi Maternity, 
Qadissiya (Diwaniyah) Maternity. 

 
• Expanded Healthcare Centers (EHCs) -- It is economically preferable to construct the EHCs 

(formally referred to as “super clinics”) than extensive renovation of five hospitals 
(Sulaymaniyah Pediatric, Diwaniyah Qadissiya Maternity and Pediatric, Karbala Maternity 
and Pediatric, Kirkuk Pediatric, and Wassit Haj Jal Maternity & Pediatric).  The hospitals at 
these locations will have basic work done such as roof and elevator repairs and 
improvements to water systems.  The balance of the budgets will fund the EHCs associated 
with each location, complementing the adjoining hospitals and will include space for 
laboratories, clinics, and beds at Kirkuk Pediatric, Sulaymaniyah Pediatric, Qadissiya 
(Diwaniyah) Maternity, Haj Jalal Maternity (Wassit) and Karbala Maternity.   

 
$22 million was initially redirected to address health-related initiatives in Fallujah, Samarra and 
Najaf as part of the multi-sector $246 million post-battle reconstruction initiative.  This amount 
has since been reduced to $14 million.  The remaining $8 million was used to fund part of the 
EHC budget. 
 
Accomplishments since the April Report: 
 
• Approved plan to build a new hospital in Samarra thereby removing from consideration, at 

the request of MoH, the proposed construction of a “super clinic”.  ($5 million) 
 
• Reduced the estimate for Najaf Teaching Hospital from $15 million to $14 million by 

changing the acquisition strategy and refining of the scope of work.  Continuing discussions 
with another donor to obtain support for additional work on the facility and grounds.  
Completed phases I and II.  Phase III includes the renovation of the rest of the main hospital 
and has been placed out for bid with bids due back in July. 

 
• Construction has started on 135 PHCs. Minimal work (site fencing, construction mobilization 

and limited site prep) has occurred on 30 of these sites. Approximately 20 of these are being 
descoped from the DB contract. 

 
• Completed one hospital renovation.   
 
• Received bids for five EHC projects; there is a hold on the award of these contracts pending 

the outcome of an IRMO/MoH negotiation regarding capacity development costs proposed 
by the Ministry and IRMO. 
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Accomplishments anticipated next quarter:  
 
• Complete one hospital project. 
 
• Award 12 fixed price contracts for reprocured PHCs. 
 
• Continue Ministry of Health (MoH) negotiations for supplemental funds for PHCs.  
 
• Award fixed price EHC contracts. 
 
Equipment Procurement and Modernization and Training 
Project Code: 92000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed 
April 2005 297 - - - - 297 140 19
Change from April - - - - - - +21 +30
July 2005 297 - - - - 297 161 49

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID. 
 
Changes from the April Report:  This report maintains the $297 million allocation to procure 
new medical equipment, train medical staff and provide technical assistance to build capacity in 
the Ministry of Health (MoH).   
 
Accomplishments since the April Report:  
 
PCO 
 
• Agreement attained by Director General of Kimadia, MoH’s state-owned procurement 

company, on plan to transfer equipment from the USG-Abu Ghraib warehouse to MoH 
facilities.  Established an equipment distribution list, divided into three sectors (North, 
Central, and South), identifying what is to be distributed among the various governorates.  
Submitted list to MoH; pending approval. 

 
• Completed demolition of existing site building at the Academy of Health Sciences.    
 
•  Did not award the Partnership in Health Care PIHC contract supporting health consulting 

services. PCO is planning to discuss reprogramming of these resources to support cost 
overruns for the PHCs.   

 
USAID 
 
• Awarded training contract for staff for 150 model primary health care centers to Research 

Triangle Institute (RTI) on April 28.  Mobilized the team to Baghdad and initiated planning 
with the MoH.   
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• Immunized over 95% (3.52 million) of target 3.72 million children, ages one through five 
years, against measles, mumps and rubella.  Working with Iraq’s Ministry of Health (MoH), 
USAID’s funding was provided through a grant to the World Health Organization to support 
the MoH’s national house-to-house campaign.   

 
• USAID’s Health II Project provided funding to the USAID Global Health project for Child 

and Maternal Health (BASIC III) to improve a variety of child health services provided by 
the MoH.  Implementation began and included:    

 
o Initiated preparation of a public awareness campaign on controlling diarrheal disease.  

Initiated planning for the training of health educators improving counseling on 
diarrheal disease.  Identified areas of weak performance in diarrheal disease service 
provision and developed a plan of action to address these areas, including training 
health providers and rapid interventions.  
 

o Identified sites for study tours looking at newborn care, maternal health and birth 
spacing/family planning programs; MoH started reviewing the sites to determine final 
locations for visits. 

 
• Postponed discussions on detailed MoH capacity building support as well as final 

determination on the content of a proposed Iraqi counterpart team due to changes within the 
Ministry. 

 
Accomplishments anticipated in next quarter: 
 
PCO 
 
• Demolish facilities on the Academy of Health Sciences project site, managed by USACE.  

PCO continues to monitor the design and construction progress.   
 
• Verify acceptable Kimadia warehouse facilities and move equipment from the open 

distribution list to Iraqi control.    
 
USAID 
 
• Health Training (RTI):  Finalize curricula, train the trainers for staff of 150 model primary 

health care centers, and complete plan for MoH step down training. 
 

• Health II Project activities implemented by BASICS III  
o Train MoH central and governorate level health education staff in support of the 

public awareness campaign. 
 

o Draft an infant and young child feeding strategy.  
 

o Expose Iraqis, via study tours, to proven approaches to newborn care, birth spacing 
and maternal health that can be incorporated into strategies and service guidelines. 

 
• Complete two rounds of polio national immunization days. 
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Basrah Pediatric Facility (Hospital) 
Project Code: 91000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 50 - - - - 50 50 -
Change from April - - - - - - - -
July 2005 50 - - - - 50 50 -

NOTE: Obligation and Outlay Data is current as of June 28, 2005.  
 
Responsible U.S. Government Agency:  USAID  
 
Changes from the April Report: This report maintains the $50 million allocation to construct a 
modern pediatric hospital in Basrah aimed at providing Iraqi children in the southern part of the 
country with access to an improved quality of health care for acute and referral care pediatric 
medical conditions. The hospital will also offer services in pediatric oncology. 
 
Accomplishments since the April Report:  
 
• Completed over 50% of design.  Reviewed and incorporated comments in Basis of Design 

drawings, which were used by the contractor to negotiate the final design build subcontract. 
 
• Drove over 90% of foundation pilings, with 1260 piles driven to date.  Pile driving should be 

completed before the end of June; construction to begin thereafter. 
 
• Completed security perimeter wall with three gates. 
 
• Project Hope (HOPE) has identified some sources for training Iraqi staff assigned to the 

hospital.  HOPE is to provide equipment for the hospital and is in the process of identifying 
sources for that equipment.  

• Construction of the hospital buildings is now scheduled for completion in September of 
2006.   

 
Accomplishments anticipated in next quarter: 

 
• Mobilize construction contractor to site and commence construction of the foundation slab. 
 
• Determine scheduling milestones for provision of equipment and training of hospital staff by 

USAID, the contractor, and the equipment donor.     
 



 87

SECTOR: Private Sector Development 
 
Expanded Network of Employment Centers 
Project Code: 01000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 8 - - - - 8 7 2
Change from April - - - - - - +1 +5
July 2005 8 - - - - 8 8 7

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: USAID  
 
Changes from the April Report: This report maintains the $8 million allocation to establish 
Employment Service Centers (ESCs).  USAID currently is re-focusing the scope of work of the 
associated project to ensure that the essential services ministries (i.e., water, infrastructure, 
power and oil, and public works) receive the training support required for proper operations, 
maintenance, and reconstruction efforts.  The re-scoping and subsequent award for services 
should be completed by early October. 
 
Accomplishments since the April Report:  
 
• Trained 40 outreach counselors who support the Ministry of Labor and Social Affairs 

(MOLSA) to identify employment opportunities and to counsel unemployed Iraqis on ways 
to find and pursue employment opportunities. 

 
• Completed training in human resource management, customer service, gathering 

employment statistics, and client relations in one ESC. 
 
Accomplishments anticipated in the next quarter: 
  
• Continue MOLSA staff training in human resource, financial, and program management. 
 
Vocational Training 
Project Code: 02001 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 79 15 - - - 94 89 27
Change from April - - - - - - - +15
July 2005 79 15 - - - 94 89 42

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
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Responsible U.S. Government Agency: USAID  

Changes from the April Report: This report maintains the $94 million allocation to establish 
Vocational Technical Training Centers (VTTCs).   
 
Accomplishments since the April Report:  
 
• Engaged seven VTTCs and several sub-VTTCs in Baghdad to provide instructional and 

technical training. 
 
• Procured training-related equipment for training centers. 
 
• Enrolled 1,300 Iraqis in vocational training courses. 
 
Accomplishment anticipated in the next quarter:     
 
• Rehabilitate two additional VTTCs in Baghdad. 

 
• Contract with the Iraqi-American Chamber of Commerce to provide English language and 

computers/IT training. 
 

• Enroll 1500 Iraqis in training courses. 
 
Business Skills Training 
Project Code: 02500 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 37 - - - - 37 28 17
Change from April - - - - - - +1 +2
July 2005 37 - - - - 37 29 19

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense and USAID. 
 
Changes from the April Report:  This report maintains the $37 million allocation to provide 
training to Iraqi small and medium enterprises.   
 
Accomplishments since the April Report: 
 
Department of Defense 
 
• Closed the contract for the Business Centers. This contract has several deliverables:  to 

develop a Best Practices manual for the development and management of Business Centers 
in Iraq and to provide consulting services to Business Centers to bring them up to Best 
Practices standards in order for them to be self-sufficient and to stand up the Iraq National 
Business Alliance to be the focused voice to private sector business initiatives to the Iraq 
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Government.  The Contractor will work in three Business Centers in Iraq, two in the north 
and one in the central region. 

 
• Sent to Contracting the Software Consultant Contract. 
 
• Sent to Contracting the Iraq Stock Exchange RFP.  This RFP will be to for expert consulting 

services to automate the trading, settlement, and clearing of the Iraq Stock Exchange (ISX) 
and to provide for an Independent Depository for Iraq.  The ISX will be developed as a 
virtual exchange similar to NASDQ in the US.     

 
USAID 
 
• Completed dozens of training courses, including Consultative Group to Assist the Poor 

(CGAP) financial analysis, managerial accounting and cash flow analysis, marketing 
concepts, balance sheet and income statement development, understanding financial analysis 
indicators, and loan portfolio management. 

 
• Approved and disbursed 113 small grants, creating 383 jobs. 
 
• Distributed almost 1000 “business toolkits” to micro- and small-sized entrepreneurs on 

subjects ranging from management to finance to marketing. 
 
Accomplishments anticipated in the next quarter: 
 
Department of Defense  
 
• Close and obligate the Iraq Stock Exchange RFP. 
 
• Complete the Software Consultant contract deliverables. 
 
• Complete the “Best Practices” Business Center Manual In Iraq under the Business Center’s 

Contract. 
 
USAID 
 
• Complete more than 20 training courses. 
 
• Conduct microfinance training in topic areas such as AIMS’s Small Enterprise and Education 

and Promotion Network (SEEP) client assessment tools, MicroSave’s market research for 
microfinance, streamlined decision-making and change management, market research, loan 
officer training, operations, and strategic planning. 

 
• Approve and distribute small grants to create over 1,000 direct jobs.  ($3 million) 
 
• Beekeeping and beverage sector experts to train small entrepreneurs in those technical areas.   
 
• Focus new training efforts on the “non-permissive” areas of Nineveh, Kirkuk, Baqubah, 

Tikrit, and Baghdad. 
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Micro, Small, and Medium Enterprises 
Project Code: 03000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 44 - - - - 44 36 35
Change from April - - - - - - - -
July 2005 44 - - - - 44 36 35

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Departments of Defense and the Treasury, and the 
Overseas Private Investment Corporation (OPIC), with funding transferred to OPIC through 
USAID. 
 
Changes from the April Report: This report maintains the $44 million allocation for the 
development of small and medium enterprises in Iraq. 
 
Accomplishments since the April Report: 
 
Department of Defense 
 
• Sent the Small Business Growth Facilitation Program to Contracting for processing. 
 
• Sent the Economic Zone Study RFP to Contracting for Posting. 
  
USAID 
 
• Trained staff at three Iraqi private banks (Phase I) to provide SME loans to Iraqi companies 

based on cash-flow lending criteria, the first time in Iraq, rather than over-collateralization; 
several dozen loans made using this new approach.   

 
• Developed policies and procedures for risk evaluation, credit analysis, and lending at Phase I 

banks. 
 
• Trained 90 microfinance specialists in worldwide best practices related to microlending, 

portfolio management, and institutional management. 
 
OPIC 
 
• Progress continues in the OPIC-supported Iraq Middle Market Development Foundation 

(IMMDF), a facility to make up to $130 million in loans to Iraqi private sector companies.  
The IMMDF has now submitted five projects for approval.  During this quarter, one was 
disbursed, two received credit and policy approvals, and two new submissions are in the 
process of policy review.  These two include $4.2 million for expansion of a flour milling 
facility for packaging and processing of wheat and bran, and a $1 million project for 
distribution of perishable grocery products.  These five projects, when successfully 
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disbursed, will total $13.4 million and support 286 Iraqi jobs.  They would utilize 43 percent 
of Tranche A capital. 

 
• IMMDF now has five staff in Jordan and Iraq.  Due to security issues the General Manager 

continues to market IMMDF from Amman as well as traveling to Iraq. 
 
• IMMDF has been meeting with groups to promote business development.  For example, 

IMMDF met with Volunteers for Economic Growth Alliance and ProGroup Consulting to 
discuss business plan training, and a private equity fund for the construction industry to 
investigate co-financing opportunities. 

 
Accomplishments anticipated next quarter: 
 
Department of Defense 
 
• Obligate the Small Business Growth Facilitation Program. 
 
• Obligate and complete the Economic Zone Study. 
 
USAID 
 
• Begin training staff and develop internal lending capacity with three additional private banks 

(Phase II). 
 
• Train 400 microfinance specialists in worldwide best practices related to microlending, 

portfolio management, and institutional management. 
 
• Initiate a $20 million sustainable microfinance program with at least four established, 

international, microfinance institutions. 
 
OPIC 
 
• Sign OPIC Agreement with the ITG. 
 
• IMMDF will continue marketing efforts in Jordan and Iraq.  An additional three prospects 

are in preliminary stages of development.   
 
Treasury/International Financial Corporation (IFC) 
 
• The IFC signed an investment agreement on June 1 with the Iraq National Bank (INB) 

representing the first investment to be made under the Iraq Small Business Finance Facility 
(ISBFF).  The transaction consisted of a senior loan of $12 million to support the SME 
lending operations of INB.  At about the same time, Export and Finance Bank of Jordan 
(EFB) purchased a 49% stake and assumed management control of INB. Rabo International 
Advisory Services BV (RIAS), a fully owned subsidiary of the Rabobank Group, will 
provide technical assistance to INB under the project. 
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Institutional Reforms 
Project Code: 01500 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 - 100 - - - 100 93 1
Change from April - - - - - - +4 +1
July 2005 - 100 - - - 100 97 2

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  USAID. 
 
Changes from the April Report: This report maintains the $100 million allocation to continue 
to implement a broad-based institutional economic reform program.   
 
Accomplishments since the April Report:  
 
• Developed and delivered procedures for improving the administration of the Corporate 

Income Tax, including training for ITC staff on the new processes and taxpayer education 
on compliance procedures.  

 
• Delivered the first day of a four-day train-the-trainers course on the new corporate income 

tax return.   
 

• Reviewed the new insurance law and provided technical assistance on the development of 
associated regulations required for the implementation of the law.  A properly implemented 
insurance law will protect consumers and facilitate market development. 

 
• Provided training to the macroeconomic unit of the central bank developing its capacity to 

identify, collect, and analyze statistics critical to development of a comprehensive set of 
economic accounts including money supply, international reserves, exchange rate, banking 
reserves, domestic assets, government overdrafts, inflation and trade.  

 
• Developed and implemented procedures and conduct training supporting conformity of 

Rafidain and Rasheed banks’ capital adequacy to BASEL I international banking standards.   
 
• Completed assessment of Iraqi Housing Fund’s (IHF) IT needs to implement an automated 

loan-tracking program. 
 
• Reviewed the new operating budget with accounting and management staff pointing out 

problems and making needed adjustments.  The Budget is now ready to submit for approval 
of the Ministry of Construction and Housing, to furnish and equip the IHF’s offices.  

 
• Reviewed and drafted operating policies and procedures that were submitted to the IHF for 

comment.  Will integrate their feedback into a new inclusive version.  
 
• Delivered draft organization plan and regulatory procedures for the National 

Communications and Media Commission (NCMC).  
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• Drafted Operating Protocols and Procedures, IT Policies and Procedures, IT Standards, and 

Information Security Policy and Standards by the Chief Information Officer (CIO) Council 
- with the broad participation of CIO officers throughout the government and spending 
agencies. 

 
• Held working sessions with the National Chief Information Office and Ministry CIOs to 

develop organizational charts for the National CIO office and Ministry CIO offices.  Will 
establish core competencies for each of the areas identified in the organizational charts. 

 
Accomplishments anticipated next quarter:  
 
• Activate the Financial Management Information System (FMIS) network and commence 

Expense and Journal voucher data at all Phase I FMIS sites by July. 
 
• Work with Department of Treasury to obtain a clear view of the Government of Iraq vision 

on the future of state-owned banks.  Assess the banks, leading to an overall bank 
restructuring strategy that will be submitted to the Iraqis.  

 
• Develop programs to allow other financial institutions to participate in residential lending 

and help identify impediments in Iraqi Law regarding residential lending.  
 
• Form a Direct Deposit Working Group to develop a systematic direct deposit program to 

propose to the Ministry of Finance.  Plan to have at least five ministries participating in the 
direct deposit system by September. 

 
• Agree on an implementation plan for Telecommunications sector restructuring and assist 

the Iraqi Telecom and Post Company in managing the installation of a new billing system. 
 
• Order the handheld data collection units for meter population survey, develop the database 

application and submit draft policy statement regarding regulation of the Electricity Sector 
to the Ministry.  

 
Agriculture 
Project Code: 01600 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 - 100 - - - 100 93 3
Change from April - - - - - - +4 +4
July 2005 - 100 - - - 100 97 7

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  USAID 
 
Changes from the April Report:  This report maintains the $100 million allocation to support 
expanded private sector agribusiness throughout Iraq.   
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Accomplishments since the April Report: 
 
• Assisted the Ministry of Agriculture's (MoA) certified seed program and private sector seed 

processors to provide pure clean seed to increase wheat production. 
 

• Expanded support to the MoA's national vaccination program by diseases treated and 
geographic coverage.  Continue collaboration with UN Food and Agriculture Organization 
(FAO) and their animal program.   

 
• Supported the MoA in developing and implementing a national program to support olive 

production throughout Iraq.  Included are 30 demonstration olive orchards totaling 21,000 
trees in 15 governorates. 
 

• Planned study tours to show the roles of producers and marketing associations.  Explored 
forming an association for input suppliers.  Continued strengthening the national beekeepers 
association and date processors. 
 

• Planned and undertook summer crop technology demonstrations for key crops such as rice, 
maize, and vegetables. 
 

• Signed letters of agreement to support a National Integrated Pest Management Strategy for 
Iraq.  
 

• Reforested 475 hectares of land in Erbil and Dahuk for watershed management purposes. 
 

• Concluded three poultry surveys in the northern region. 
 
Accomplishments anticipated next quarter: 
 
• Finalize plans for hybrid maize demonstrations with 400 farmers. 
 
• Conduct demonstrations on thinning and transplanting of rice farming and applying 

herbicides and fertilizers. 
 
• Receive 24 one metric ton seed treating/cleaning units in Mosul, Ainkwaa, and Sumail; 

training on O&M to be completed by equipment provider.  Cooperatives prepare to receive 
grain treaters/cleaners in Hawija, Mosul, Ainkwaa, and Sumail.   

 
• Establish tomato, cucumber, eggplant, and/or onion plots using drip-irrigation sites on 240 

family lots; train MoA staff from 18 governorates on installing and operating the irrigation 
systems. 

 
• Finalize National Agriculture Extension Strategy. 
 
• Complete 11 small-scale irrigation projects throughout the country. 
 
• Install 15 automatic weather stations in the country; training started for MoA and Ministry of 

Trade staff on installation and operation. 
 



 95

Market-Based Reforms 
Project Code: 03500  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total 
Obligate

d Outlayed
April 2005 - 100 - - - 105 63 1
Change from April - - +5 - - - +39 +1
July 2005 - 100 5 2- - 105 102 

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  USAID. 

• Continued talks with several ministries to establish an Iraqi Investment Promotion Agency.   

• Trained accounting to private accountants and cash-flow-lending to private banks.    

 
Changes from the April Report: This report maintains the $105 million allocation to promote 
market-based reforms.  
 
Accomplishments since the April Report:  
 
• Worked with the Iraqi Privatization Commission to finalize law establishing an Iraqi 

Privatization Agency.   
 

 
• Continued providing training to the Iraqis staff of Cooperative Housing Foundation (CHF) 

and ACDI/VOCA, Inc., the only two microfinance operators currently in Iraq.    
 

 
• Worked with the Ministry of Trade (MoT) to establish the framework for a Trade and 

Investment Center.  This center will provide Iraqis and international companies with 
information and one-stop shop services related to trade with Iraq.   

Accomplishments anticipated next quarter:  

• Iraq plans to deliver MFTR to WTO Secretariat in July.  Next steps include establishment of 
WTO Working Party in Iraq’s accession. 

• Continue to develop the MoT’s WTO Unit and inter-ministerial WTO Committee to respond 
to questions from WTO to prepare for the first working group meeting for Iraq anticipated by 
the end of 2005.  

 
• Establish Iraqi Privatization Agency and an Iraqi Investment Promotion Agency.  
 
• Train the Iraqi staff of CHF and ACDI/VOCA, the two microfinance operations currently 

operating in Iraq.  Initiate sustainable and competitive microfinance program with at least 
four microfinance institutions.  ($20 million) 

 
• Expand cash flow lending programs in private Iraqi banks to include six banks. 
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Housing Rehabilitation Grants 
Project Code: 01700  
 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 - - 20 - - 20 - -
Change from April - - - -20 -20 - -
July 2005 - - 20 - - - - -

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: USAID 
 

 

Changes from the April Report:  This initiative was suspended due to an objection from 
Congress (ref. Congressional Notification No. 50, “Jobs Creation Initiative”). This report notifies 
Congress of the Administration’s intent to reallocated this $20 million to Democracy-Building 
Activities (PC 06000) for IRI/NDI’s support of elections. 
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SECTOR: Education, Refugees, Human Rights, and Governance 
 
Migration and Refugee Assistance 
Project Code: 04000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 105 70 - -16 - 159 96 20
Change from April - - - - - - +20 +20
July 2005 105 70 - -16 - 159 116 40

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
 
Responsible U.S. Government Agency:  Department of State’s Bureau of Population, 
Refugees, and Migration (PRM) and USAID’s Office of Foreign Disaster Assistance (OFDA). 
 
Changes from the April report:  This report maintains the $159 million allocation to support 
Migration and Refugee Assistance throughout Iraq.  
 
Accomplishments since the April Report: 
 

 

State (PRM) 
 
• Maintained action and assessment teams in Fallujah during the months of return of displaced 

persons and coordinated distribution of nonfood items provided by United Nations High 
Commissioner on Refugees (UNHCR). 

 
• Conducted assessment visits at Al Tash refugee camp and coordinated approval with 

UNHCR and the ITG to move the camp to Sulaymaniyah. 
 
• Briefed new Minister on IRMO and PRM support for the Ministry.  The Ministry supported 

Iraqi Property Claims Commission’s (IPCC) request to extend the claims filing deadline. 
 
USAID 

• Employed at least 7,000 Internally Displaced Persons (IDPs) in Kirkuk and Diyala 
Governorate through cash for work programs integrated into all construction and sanitation 
projects.  Over 75,000 employment days generated in Diyala Governorate.  Over 15,000 
employment days generated in Kirkuk Governorate.   

 
• Continued responding to sudden displacement needs due to conflict or natural disaster, 

including provision of tents and emergency supplies for 520 IPDs families returning to 
Jubail Quarter, Fallujah, and 1775 families displaced from al-Qa’im western al-Anbar 
province. 

 
• Continued activities of mobile health units in returnee and IDP areas of Kirkuk and Diyala 

Governorates started four new mobile health units in Fallujah and expanding to Dahuk 
Governorate.  Started rehabilitation of one health center in Dahuk Governorate. 
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• Completed 18 water projects.  Expanded water and sanitation activities in Kirkuk 

Governorate targeting both Kurdish returnees and Arab IDPs. 
 
• Provided agricultural livelihood support packages in IDP/returnee areas in Kirkuk to 

approximately 600 families.  Negotiated agreement with supplier of approved seeds and 
agriculture extension services. 

 
• Expanded water and sanitation activities to Western Ninewa, Dahuk and Missan 

Governorates.   
 
• Distributed relief supplies for 14,000 families displaced as result of conflict in Fallujah.  

Completed supply distribution in Fallujah. 
 
• Designed, funded and started cash-for-work project in Fallujah. 
 
• Registered and assisted people with disabilities in the Kirkuk area 
 
Accomplishments anticipated in next quarter: 
 
State (PRM) 
 
• Increase the ministry’s standing in Baghdad and throughout Iraq using the strengthened ties 

within the ITG. 
 
• Finalize the revised Basic Law and complete the approval process through the legislative 

process. 
 
• Continue to develop an effective national plan for durable solutions and coordinate policies 

and procedures with authorities in the Kurdistan Regional Government (KRG).   
 
• Focus greater attention on the reintegration of refugee returnees and non-Iraqi refugees in 

Iraq.   
 
• Three Ministry employees will attend a three-week course on managing complexity at 

Georgetown University from July 10–29. 
 
USAID 
 
• Generate at least 90,000 employee days in Kirkuk and Diyala Governorates and at least 

10,000 employee days in Fallujah through cash for work programs.  
 
• Continue responding to sudden displacement needs due to conflict or natural disaster.  
 
• Continue activities of mobile health units in returnee and IDP areas of Kirkuk, Anbar and 

Ninawa Governorates. 
  
• Continue providing agricultural livelihood support packages in IDP/returnee areas in Kirkuk 

covering approximately 4000 beneficiaries. 
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• 

• Continued implementation of water and sanitation activities in Kirkuk, Diyala, Erbil and 
Ninewa Governorates targeting both Kurdish returnees and Arab IDPs with awareness of the 
needs of other religious/ethnic communities. 

  
• Implement water and sanitation activities in North Western Ninewa, Missan and Wassit 

Governorates.  
 
• Repair and rehabilitate 14 schools generating 1,600 per person per day work hours.  
 

Establish at least 10 new mobile medical teams. 
 
Property Claims Commission 
Project Code: 05500 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 10 - - - - 10 5 2
Change from April - - - - - - +2 +3
July 2005 10 - - - - 10 7 5

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible US Government Agency:  Department of State (PRM). 
 
Changes from the April report: This report maintains the $10 million allocation for support to 
the Iraqi Property Claims Commission (IPCC).   
 
The number of claims filed increased from almost 48,000 as of March 16 to 84,400 as of June 
22, while the number of claims adjudicated increased from 2,300 as of March 16 to over 6,500 as 
of June 22.   During the same period, the IPCC began recruiting judges to staff additional new 
regional commissions in the Kirkuk Governorate and has, reportedly, hired 6 additional judges to 
add to the two previously working there. 
 
Accomplishments since the April Report: 

 

  

 
• Reviewed International Organization for Migration-prepared (IOM) draft compensation 

guidelines, agreed by UNHCR and IRMO/IPCC, and transmitted to the IPCC for review and 
implementation.   

• Commenced additional Public Information (PI) campaign activities, including deployment of 
the IPCC's website, IPCC PI staff training/office equipping, press conferences, and TV, radio 
and newspaper advertising.   

•        Awarded to JTSI, Inc. a $1.5 million contract, by IOM for delivery and installation of 
computer equipment and related hardware and peripheral systems for the IPCC's computer 
network.  Commenced delivery and installation to IPCC offices.   

 
• Conducted workshops, by IOM, in Amman on database management and data entry for more 

than 20 IPCC staff. 
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• Supervised the printing and delivery to Kirkuk and Baghdad of 500,000 IPCC informational 

brochures, by UNHCR.  IPCC staff distributed the brochures locally.  
 
• Selected a Swiss firm, VTX, to host the IPCC’s database servers in Geneva. 
 
Accomplishments anticipated in the next quarter: 
  
•       Design and implement Out-Of-Country claims program to be implemented by IOM and 

UNHCR.  Did not implement previous IOM/UNHCR proposal due to high cost and conflict 
with claims filing deadline.  

 
• Enactment of legislation by Iraqi TNA extending by one year the June 30 claims filing 

deadline to allow for a more complete out-of-country claims program, and more time for in-
country claims to be filed  

 
• Conduct additional training, by IOM for the IPCC Compensation Committee and legal staff 

and arrange Working Group meetings for Appellate Division judges.  Training was delayed 
because compensation guidelines were not implemented during previous quarter.   

 
• Begin operations of the IPCC claims database.  The IPCC will bring extra staff to Baghdad to 

clear up the 45,000-claim backlog of cases awaiting data entry.  
 
• Develop case precedents based analysis of case data in database.      
 
• Begin use of the Compensation Guidelines to process contested cases and make cash 

compensation awards.   
 
Governance 
Project Code: 06700 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 - 40 - - - 40 30 -
Change from 
January - - - - - - +7 +5
April 2005 - 40 - - - 40 37 5

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Changes from the April Report:  This report maintains the $40 million allocation.   
 
Accomplishments since the April Report: 
 
• NDI/IRI activities are being reported under Democracy Building Activities (P/C/06000) 
 
Accomplishments anticipated in the next quarter:   
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• All funds have been allocated.  Under the Democracy Building Activities, Project Code 
06000, USAID expects to continue to support similar activities as they relate to the upcoming 
election and constitution drafting process. 

 
Banking System Modernization    
Project Code: 08000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 30 - - - - 30 21 13
Change from January - - - - - +3- +1 
April 2005 30 - - - - 30 22 15

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency: Departments of Defense and the Treasury. 
 
Changes from the April Report:  This report maintains the $29.1 million allocation for banking 
system modernization (Treasury) and $900,000 for cash payment operations (Defense). 
 
Accomplishments since the April Report: 
  
• Completed assessing the capabilities and availability of Baghdad communications systems as 

they relate to the RTGS and ACH installations.  Concluded that connection to the wireless 
broadband (WBB) system being developed under a World Bank funded project offers the 
best match to the TRGS and ACH implementation schedule.  The assessment report has been 
shared with officials at the Central Bank of Iraq (CBI). 

 
• Circulated Initial Report on the RTGS and ACH for interagency comments and confirmed 

the revised schedule with the CBI. 
 
• Established a Payment System Department in the CBI; commenced staffing.  
 
• Established a Participants Coordination Committee to advise CBI on development and 

implementation of the Iraq Payment System (IPS). 
 
• User documentation and training materials are on schedule for completion in time for 

Participant training on the RTGS and ACH systems.  The introductory session originally 
targeted to begin at the end of May was delayed by CBI and rescheduled for July 5. 

 
• Estimated costs to meet CBI requests for additional IPS capabilities now exceed the 

resources available.  Scaled back versions of the automated check processing and collateral 
securities management proposals have been requested.   

 
Accomplishments anticipated next quarter: 
 
• Select a strategy for communication between Central Bank of Iraq and headquarters for 

commercial banks.  Define requirements, costs and contracting mechanism for implementing 
RTGS and ACH connectivity.  
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• Prepare second drafts of regulations necessary to implement IPS. 
 
• Meet with Participants in Amman to explain operation of IPS and steps needed for 

participants to prepare for payment system. 
 
• Meet with CBI team in Dubai to train them in operation of IPS and continue to prepare for 

testing and implementation of IPS.  
 
• Continue procuring hardware of IPS and customizing software to implement requirements of 

the IPS. 
 
• Evaluate and respond to CBI requests for an additional 3.5 months of contractor support of 

RTGS and ACH beyond the current contract requirements and additional training of CBI 
personnel on payment system fundamentals. 

 
Human Rights 
Project Code: 09500a 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed 
April 2005 15 - - - - 15 4 1
Change from April - -- - - - +4 +1
July 2005 15 - - - - 15 8 2

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
  
Responsible U.S. Government Agencies: Department of Defense and State, and USAID. 
 
Changes from the April Report:  This report maintains the $15 million allocation to address 
past atrocities of the regime and create a climate for the promotion of fundamental human rights 
and dignity in Iraq.  
 

• 

Accomplishments since the April Report: 
 
USAID 
 

Worked to provide fast, flexible assistance to address past atrocities of the regime and create 
a climate for the promotion of fundamental rights and dignity in Iraq.  USAID/OTI has 
expended the $769,843 allocated to this line item.  

 
• Provided equipment to the new Human Rights Ministry, and its sub-offices, particularly in 

the north of Iraq. 
 

• Support civil society and human rights groups, in all regions of Iraq, who conducted various 
projects either promoting awareness of human rights principles or ensuring increased access 
to and protections in the legal system, particularly for underserved populations.  
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State/Democracy, Human Rights and Labor (DRL) 
 
• Awarded a grant to support two cooperative human rights programs, one called “Educating 

for Democracy” which will create a group of trainers who will provide human rights 
education to Iraqis working in various government sectors and the evolving civil society 
community, and another program called “Testimonies of Political Violence” which will 
gather and analyze victims’ narratives of past violations to provide a historical record 
regarding atrocities committed by the prior regime. 

 
• Awarded a grant to assist 120 female victims of torture develop income-generation skills to 

avoid further impoverishment and exposure to potential abuse in the criminal justice system.  
This grant will also support the hiring of a physician, two attorneys and a social worker to 
assist incarcerated women and monitor jail conditions for women. 

 
• Issued the second Iraq Human Rights RFP with the intent of obligating the remaining balance 

of DRL Human Rights funds. 
 
• Awarded a grant to build upon and support previous DRL efforts to address the issue of 

missing and disappeared persons, and exhumations.   
 
• Awarded a transfer of funds to promote a Rule of Law project that will assist the 

implementation of programs that support the drafting of a constitution that will improve and 
strengthen human rights laws in Iraq.     

 
Accomplishments anticipated in next quarter: 

USAID 
 
• No additional accomplishments anticipated.  Under the Democracy Building Activities, 

Project Code 06000, USAID/OTI expects to continue to support the promotion of human 
rights and assist Iraqi human rights organizations, government and otherwise.   

  
State/Democracy, Human Rights and Labor (DRL) 
 
Through the continued awarding of grants to NGOs under the most recent Iraq Request for 
Proposals (RFP), DRL’s accomplishments anticipated in the next quarter include but are not 
limited to: 
 
• The continued strengthening of civil society through the funding of programs that support 

initiatives that work to building of Iraq’s nascent civil society, 
 
• Support to the Development of a National Strategy on Options for Transitional Justice.  DRL 

will continue to support transitional justice projects that are consistent with the Iraqi people’s 
wishes and comply with Iraq’s constitution under international law. 

 
• Support and Assist with Constitutional and Political Development, including Rule of Law 

programs.  DRL will continue to support initiatives that work to facilitate the involvement of 
democratic civil society organizations in the drafting of Iraq’s constitution and in Iraq’s 
overall political development. 
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• Support the establishment of an independent national institution for the promotion and 
protection of human rights, including the establishment of an Iraqi National Human Rights 
Commission. 

Education 

 

 

 

Project Code: 06300 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 89 10 - - - 99 85 23
Change from April - - - - - - +2 +7
July 2005 89 10 - - - 99 87 30

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 
Responsible U.S. Government Agency:  USAID and Department of Defense/PCO. 
 
Changes from the April Report:  This report maintains the $99 million allocation for 
education. 
 
USAID’s education program works closely with the Ministry of Education (MoEd) and local 
Directorates of Education throughout Iraq to build their capacity to create and maintain a high 
quality education system.  USAID’s program increases the quality of Iraqi education by training 
teachers and administrators in interactive teaching methodologies, holding national symposia on 
curriculum reform, conducting exchanges and workshops for MoEd staff, and establishing an 
Educational Management Information System (EMIS) within the MoEd to improve the 
management of the education system.  The program also increases students’ access to schools.  
The centerpiece of USAID’s education program is the establishment of 84 model schools, four in 
each governorate and 16 in Baghdad, to pilot child-centered teaching styles coupled with 
computer and science labs.  Once established, the goal is for the MoEd to replicate these “centers 
of excellence” throughout Iraq to serve as the basis for the transformation of the Iraqi education 
system. 
 
Accomplishments since the April Report: 
 
USAID 
 
• Trained over 90 facilitators for training of educational professionals and teachers in 

pedagogy and English.  Delayed training of 700 additional facilitators from June to July at 
the request of the MoEd so that they could complete the school year; facilitators will be 
trained in math, science, and information and computer technology (ICT), pedagogy, and 
management.    

 
• Rehabilitated 48 halls in teacher-training centers in eight governorates throughout Iraq.  

Furnished and equipped these teacher-training centers with desks, chairs, computers, 
projectors, air conditioners, and training supplies.   

 
• Refurbished sanitary facilities in 21 schools, to date and 531 are in progress.   
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• Began procurement process for desks, chairs, computers, and science laboratory equipment 

for 84 model primary and secondary schools.  The model schools will be completed in time 
for the 2005 – 2006 academic year. 

• Awarded 37 grants to parent-teacher associations (PTAs) in Iraq’s poorest communities to 
reconstruct schools.  Reconstruction of the schools is in progress and will be completed by 
the start of the 2005 – 2006 academic year.   

• Continued production of an early childhood educational television program.   Completed 
production of three of thirteen themes which have been identified to help pre-school age 
children develop learning and comprehension skills.  

PCO 
 
• Continued efforts to foster communications with Ministry of Education and U.S. government 

agencies for creation of logistical plan for delivery of computers. 

Accomplishments anticipated in the next quarter: 
 
PCO 

• Distribute computers via MoEd’s logistical plans; computers are in storage. 

USAID 

• Establish 84 model schools ready to open for the 2005 – 2006 academic year by the end of 
the quarter.  Model school teachers and administrators will have received comprehensive 
training in ICT, pedagogy, and specific subjects.  All selected model schools will be 
rehabilitated to a common standard, and will have computer labs and new furniture installed.  
In addition, the 42 secondary model schools will be equipped with new science laboratories 
and libraries.   

 
• Train more than 30,000 education professionals and teachers in new pedagogy for teaching 

English, math, science, information and computer technology, and management.  The 
training of teachers will continue into the 2005 – 2006 academic year. 

 
• Complete reconstruction of 37 schools in Iraq’s poorest communities; 31 of the targeted 

schools were originally constructed of mud-brick and will require complete reconstruction 
and four additional mud-brick schools will be in progress. 

 
• Refurbish the water and sanitation facilities in an additional 368 schools, to bring the total 

completed to 389; the facilities refurbishment process will be ongoing in at least 163 schools.  
The end of the program will refurbish water and sanitation facilities refurbished in 
approximately 800 schools. 

 
• Launch an accelerated learning program in late September for up to 10,000 out-of-school 

youth in Iraq’s ten governorates with the lowest enrollment rates.  The accelerated learning 
program is a non-formal education program endorsed by the MoEd, which condenses a two-
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year primary school curriculum into one.  In three years, children are able to complete the 
six-year primary school curriculum.  At the request of the MoEd, the total number of children 
enrolled in this program has been reduced from 50,000 to 10,000, to ensure successful 
implementation. 

 
Civic Programs 
Project Code: 06600 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
April 2005 10 - - - - 10 10 8
Change from April - - - - - - - +2
July 2005 10 - - - - 10 10 10

NOTE: Obligation and Outlay Data is current as of June 28, 2005. 
 

 

Changes from the April report:  This report maintains the $10 million allocation to promote 
the involvement of women and youth in the reconstruction of Iraq, coupled with civic education 
and democratization activities for the entire Iraqi population.  The entire $10 million has been 
obligated and dispersed. 

Accomplishments since the April Report: 
 
• Continue to disburse funds that support civic education and women’s and youth programs by 

USAID/OTI.   
 

Accomplishments anticipated in next quarter: 
 

• Additional accomplishments are not anticipated. Under the Democracy Building Activities, 
Project Code 06000, USAID/OTI expects to continue to support similar activities assisting 
women and youth and promoting civic education. 
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